
 
 
                    

BBllaacckk  MMoouunnttaaiinn  RRaanncchh  
Public Facilities Financing Plan and  
Facilities Benefit Assessment 
 
 
 

Fiscal Year 2013 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
prepared by: 
Leppert Engineering Corporation 
5190 Governor Drive, Suite 205 
San Diego, CA 92122 
telephone: 858-597-2001 
facsimile: 858-597-2009 
job no.: BMR 2.03-07.06 
 
 

 
Facilities Financing 

Development Services Department 
October 2012



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

 
Mayor 
 
Jerry Sanders 
 
 
City Council 
 
Sherri Lightner, Council District 1 
Kevin Faulconer, Council President Pro Tem, Council District 2  
Todd Gloria, Council District 3 
Tony Young, Council President, Council District 4 
Carl DeMaio, Council District 5 
Lorie Zapt, Council District 6 
Marti Emerald, Council District 7 
David Alvarez, Council District 8 
  
 
City Attorney 
 
Jan Goldsmith, City Attorney 
Hilda Mendoza, Deputy City Attorney 
 
 
Development Services Department 
 
Kelly Broughton, Director 
Tom Tomlinson, Facilities Financing Manager 
John Tracanna, Supervising Project Manager 
Angela Abeyta, Project Manager 
Leon McDonald, Principal Engineering Aide 
Elena Molina, Word Processing Operator 
 
 
Consultant 
 
John Leppert, Leppert Engineering Corporation 
 
 
  



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(This page is intentionally left blank)



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

i 
 

Table of Contents 
INTRODUCTION..................................................................................................................................... 1 

AUTHORITY ............................................................................................................................................ 1 
THIRD UPDATE TO FINANCING PLAN .................................................................................................... 1 
SCOPE OF REPORT .................................................................................................................................. 1 

FACILITIES BENEFIT ASSESSMENT ............................................................................................... 3 
FBA PROCEDURE ................................................................................................................................... 3 
METHODOLOGY OF THE FBA ................................................................................................................ 3 
TIMING AND COST OF FACILITIES ......................................................................................................... 3 
EXPENDITURES ....................................................................................................................................... 4 

AREA OF BENEFIT AND PROJECTED LAND USES ...................................................................... 5 
AREA OF BENEFIT .................................................................................................................................. 5 
PROJECTED LAND USE ........................................................................................................................... 5 

Residential ........................................................................................................................................... 5 
Non-residential .................................................................................................................................... 5 

ASSESSMENTS ........................................................................................................................................ 9 
ASSESSMENT METHODOLOGY – EDU RATIOS...................................................................................... 9 
ASSESSMENT ROLL DESCRIPTION ......................................................................................................... 9 
FEE DEFERRAL PROGRAM ................................................................................................................... 10 
DETERMINATION OF ASSESSMENT RATES ........................................................................................... 10 
DEVELOPMENT IMPACT FEES (DIF).................................................................................................... 11 
AUTOMATIC ANNUAL INCREASES ........................................................................................................ 12 
CASH FLOW ANALYSIS ......................................................................................................................... 13 

PUBLIC FACILITIES FINANCING PLAN ....................................................................................... 17 
PURPOSE ............................................................................................................................................... 17 
DEVELOPMENT FORECAST AND ANALYSIS ......................................................................................... 17 

Residential ......................................................................................................................................... 18 
Non-residential .................................................................................................................................. 18 
Annual Absorption Rate ................................................................................................................... 19 
Population Factors ............................................................................................................................ 20 
Population at Build out ..................................................................................................................... 20 

CAPITAL IMPROVEMENT PROGRAM .................................................................................................... 21 
Future Public Facility Needs ............................................................................................................. 21 
Changes to Capital Improvement Project List .................................................................................. 22 

FEE SCHEDULE FOR FACILITIES BENEFIT ASSESSMENTS ................................................................... 23 
Annual Review .................................................................................................................................. 23 
Updated Project Costs ....................................................................................................................... 23 
Fee Schedule ..................................................................................................................................... 23 

FINANCING STRATEGY ......................................................................................................................... 23 
Facilities Benefit Assessment (FBA) ................................................................................................ 24 
Development Impact Fee (DIF) ........................................................................................................ 24 
Assessment Districts ......................................................................................................................... 24 
Community Facility District (CFD) .................................................................................................. 24 
Developer Construction .................................................................................................................... 24 
Reimbursement Financing for Water and Sewer Facilities .............................................................. 25 
State/Federal Funding ....................................................................................................................... 25 
Regional Transportation Congestion Improvement Fees (RTCIP) .................................................. 25 



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

ii 
 

Cost Reimbursement District (CRD) ................................................................................................ 25 
Development Agreement .................................................................................................................. 26 

GENERAL ASSUMPTIONS AND CONDITIONS ........................................................................................ 26 
Consideration in Lieu of Assessment ............................................................................................... 28 
Cross Funding Between Communities .............................................................................................. 29 
Developer Advance ........................................................................................................................... 29 

TRANSPORTATION PROJECTS .............................................................................................................. 37 
PARK AND RECREATION PROJECTS ................................................................................................... 109 
FIRE PROJECTS................................................................................................................................... 119 
LIBRARY PROJECTS ........................................................................................................................... 121 
WATER AND SEWER PROJECTS ......................................................................................................... 123 
ASSESSMENT ROLL LISTING .............................................................................................................. 125 
TRANSPORTATION PHASING PLAN .................................................................................................... 143 

 
Tables 
TABLE 1 - INVENTORY OF LAND USES ......................................................................................................... 6 
TABLE 2 - EDU RATIOS ............................................................................................................................... 9 
TABLE 3 - FY 2013 ASSESSMENT RATE ..................................................................................................... 11 
TABLE 4 - FACILITIES BENEFIT ASSESSMENT SCHEDULE ........................................................................... 12 
TABLE 5 - LOS ANGELES/SAN DIEGO CONSTRUCTION COST INDEX .......................................................... 14 
TABLE 6 - SAN DIEGO CONSUMER PRICE INDEX ........................................................................................ 14 
TABLE 7 - BLACK MOUNTAIN RANCH CASH FLOW .................................................................................... 15 
TABLE 8 - DEVELOPMENT SCHEDULE ........................................................................................................ 18 
TABLE 9 - BLACK MOUNTAIN RANCH - PUBLIC FACILITIES PROJECTS SUMMARY ..................................... 31 

 
Figures 
FIGURE 1 - AREA OF BENEFIT MAP .............................................................................................................. 7 
FIGURE 2 - COMPARISON OF CUMULATIVE ABSORPTION OF RESIDENTIAL DEVELOPMENT ........................ 20 
FIGURE 3 - GROWTH IN POPULATION ......................................................................................................... 21 
 
 
This information will be made available in alternative formats upon request.  To request a financing plan 
in an alternative format, call the Planning Department, Facilities Financing Section, at (619) 533-3670.   
 
To view this document online, visit the City Planning and Community Investment Department on the 
City of San Diego website at: 
http://www.sandiego.gov/planning/programs/facilitiesfinancing/plans/blackmtnranch.shtml. 
 
 

http://www.sandiego.gov/planning/facilitiesfinancing/index.shtml


Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

Page 1 
 

Introduction  
Authority 

This financing plan implements the improvement requirements set forth in the 
Black Mountain Ranch Subarea Plan, which was originally approved by the City 
Council on July 28, 1998 as Resolution No. R-290525, and subsequently amended 
on May 9, 2009 as Resolution No. R-304918. 

The Phase Shift from the future urbanizing planning designation to planned 
urbanizing was subsequently approved by the voters during Fiscal Year 1999.  
This community is also subject to the requirements of two development 
agreements: 

• Second Amended and Restated Development Agreement Between The 
City of San Diego and Black Mountain Ranch Limited Partnership, 
Document No. O-18387, March 17, 1997. 

• First Amendment to Second Amended and Restated Development 
Agreement Between The City of San Diego and Black Mountain Ranch 
Limited Partnership, Document No. O-19020, December 10, 2001. 

Third Update to Financing Plan 
On November 1, 2005, by Resolution R-301005, the City Council adopted the 
Fiscal Year 2006 Black Mountain Ranch Public Facilities Financing Plan.  This 
report constitutes the third comprehensive update of the Public Facilities 
Financing Plan for the Black Mountain Ranch community.  Future adjustments 
are anticipated to occur on an annual basis.  

Scope of Report 
This Financing Plan for Black Mountain Ranch sets forth the major public 
facilities that will be needed over the next eight years during which the full 
community development is expected.  This report also includes the revised 
Facilities Benefit Assessment (FBA) for Black Mountain Ranch, as required by 
City Ordinance O-15318, adopted August 25, 1980.  The FBA is established to 
provide funds for public facilities which will benefit the Black Mountain Ranch 
community.  
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Facilities Benefit Assessment  
FBA Procedure 

City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  Additionally, the FBA is established, increased, imposed and collected in 
accordance with the California Government Code sections 66000 et seq.  The 
FBA provides funding for public facilities projects that serve a designated area, 
also known as the area of benefit.  The dollar amount of the assessment is based 
upon the collective cost of each public facility, and is equitably distributed over 
the area of benefit in the Black Mountain Ranch community planning area.  For 
more information on the area of benefit, see Areas of Benefit and Projected Land 
Uses beginning on page 5. 

Methodology of the FBA 
The methodology of the FBA is as follows:   

1) An FBA Assessment Roll is prepared for Black Mountain Ranch where 
each remaining, unimproved parcel or approved map unit in the area of 
benefit is apportioned its share of the total assessment according to the 
size and anticipated use of the property.  Refer to Assessment Roll 
Description on page 9 for more information on the Assessment Roll. 

2) Liens are placed on the undeveloped or under-developed portions of the 
assessed parcels and final map properties within the area of benefit.  The 
liens are filed without a specific assessment amount since the owner or 
developer is responsible to pay only the assessment that applies to the type 
and amount of development that actually occurs.   

3) At the time of building permit issuance, the owner of the parcel being 
developed is assessed a fee that is determined by the type and size of the 
development permitted according to the FBA assessment schedule that is 
in effect at the time the permit is obtained.  Owners/developers are not 
permitted to pay liens in advance of obtaining construction permits for 
development.  FBA fees are paid directly to the Development Services 
Department at the time of building permit issuance. 

4) Fees are collected, placed into a separate City interest bearing fund, and 
used within the area of benefit solely for those capital improvements and 
administrative costs identified in the Black Mountain Ranch Public 
Facilities Financing Plan.   

Timing and Cost of Facilities 
The public facilities projects anticipated to be financed by the Black Mountain 
Ranch FBA funds are shown in Table 9, beginning on page 31.  Included in the 
table are: 

• Project title 
• Fiscal year in which construction of the project is expected 



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

Page 4 
 

• Estimated project costs 
• Funding sources 

Project categories include transportation improvements, neighborhood parks and 
recreation, fire, libraries, and water & sewer.  Descriptions of the anticipated 
projects, which are listed in Table 9 and can be found on the project sheets 
beginning on page 37.  The FBA also funds the administrative costs associated 
with the development, implementation, and operation of the FBA program. 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   

1) Direct payments for facility costs, including administration of the FBA 
fund;   

2) Credits to developers for facilities provided in accordance with San Diego 
Municipal Code (SDMC) section 61.2213 of the FBA Ordinance; and 

3) Cash reimbursement to developers for providing facilities exceeding the 
cost of their FBA obligation pursuant to an approved reimbursement 
agreement. 

Therefore, whether a developer or the FBA fund provides a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to the 
FBA fund. 
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Area of Benefit and Projected Land Uses 
Area of Benefit 

The City Council initiates proceedings for the designation of an area of benefit by 
adopting a Resolution of Intention.  The undeveloped land areas that are within 
the community boundary of Black Mountain Ranch are known as the area of 
benefit.  A Facilities Benefit Assessment is applied to the residential, non-
residential, and various other land use combinations of undeveloped property.  
Figure 1, on page 7, shows the community boundary and locations of the Black 
Mountain Ranch Facilities Benefit Assessment Districts or areas of benefit.   

The location and extent of the area of benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designations and assessment payment history, provides the data for the 
Inventory of Land Uses table shown on page 6. 

Projected Land Use 
Residential 
The anticipated remaining residential development for Black Mountain Ranch is 
estimated at 2,694 dwelling units.  A list of the types and amount of planned 
residential development can be found in Table 1 on page 6. 

Non-residential 
The anticipated remaining non-residential development for Black Mountain 
Ranch is projected to be 225,000 Commercial and 515,000 Employment/Office 
square footage, and 13.2 Institutional acres, and 300 hotel rooms.  A list of the 
types and amount of planned non-residential development can also be found in 
Table 1 on page 6. 

In the event that a landowner desires to proceed with development of a portion of 
the landowner’s property based on a phased development program, which is 
subject to a lien for the total amount of FBA as provided in SDMC section 
61.2210, the landowner may obtain building permits for the development phase 
after paying a portion of the FBA and making provision for payment of the 
remainder of the FBA to the satisfaction of the Mayor.   
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Table 1 - Inventory of Land Uses 
 As of June 30, 2012 (projected) 

Land Use Actual To Go Total 
Single-Family Residential Units 2,100 1,344 3,444 

Multi-Family Residential Units 606 850 1,456 
Senior Housing Units 0 500 500 
Commercial/Retail 1 16,000 225,000 241,000 

Institutional Acres 2 2.8 13.2 16.0 

Employment/Office  0 515,000 515,000 

Hotel Rooms 0 300 300 

Golf Course 1 0 1 
 

1 16,000 square feet of the Commercial/Retail is located at the South Village 
Town Center.  Pursuant to the Black Mountain Ranch Subarea Plan, the 
remaining 225,000 square feet of the Commercial/Retail development will be 
located in the North Village Town Center. 
 

2 Institutional land uses include such projects as churches, day care centers, 
assisted living, and the like. 
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Figure 1 - Area of Benefit Map 
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Assessments 
Assessment Methodology – EDU Ratios 

An Equivalent Dwelling Unit or EDU ratio has been established for the purpose 
of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit or acre, proportionate to the respective benefit. 

Table 2 provides the EDU ratios used to prepare the Black Mountain Ranch 
Facilities Benefit Assessment. 

Table 2 - EDU Ratios 

CATEGORY Transportation Parks Fire Library Water Sewer 
Single-Family  1.0 1.0 1.0 1.0 1.0 1.0 

Multi-Family 0.7 0.7 0.7 0.7 0.7 0.7 

Senior Housing 0.4 0.36 0.36 0.36 0.36 0.36 

Commercial    
(per 1,000 SF) 0.4 0.0 0.4 0.0 0.8 0.8 

Institutional     
(per acre) 4.0 0.0 4.0 0.0 8.9 8.9 

Employ/Office 
(per 1,000 SF.) 0.2 0.0 0.4 0.0 1.14 1.14 

Hotel (per room) 0.56 0.0 0.5 0.0 1.25 1.25 

Golf Course 50 0.0 20.0 0.0 50.0 50.0 

 

Assessment Roll Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Roll includes: 

• Parcel number 
• Name and address of the owner (according to the County  Assessor’s 

records) 
• Number of dwelling units or non-residential acres to be developed 

(according to the highest and “best use” scenario) 
• Assessment amount for each parcel. 
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Identification numbers in the Assessment Roll may be non-sequential as a result 
of some parcels having been omitted after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to the County Assessor’s records at the time the Assessment Roll is 
prepared, as shown on the last equalized Assessment Roll, or as otherwise known 
to the City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (SDMC section 61.2205).  The current 
Assessment Roll is included in this financing plan and begins on page 125.   

A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the area of benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    

The maps, plats, and summary of the Assessment Roll, all of which define the 
area of benefit, will be delivered to the County Recorder for official recording 
once the updated Public Facilities Financing Plan is approved by the City 
Council.  Collection of the FBA is to occur at the time of construction permit 
issuance at the Development Services Department. 

Fee Deferral Program 
The San Diego City Council approved Ordinance O-19893 that allows for the 
deferral of FBA and Development Impact Fees (DIF).  The FBA fee deferral 
program will be in effect for three years from the date of ordinance approval 
(termination date 12/31/2014).  A Fee Deferral Agreement must be processed by 
the applicant, properly executed, duly recorded, and the applicable administration 
fee paid to defer the collection of FBA or DIF. The FBA or DIF can be deferred 
for a maximum period of two years, or until request for Final Inspection, 
whichever occurs first. The Final Inspection shall not be scheduled until the 
applicable FBA or DIF are paid. 

FBA fees, including all annual inflationary rate increases, due shall be as set forth 
in the fee schedule in effect when the Fee Deferral Agreement is executed by the 
City, or the fees approved by the City Council for a subsequent update of the 
public facilities financing plan, whichever fee is lower. 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   

• Development schedule (in dwelling units and acres)  
• Composite EDU ratios for each land use designation  
• Schedule of facility expenditures (in FY 2013 dollars) to be financed with 

monies from the FBA fund  
• Annual interest rate of 3% for Fiscal Years 2013 through build out 

(applied to the fund balance)  

http://www.sandiego.gov/planning/facilitiesfinancing/pdf/feedeferralord19893.pdf
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• Annual inflation rate of 4% for Fiscal Years 2014 through build out (to 
determine the future costs of facilities that will be constructed in years 
beyond FY 2014) 

• At the end of each fiscal year (June 30th), unpaid assessments are 
increased by the inflation factor.        

An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.  An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 

An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 3 lists the FY 2013 Facilities Benefit 
Assessment base deposit rate for Black Mountain Ranch. 

Development Impact Fees (DIF) 
Development Impact Fees (DIF) are established, increased, imposed and collected 
in accordance with the California Government Code sections 66000 et seq. to 
mitigate the impact of additional development on properties that have either 
already paid FBAs and/or that have never been assessed.  DIF, equal to current 
FBA, are appropriate for such development.     

Table 3 - FY 2013 Assessment Rate 

LAND USE ASSESSMENT PER UNIT/ACRE 
(FY 2013 DOLLARS)1 

Single-Family Residential Unit 50,900 

Multi-Family Residential Unit 35,630 

Senior Housing Unit 19,342 

Commercial (per 1,000 SF) 8,653 

Institutional Acre 168,479 

Employment/Office (per 1,000 SF) 4,581 

Hotel Room 23,414 

Golf Course 2,439,914 

 

                                                 
1 These are the FBA assessments that will go into effect upon adoption of this Public Facilities Financing Plan. 
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Automatic Annual Increases  
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions.  With this update, the FY 2013 
assessment for the single family fee category is reduced by approximately 15.8% 
from the current assessment due to changes in the timing and phasing of the 
community's development and facilities.  An inflation factor of 4% per year will 
be applied to the assessment starting in FY 2014.  The inflation factor is used to 
provide automatic annual increases in the assessment rate and takes effect at the 
beginning of each fiscal year (July 1 through June 30).  The automatic increase 
provision is effective only until such time as the next annual adjustment is 
authorized by the City Council.  Thereafter, the subsequent Council-approved 
annual adjustment will prevail.   

Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the Area of Benefit.  The Black Mountain Ranch FBA Schedule in 
Table 4 shows the projected rate of assessment for each category of land use 
during each year of community development.   

Table 4 - Facilities Benefit Assessment Schedule 

FISCAL 
YEAR SFDU MFDU SNR  CKSF INST 

AC 
E/O 
KSF 

HOTEL 
RM 

 
GOLF 

2013a2 60,452  42,316  0  20,010  200,085  10,412  27,684  2,346,074  
2013b3 50,900  35,630  19,342  8,653  168,479  4,581  23,414  2,439,914  
2014 52,936  37,055  20,116  8,999  175,218  4,764  24,351  2,054,324  
2015 55,053  38,537  20,920  9,359  182,225  4,955  25,324  2,136,497  
2016 57,255  40,079  21,757  9,733  189,514  5,153  26,337  2,221,939  
2017 59,545  41,682  22,627  10,123  197,094  5,359  27,391  2,310,812  
2018 61,927  43,349  23,532  10,528  204,978  5,573  28,486  2,403,236  
2019 64,404  45,083  24,474  10,949  213,177  5,796  29,626  2,499,374  
2020 66,980  46,886  25,452  11,387  221,704  6,028  30,811  2,599,345  

 
SFDU = Single-family dwelling unit 

MFDU = Multi-family dwelling unit 

SNR = Senior housing unit 

CKSF = Commercial (per 1,000 square feet) 

INSTAC = Institutional acre 

E/OKSF = Employment/Office (per 1,000 square feet) 

HOTELRM = Hotel Room 

GOLF= Golf Course 

                                                 
2 These are the FBA assessment rates currently in effect pursuant to the adopted FY2006 Public Facilities Financing Plan. 
3 These are the FBA assessment rates that will go into effect upon approval of this Public Facilities Financing Plan. 
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Cash Flow Analysis 
The Black Mountain Ranch Cash Flow, Table 7, page 15, presents an analysis of 
the Black Mountain Ranch FBA.  For each fiscal year during the development of 
the community, the cash flow shows the difference between anticipated FBA 
revenues (including earned interest) and the expected capital improvement 
expenditures.  Interest earnings for cash on hand are compounded and based on an 
estimated 3% annual return for FY 2013 through full community development. 

The results verify that under the assumed conditions for inflation factors, interest 
rates, land use development rates and facility costs, sufficient funds are expected 
for all listed facility requirements without incurring a negative cash flow at any 
time throughout the build out of the community.  This cash flow does not rely on 
developer construction of facilities, although it is expected that some facilities 
will be provided by the primary developers through reimbursement agreements. 

Annual updates of the cash flow analyses, using actual event status (project status, 
revenues collected, actual construction costs incurred, etc.), are planned during 
community development.  In this way, potential negative cash flow conditions can 
be anticipated, and expenditure adjustments can be scheduled to fit funding 
expectations.  Facility needs are related to the community growth rate.  
Scheduling of facility development is contingent on actual development in the 
community.  Therefore, any slowdown in development will result in shifting of 
the projected schedule for providing needed facilities.  When changes in the 
development rate occur, facility schedules will be modified accordingly and a new 
cash flow analysis will be prepared. 

The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis.  The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Table 5 and 
Table 6 on page 14. 
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Table 5 - Los Angeles/San Diego Construction Cost Index 
 As reported by Engineering News Record 

 
Year 

 
CCI 

% 
Change/Year 

1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 3.75% 
2003 7572 3.69% 
2004 7735 2.15% 
2005 8234 6.45% 
2006 8552 3.87% 
2007 8873 3.75% 
2008 9200 3.68% 
2009 9799 6.51% 
2010 9770 (0.3%) 
2011 10035 2.72% 
2012 10284 2.48% 

Table 6 - San Diego Consumer Price Index 

 
Year 

 
CPI 

% 
Change/Year 

1999 171.7 3.73% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
2004 211.4 3.73% 
2005 218.3 3.26% 
2006 226.7 3.85% 
2007 231.9 2.29% 
2008 242.4 4.56% 
2009 240.9 -0.6% 
2010 244.2 1.39% 
2011 252.5 3.40% 
2012 256.6 1.66% 
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Table 7 - Black Mountain Ranch Cash Flow 
 

 
Note:  The FY 2013b FBA assessment for a golf course is not shown above  
as no additional golf courses are contemplated in Black Mountain Ranch.   
The calculated NEDU factor for a golf course is 40.360. 

 
The FY2013b FBA assessment rates will go into effect upon approval 
of this Public Facilities Financing Plan. 
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Prior 2,100 606 0 16.0 2.8 0.0 0           
2012               58,127  40,689  0  19,241  192,389  10,012  26,619    1,430,410  

2013a 50 0 0 0.0 0.0 0.0 0 60,452  42,316  0  20,010  200,085  10,412  27,684  3,044,056  3,110,302 1,364,164 
2013b 140 100 150 0.0 6.6 0.0 0 50,900  35,630  19,342  8,653  168,479  4,581  23,414  14,744,362 13,259,708  2,848,818 
2014 241 159 174 0.0 3.2 0.0 0 52,936  37,055  20,116  8,999  175,218  4,764  24,351  22,819,521  21,162,695  4,505,644 
2015 286 165 80 0.0 3.4 0.0 0 55,053  38,537  20,920  9,359  182,225  4,955  25,324  24,640,186  17,258,570  11,887,261  
2016 275 165 83 0.0 0.0 0.0 0 57,255  40,079  21,757  9,733  189,514  5,153  26,337  24,519,606 24,409,184  11,997,682  
2017 250 163 13 90.5 0.0 257 0 59,545  41,682  22,627  10,123  197,094  5,359  27,391  24,706,145 19,231,087  17,472,739  
2018 91 67 0 90.5 0.0 258 0 61,927  43,349  23,532  10,528  204,978  5,573  28,486  11,581,611  2,721,079  26,333,271  
2019 9 31 0 44.0 0.0 0.0 0 64,404  45,083  24,474  10,949  213,177  5,796  29,626  3,289,875  126,532  29,496,613  
2020 2 0 0 0.0 0.0 0.0 300 66,980  46,886  25,452  11,387  221,704  6,028  30,811  9,888,215  34,749,271  4,635,557  
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Public Facilities Financing Plan 
Purpose 

The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The financing plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the community planning area known as Black Mountain Ranch. 

Development Forecast and Analysis 
The development projection for Black Mountain Ranch is based upon the best 
estimates of the existing property owners, their land use consultants, and City 
staff.  Certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Black Mountain Ranch.  Conversely, a period of robust 
business expansion could significantly increase the rate of development.  Current 
Indications are that the remaining development of Black Mountain Ranch will 
take place over a eight year period. 

The current development schedule assumes that the required transportation 
improvements will be provided by the time any thresholds are reached.  The 
projected schedule of development for Black Mountain Ranch is presented in 
Table 8, on page 18.  In this table, the number of units developed within a year 
refers to those applications having building permits issued (paid) during the July-
to-June fiscal year.  Therefore, the number of units developed in 2012 refers to 
those for which permits were issued, with fees paid, between July 1, 2011 and 
June 30, 2012.  Development in Black Mountain Ranch is projected to reach 
5,400 dwelling units by the end of Fiscal Year 2020. 

Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will result in a modification of the schedule for providing needed 
public facilities.  In addition, the City may amend this Public Facilities Financing 
Plan to add, delete, substitute, or modify a particular project to take into 
consideration unforeseen circumstances.  
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Table 8 - Development Schedule 
FISCAL 
YEAR SFDU MFDU SNR CKSF INSTAC E/OKSF HOTEL GOLF 

Prior Yrs 2100 606 0 16 2.8 0 0 1 
2013a 50 0 0 0 0 0 0 0 
2013b 140 100 150 0 6.6 0 0 0 
2014 241 159 174 0 3.2 0 0 0 
2015 286 165 80 0 3.4 0 0 0 
2016 275 165 83 0 0 0 0 0 
2017 250 163 13 90.5 0 257 0 0 
2018 91 67 0 90.5 0 258 0 0 
2019 9 31 0 44 0 0 0 0 
2020 2 0 0 0 0 0 300 0 

PRIOR  2100 606 0 16 2.8 0 0 1 
TO GO 1,344 850 500 225 13.2 515 300 0 
TOTAL 3,444 1,456 500 241 16.0 515 300 1 

 
 

Note: As part of this FY 2013 Plan, the Hotel, together with 44,000 square feet of commercial, 
have been added back in to the development schedule. Previously, this development had 
completely satisfied or “pre-paid” their FBA obligation in advance of actual construction of these 
developments because these properties participated in the funding of certain FBA improvements 
that were required and programmed in the first years of development of Black Mountain Ranch.  
However, since these developments still have not yet developed, their pre-payment has been 
returned to the master developer for their use on other projects. 
 
Residential 
In the FY 2006 Plan, the anticipated residential development for Black Mountain 
Ranch was estimated at 5,400 dwelling units.  This reflected the maximum 
number of dwelling units approved by the voters as part of the “phase shift” vote 
approved by the voters in November, 1998.  The anticipated residential forecast 
has been maintained at 5,400 dwelling units with this update to the Financing 
Plan.  Subsequent changes to the rate of anticipated build out of residential 
development will be the subject of future annual updates to the Financing Plan.  
The anticipated remaining residential development for Black Mountain Ranch is 
estimated at 2,694 dwelling units.  A list of the types and amount of planned 
residential development can be found in Table 1 on page 6. 

Non-residential 
In the FY 2006 Plan, the anticipated non-residential development for Black 
Mountain Ranch was budgeted with a 300 room hotel, two golf courses, 135,000 
square feet of commercial/retail, 16 acres of institutional, and 450,000 square feet 
of employment center, and 65,000 square feet of office.  With this update to the 
Financing Plan there will only be one golf course, the square footage of 
commercial/retail will increase to 241,000 square feet and the other projections 
will remain the same.  A list of the types and amount of planned non-residential 
development can also be found in Table 1 on page 6. 
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Annual Absorption Rate 
After an initial startup period, the FY 2006 Plan anticipated an annual absorption 
rate that peaked at 770 residential dwelling units in FY 2008.   This update to the 
Financing Plan anticipates that, residential development will occur with a 
sustained annual rate of 400-600 dwelling units per year with a peak annual rate 
of approximately 574 dwelling units in FY 2014.  Figure 2 on page 20 illustrates 
the differences in the cumulative absorption of residential development between 
the FY 2006 Plan and this update to the Financing Plan. 
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Figure 2 - Comparison of Cumulative Absorption of Residential 
Development 
 
Population Factors 
As part of the FY 2006 plan, when determining the population-based public 
facilities requirements, the Public Facilities Financing Plan has utilized a 
population factor of 2.62 persons per household consistent with the Framework 
Plan for the North City Future Urbanizing Area.  No change in this methodology 
is proposed as part of this update. 

Population at Build out 
Based upon a utilization of the population factors discussed above, full 
community development of the Black Mountain Ranch Subarea remains the same 
as before and has been calculated at 14,148.  The graph provided as Figure 3 on 
page 21 illustrates both, the previous rate of population growth, as reflected in the 
FY 2006 Plan, together with the proposed rate of population growth that is set 
forth as part of this update. 
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Figure 3 - Growth in Population 

Capital Improvement Program 
Future Public Facility Needs 
In order to better serve the Black Mountain Ranch community, public facilities 
are needed in a number of project categories.  Those categories include: 

• Transportation 
• Parks and Recreation 
• Fire 
• Library 
• Sewer/Water Lines (Utilities) 

The projects are summarized in Table 9 starting on page 31.  The anticipated 
project descriptions can be found in the Capital Improvement Program (CIP) 
sheets beginning on page 37.  The anticipated timing associated with individual 
projects is also summarized in Table 9 and on the corresponding CIP project 
sheets.  Refer to Table 8 on page 18 for the current development schedule 
anticipated for the community.   

Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the 
community’s growth rate.  Therefore, any slowdown in community development 
will require a modification to the schedule by which needed facilities are planned.  
In addition, the City may amend this Public Facilities Financing Plan to add, 
delete, substitute, or modify a particular project to take into consideration 
unforeseen circumstances.  
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Changes to Capital Improvement Project List 
The following new projects have been added to the Black Mountain Ranch Public 
Facilities Financing Plan for FY 2013: 

 
T-47.3 Paseo Del Sur (Potomac Ridge Road to Camino Del Sur – 2 lanes):   

Total project cost estimate of 1,595,972. 
 
T-62 Del Sur Ridge Road (Paseo del Sur to Nighthawk Lane – 2 lanes):  
 This project is listed as a subdivider expense. Total project cost 

estimate of 1,238,450. 
 
T-63 Nicole Ridge Rd (Camino San Bernardo to Potomac Ridge Rd): 
 Total project cost estimate of 826,150. 
 
T-64 Babcock St (Camino Del Sur south for 370 ft.):  
 This project is listed as a Subdivider expense. Total project cost 

estimate of 521,056. 
 
With this FY 2013 update to the Black Mountain Ranch Public Facilities 
Financing Plan, the following two projects had changes in scope: 

   
  T-34.1 Camino Del Sur (Paseo Del Sur to Bernardo Lakes Dr – 4 lanes): 

T-34 was separated into two segments; T-34.1 and T-34.2, and the 
western starting point was changed to Paseo Del Sur instead of Bing 
Crosby Dr.   
 

  T-47.1 Paseo del Sur (Camino del Sur east Highschool Entrance) 
   The FY 2006 plan shows the scope of the improvements as Paseo del 

Sur from Camino del Sur east to Camino San Bernardo. The alignment 
of this project was modified because of the resubdivision activity in 
the North Village. 
    

Changes were made to two other projects.  Project T-25, which pertains to Carmel 
Valley Road east of Black Mountain Road was split into three distinct phases.  
Project T-61, an incremental widening of SR-56, was deleted with the scope of 
work previously addressed by this project absorbed into Project T-54.2. 
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Fee Schedule for Facilities Benefit Assessments 
Annual Review 
The FBA Ordinance in the Municipal Code (SDMC section 61.2212) provides for 
an annual adjustment of Facilities Benefit Assessments.  The annual review may 
reflect changes to any of the following:  

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• The public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary permits. 

Updated Project Costs 
This update includes an analysis, by each of the sponsoring City departments, of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 

• LEED “Silver Level” standards 
• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

Fee Schedule 
The Black Mountain Ranch FBA Schedule in Table 4 on page 12, shows the rate 
of assessment for each category of land use during each year of community 
development.  The FY 2013 assessment schedule includes an approximately 
15.8% decrease in the current assessment for the single family fee category, with 
a 4% annual increase starting in FY 2014.   

Financing Strategy 
The General Plan calls for impacts of new development to be mitigated through 
appropriate fees identified in the Public Facilities Financing Plans.  These include 
impacts to public facilities and services, including the water supply and 
distribution system, sanitary sewer system, drainage facilities, fire protection, 
schools, streets, parks, and open space.  According to Council Policy 600-28, such 
improvements are to be furnished and financed by new development.  As such, 
the developers will provide a majority of the needed public facilities for Black 
Mountain Ranch as a part of the subdivision process.  Public facility projects that 
benefit a population larger than the local/adjacent development may be financed 
by using the following alternative methods: 
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Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in San Diego Municipal Code Chapter 6, Article 1, Division 
22, and California Government Code sections 66000 et seq.  A Facilities Benefit 
Assessment results in a lien being levied on each parcel of property located within 
the Area of Benefit.  The liens ensure that assessments will be collected on each 
parcel as development occurs and will be renewed annually with each update to 
the Financing Plan.  The liens will be released following payment of the FBA. 

For the current, approved schedule of Facilities Benefit Assessments by fiscal 
year, refer to Table 4 on page 12. 

Development Impact Fee (DIF) 
Within urbanized communities which are near full community development, 
Development Impact Fees (DIF) are established, increased, imposed and collected 
in accordance with the California Government Code sections 66000 et seq. to 
mitigate the impact of new development through provision of a portion of the 
financing needed for identified public facilities and to maintain existing levels of 
service for that community.  Consistent with previous Council direction, 
Development Impact Fees, equal to the current FBA assessments, are appropriate 
for all properties in all FBA communities that have never been assessed or 
otherwise agreed to pay Facilities Benefit Assessments.   

Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 

Community Facility District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to provide 
a method of financing public facilities in new and developing areas.  A Mello-
Roos is also known as a Community Facility District (CFD).  The formation of 
such Community Facility Districts may be initiated by owner/developer petition.  
Mello-Roos districts also require approval by a two-thirds majority of the 
property owners in order to establish the district, as clarified by Council Policy 
800-3. 

Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such facilities, with 
construction being performed by the City.  Typically, these funds are collected 
through the Facilities Benefit Assessment Program or through the Development 
Impact Fee program.   
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As an alternative to the Facilities Benefit Assessment or Development Impact Fee 
Programs, it may be feasible for developers to construct one or more of the 
needed public facilities in a turnkey basis.  Under this arrangement, developers 
typically are compensated, either by cash or credit against Facilities Benefit 
Assessments due, for the work performed pursuant to the conditions in a Council 
approved reimbursement agreement (Council Policy 800-12).   

Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area.  These 
agreements are approved by the City Council.  Reimbursement to the first 
developer/sub-divider can occur over a period of time as long as 20 years or until 
all of the subsequently developed lands have participated in the reimbursement, 
whichever occurs first.   

State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the state, federal government, or by a combination of the two.   

Regional Transportation Congestion Improvement Fees (RTCIP) 
Where appropriate, the Facilities Financing Section assesses the Regional 
Transportation Congestion Improvement Program Fees (RTCIP) as originally 
authorized by the City Council by Resolution R-303554, adopted on April 14, 
2008.  This fee is applicable to new residential development. On-site Affordable 
(low income) units may be exempt from the RTCIP fee. These fees were 
established to ensure that new development directly invests in the region's 
transportation system to offset the negative impact of growth on congestion and 
mobility. This fee will be in addition to Development Impact Fees or Facilities 
Benefit Assessment Fees.  

Development within Black Mountain Ranch is currently exempt from the RTCIP 
fee since new development pays FBA assessments in an amount greater than the 
average RTCIP rate per residential unit and therefore demonstrates a Maintenance 
of Effort in financing the Regional Arterial System.  

Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development.  A Cost Reimbursement District (CRD) provides a 
mechanism by which the developer/sub-divider may be reimbursed by benefiting 
development which proceeds within 20 years of formation of the CRD.  
Reimbursement is secured by a lien on the benefiting properties with the lien due 
and payable only upon recordation of a final map or issuance of a building permit, 
whichever occurs first.   
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Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 

1) Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval.  
These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the proposed development(s).  
A Mello-Roos 1913/1915 Act, or other type of reimbursement district, 
however, may fund such projects if the project(s) and applicant(s) qualify 
for this type of project financing.  

2) Commercial and industrial land will be assessed FBAs for infrastructure 
(including transportation), fire, and utility facilities.  However, developers 
of commercial and industrial land will not be assessed for park and 
recreation or library facilities since those facilities primarily serve the 
residential component of the Black Mountain Ranch community.  In the 
future, if a basis is developed for charging non-residential development for 
the cost of park and recreation and library facilities, their fair share can be 
evaluated at that time.   

3) Annual reviews may be performed to evaluate performance of the program 
and to consider the continuing commitments related to the completion of 
needed facilities.  Project costs and assessments shall be evaluated for all 
portions of the program. 

4) The developer, or permittee, shall pay the FBA as a condition of obtaining 
construction permits. 

5) A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the Capital Improvements 
Program.  Upon City Council approval, the developer(s) may enter into an 
agreement to provide the facility in lieu of, or as credit against the 
payment of FBA fees, provided that adequate funds are available in the 
FBA fund.  The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project.  Should the approved, final cost of the 
facility exceed the amount of credit being sought by the developer(s), the 
developer(s) may be reimbursed from the FBA fund for the difference, 
subject to the approved reimbursement agreement and the availability of 
funds.  If two developers are entitled to cash reimbursement during the 
same fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements approved by 
the City Council.  
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6) As FBA assessments are collected, they shall be placed in a City fund that 
provides interest earnings for the benefit of Black Mountain Ranch. 

7) The Development Schedule, shown in Table 8 on page 18, is an estimated 
schedule and is based on the latest information available at the time this 
financing plan was adopted.  Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development proposed within Black Mountain 
Ranch.   

8) Most public facilities identified in the financing plan are either 
“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
binding commitment that the project would actually be constructed in that 
year.  With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the financing plan.  In addition, the City may amend this 
Public Facilities Financing Plan to add, delete, substitute, or modify a 
particular project to take into consideration unforeseen circumstances. 

9) Only those roadways that have been designed as a four-lane facility or 
larger or key circulation element roads have been considered in this 
financing plan as being funded by the FBA.  All other roadways located 
within Black Mountain Ranch will be the responsibility of the 
developer/subdivider and are not reflected in the FBA calculations. 

10) It has been assumed that a large majority of the cost necessary to construct 
SR-56 will be provided from funds other than the FBA, e.g. TRANSNET, 
state or federal (ISTEA) highway funds, and/or toll road funds, etc.  In 
2006, the voters of San Diego County approved the extension of the 
TRANSNET ½ cent sales tax and identified the widening of SR-56 as one 
of the projects to be funded by TRANSNET.  Consequently, the funding 
of this project has now been identified in the RTP program managed by 
SanDAG.  FBA funding has been identified solely as backup funding for 
the widening of SR-56 from four lanes to six, should these other sources 
of funding not be obtained at the time the improvements are required.   

11) For projects that require land acquisition in this financing plan, property 
value estimates assume that the property is graded, in finished pad 
condition, and “ready to accept” for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
mitigation.).  The actual price paid for land within Black Mountain Ranch 
will be based upon either a price established through direct negotiations 
between the affected owner(s) and relevant public agency or by fair 
market value, as determined by an appraisal that will be prepared in 
accordance with standard City policy.   
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12) It has been assumed that all costs for open space acquisition will be 
provided from funds other than the FBA, i.e. subdivision requirement, off-
site mitigation for a particular project, etc. 

13) It is expected that all right-of-way for the major roads within the 
community are to be acquired via the subdivision process at no cost to the 
FBA.  It is anticipated that if right-of-way must be acquired by the  
FBA by way of eminent domain, a cost reimbursement district, with the 
beneficiary being the Black Mountain Ranch FBA, will be processed to 
recover the cost of the right-of-way at such time as the property adjacent 
to the roadway frontage develops. 

14) FBA fees shall be paid by all categories of private development, including 
affordable housing projects. 

15) This financing plan identifies a number of anticipated public facility 
projects as being funded by the FBA.  However, it is understood that, 
during the development of Black Mountain Ranch, alternative funding 
sources may be proposed in lieu of FBA funding, such as developer funds 
or Mello-Roos Community Facility District financing. 

16) The reimbursable expenses that a developer, who enters into an agreement 
with the City to build or improve a specific facility identified in the 
Capital Improvements Program as being funded by the FBA may include, 
but not limited to, any right-of-way acquired through negotiation and/or 
condemnation by either developer or the City, environmental mitigation 
costs related specifically to the project, construction costs for all public 
improvements including, but not limited to roadway improvements, 
grading and storm drain facilities located within the right-of-way, 
landscaping, traffic control devices and signs, design services, 
engineering, professional services, appraisal costs, environmental reports, 
soils testing, legal services, surveying, project administration, construction 
management and supervision, insurance premiums, bonds, and all other 
fees and charges, including, but not limited to, permit fees, inspection fees, 
etc.  The specifics of what is to be credited and/or reimbursed shall be as 
set forth in the reimbursement agreement. 

Consideration in Lieu of Assessment 
In prior versions of the Financing Plan consideration was offered to several 
developments that participated in the funding of certain public facilities 
improvements identified in the Financing Plan as being FBA-funded 
improvements. 

As part of this FY 2013 Plan, the Hotel, together with 44,000 square feet of 
commercial, have been added back in to the development schedule.  Previously, 
this development had completely satisfied or “pre-paid” their FBA obligation in 
advance of actual construction of these developments because these properties 
participated in the funding of certain FBA improvements that were required and 
programmed in the first years of the development of Black Mountain Ranch.  
However, since these developments still have not yet developed, their pre-
payment has been returned to the master developer for their use on other projects. 
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Cross Funding Between Communities 
Developers of Black Mountain Ranch, Phase I (Santaluz), and Fairbanks 
Highlands have constructed a number of public facilities projects identified in the 
FY 2003 Plan as being partially the responsibility of the Torrey Highlands FBA.  
In an effort to simplify the “cross-funding” between Black Mountain Ranch and 
Torrey Highlands, the FY2006 Plan was revised to identify 100% FBA funding 
for a few projects in return for Torrey Highlands providing 100% FBA funding of 
a few others.  After adjustment, the net funding obligation of both communities 
remained the same. 

Developer Advance 
It is anticipated that some of the projects which have been identified as being 
FBA-funded, are to be constructed by developers in Black Mountain Ranch.  
Subject to the terms of a reimbursement agreement, a developer may actually start 
construction of a project before there are sufficient FBA funds available to 
provide either cash reimbursement or credit against the developer’s obligation to 
pay FBA fees.  In other words, the “need” for the project may occur before there 
are FBA funds available to cover the cost of the project.  Additionally, a 
developer may have accumulated credits from one or more other FBA-funded 
projects such that the developer is unable to use credits as fast as they have been 
earned.  In such cases, the project sheet for a given project will show the fiscal 
year in which it is anticipated that the developer will advance the cost of the 
project as a Developer Advance (DEV. ADVANCE) and reimbursement in the 
fiscal years in which it is anticipated that funds would be available or when it is 
anticipated that the developer would take credits against his obligation to pay 
FBA fees.  Subject to the availability of funds, the year(s) in which 
reimbursement or credit for the Developer Advance occurs may be accelerated to 
the fiscal year in which the Developer Advance is extended.  On some financing 
plan project sheets, a developer is identified as being the party who will provide 
the Developer Advance.  During the course of development of the Black 
Mountain Ranch community, the developer who actually constructs a given 
project may turn out to be different from the developer identified on the project 
sheet.  It is understood that by being named on the project sheet, a developer is in 
no way obligated to actually construct that particular project. A developer’s 
obligation to construct a project is determined not by being named in this 
financing plan but, rather, by the terms of a development agreement, map 
condition, reimbursement agreement or other such similar document.



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

Page 30 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(This page is intentionally left blank.) 
 



Black Mountain Ranch Public Facilities Financing Plan FY 2013 
 

Page 31 
 

Table 9 - Black Mountain Ranch - Public Facilities Projects Summary 
 

PG 
NO. 

PR. 
 NO. DESCRIPTION 

PROJECT 
YEAR 

ESTIMATED 
COST 

(FY 2013) 
BMR-FBA 
(FY 2013) 

SUB- 
DIVIDER 
(FY 2013) 

 
OTHERS 
(FY 2013) 

TRANSPORTATION PROJECTS: 

37 T-1 SAN DIEGUITO ROAD (City Limit east to 
Camino del Sur-2 Lanes) Completed 4,160,892 3,693,967 466,925 0 

38 T-2 EL APAJO WIDENING (San Dieguito Road to Via 
de Santa Fe) Completed 200,000 0 0 200,000 

39 T-3 BLACK MOUNTAIN ROAD (Carmel Valley Road 
south to Rancho Penasquitos-4 Lanes) Completed 2,505,389 2,130,712 374,677 0 

40 T-4 RANCHO PENASQUITOS INTERSECTION 
IMPROVEMENTS Completed 1,504,334 1,377,107 0 127,227 

41 T-5 CAMINO DEL SUR (San Dieguito Road to Bing 
Crosby Drive - 2 lanes) Completed 19,191,672 16,797,774 2,393,898 0 

42 T-6 CAMINO DEL SUR WIDENING (San Dieguito 
Road to Paseo del Sur - add 2 lanes) Completed 2,727,684 2,727,684 0 0 

43 T-7 CAMINO DEL SUR NORTH WILDLIFE 
CROSSING (2 lanes) Completed 5,239,355 4,536,633 702,722 0 

44 T-8 CAMINO DEL SUR NORTH WILDLIFE 
CROSSING WIDENING (add 2 lanes) Completed 5,209,103 4,506,381 702,722 0 

45 T-9 CAMINO DEL SUR (San Dieguito Road south to 
Carmel Valley Road - 2 lanes) Completed 18,491,541 15,477,889 3,013,652 0 

46 T-10 CAMINO DEL SUR WIDENING (San Dieguito 
Road south to Carmel Valley Road - add 2 lanes) FY 2003-2012 7,189,939 7,186,191 3,748 0 

47 T-11 
CAMINO DEL SUR SOUTH WILDLIFE 
CROSSING (San Dieguito Rd to Carmel Valley Rd 
- 2 lanes) 

See T-9 0 0 0 0 

48 T-12 
CAMINO DEL SUR SOUTH WILDLIFE 
CROSSING (San Dieguito Rd to Carmel Valley Rd 
- add 2 lanes) 

FY 2012 3,726,473 3,726,473 0 0 

49 T-13 CAMINO DEL SUR (Carmel Valley Road south to 
SR-56 - 2 Lanes) Completed 10,964,810 0 0 10,964,810 

50 T-14 CAMINO DEL SUR WIDENING (Carmel Valley 
Road south to SR-56) FY 2002-2017 6,714,157 4,314,157 0 2,400,000 
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(FY 2013) 
BMR-FBA 
(FY 2013) 
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(FY 2013) 

 
OTHERS 
(FY 2013) 

51 T-15.1 CAMINO DEL SUR AND SR-56 INTERCHANGE FY 2001-2019 37,532,963 0 0 37,532,963 
52 T-15.2 SR-56 BIKE INTERCHANGES FY 2005-2018 12,324,000 605,168 0 11,718,832 

53 T-16 CAMINO DEL SUR and SR-56 COMPLETE 
INTERCHANGE LOOPS See T-15.1 0 0 0 0 

54 T-17 CAMINO DEL SUR and SR-56 PARK & RIDE FY 2018 1,488,370 0 0 1,488,370 

55 T-18 CARMEL VALLEY ROAD at I-5 (Extension of 
right turn lane on El Camino Real) Completed 50,000 0 0 50,000 

56 T-19 CARMEL VALLEY ROAD (SR-56 east to Via 
Abertura - First Phase Improvements) Completed 5,667,115 4,023,283 263,832 1,380,000 

57 T-20 CARMEL VALLEY ROAD (Del  Mar Heights 
Road east to Via Abertura - 4 Lanes) FY 2006-2015 19,905,000 0 0 19,905,000 

58 T-21.1 CARMEL VALLEY ROAD (Via Abertura to 
Camino del Sur - 2 Lanes) Completed 1,789,540 1,521,917 267,623 0 

59 T-21.2 CARMEL VALLEY ROAD (Camino del Sur to 
Black Mountain Road - 2 Lanes) Completed 7,571,734 6,439,394 1,132,340 0 

60 T-22.1 CARMEL VALLEY ROAD (Widen to Four Lanes: 
Via Abertura east to Camino del Sur) FY 2004-2014 15,223,324 0 0 15,223,324 

61 T-22.2 CARMEL VALLEY ROAD (Widen to Four Lanes: 
Camino del Sur to Black Mountain Road) FY 2000-2013 5,835,276 3,453,870 607,348 1,774,058 

62 T-23 CARMEL VALLEY ROAD WEST WILDLIFE 
CROSSING (Via Abertura east to Camino del Sur) See T-21.1 0 0 0 0 

63 T-24 CARMEL VALLEY ROAD WEST WILDLIFE 
CROSSING WIDENING See T-22.1 0 0 0 0 

64 T-25.1 CARMEL VALLEY ROAD (Black Mountain Road 
east to Camino Crisalida - 2 Lanes) Completed 25,200,000 0 25,200,000 0 

65 T-25.2 RANCHO BERNARDO PIPELINE Completed 3,084,342 3,066,114 18,228 0 

66 T-25.3 CARMEL VALLEY ROAD (Black Mountain Road 
east to Camino Crisalida - add 2 Lanes) FY 2015 4,816,052 4,816,052 0 0 

67 T-27 
CARMEL VALLEY RD EAST WILDLIFE 
CROSSING (btwn Blk Mtn Rd & Cm Crisalida - 
add 2 Lanes) 

FY 2015 2,269,318 2,269,318 0 0 

68 T-28 EL CAMINO REAL at SAN DIEGUITO ROAD 
INTERSECTION IMPROVEMENTS Completed 473,665 473,665 0 0 
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69 T-29.1 EL CAMINO REAL WIDENING (Sea Country 
Lane to San Dieguito Road - add 2 lanes) FY 2003-2020 5,444,383 4,256,000 988,383 200,000 

70 T-29.2 EL CAMINO REAL WIDENING (San Dieguito 
Road north to Via de la Valle - add 2 lanes) FY 2004-2014 33,008,867 714,354 0 32,294,513 

71 T-29.3 EL CAMINO REAL  (Studies to support EIS/EIR) Completed 575,143 552,991 22,152 0 

72 T-32.1 VIA DE LA VALLE WIDENING (West El Camino 
Real to San Andres Dr - add 2 Lanes) FY 2002-2014 13,123,497 8,615,306 14,141 4,494,050 

73 T-32.2 VIA DE LA VALLE (Retaining Walls for bike 
path) Completed 100,000 100,000 0 0 

74 T-34.1 CAMINO DEL SUR (Paseo del Sur east to 
Bernardo Lakes Road - 4 Lanes) Completed 8,046,861 3,067,861 4,979,000 0 

75 T-34.2 CAMINO DEL SUR (Bernardo Lakes Drive east to 
Lone Quail Road- 4 lanes) FY 2011-2012 7,367,192 5,767,192 1,600,000 0 

76 T-35 CAMINO DEL NORTE (City Limit East to 4S 
Parkway - 4 Lanes) Completed 1,500,650 0 1,500,650 0 

77 T-36 CAMINO DEL NORTE (4S Parkway east to 
Camino San Bernardo - 4 lanes) Completed 4,132,850 0 4,132,850 0 

78 T-37 
CAMINO DEL NORTE AT BERNARDO 
CENTER DRIVE INTERSECTION 
IMPROVEMENTS 

Completed 2,103,708 0 2,103,708 0 

79 T-38 CAMINO DEL NORTE AT I-15 RAMP 
IMPROVEMENTS Completed 11,482,000 1,967,000 9,515,000 0 

80 T-39 RANCHO BERNARDO ROAD WIDENING (West 
Bernardo Drive east to I-15 - add 2 lanes) Completed 7,855,622 0 7,855,622 0 

81 T-40 RANCHO BERNARDO ROAD WIDENING (I-15 
east to Bernardo Center Drive - add 2 lanes) FY 2014 1,327,008 1,327,008 0 0 

82 T-41 RANCHO BERNARDO ROAD AT I-15 RAMP 
IMPROVEMENTS See T-39 0 0 0 0 

83 T-42 
RANCHO BERNARDO ROAD AT WEST 
BERNARDO DRIVE INTERSECTION 
IMPROVEMENTS 

See T-39 0 0 0 0 
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84 T-43 
WEST BERNARDO DRIVE SPOT 
IMPROVEMENTS (I-15 SOUTH TO AGUAMIEL 
ROAD) 

FY 2014 2,786,591 2,786,591 0 0 

85 T-44 WEST BERNARDO DRIVE AT I-15 RAMP 
IMPROVEMENTS Completed 220,000 0 0 220,000 

86 T-45 
WEST BERNARDO DRIVE AT BERNARDO 
CENTER DRIVE INTERSECTION 
IMPROVEMENTS 

FY 2014 701,450 701,450 0 0 

87 T-46 BERNARDO CENTER DRIVE AT I-15 RAMP 
IMPROVEMENTS Completed 1,533,000 252,000 341,000 940,000 

88 T-47.1 PASEO DEL SUR (Camino del Sur east to High 
School Entrance) FY 2012-13 14,437,138 12,839,728 1,597,410 0 

89 T-47.2 CAMINO SAN BERNARDO (Nicole Ridge Road 
east to City Limit - 2 lanes ) FY 2007-2014 3,727,313 2,414,512 1,312,801 0 

90 T-47.3 PASEO DEL SUR ( Potomac Ridge Road to 
Camino del Sur - 2 lanes) FY 2014 1,595,972 1,595,972 0 0 

91 T-48 CAMINO SAN BERNARDO (City Limits east to 
4S Parkway - 4 lanes) Completed 1,373,400 0 1,373,400 0 

92 T-49 CAMINO SAN BERNARDO (4S Parkway east to 
Camino del Norte - 4 lanes) Completed 1,086,150 0 1,086,150 0 

93 T-50 DOVE CANYON ROAD (Rancho Bernardo Road 
south to Camino del Norte - 4 lanes) Completed 1,736,550 0 1,736,550 0 

94 T-51 DOVE CANYON ROAD (Camino del Norte south 
to Camino San Bernardo - 4 lanes) Completed 2,850,000 0 2,850,000 0 

95 T-52 DOVE CANYON ROAD (Camino San Bernardo 
south to Carmel Valley Rd - 4 lanes) Completed 3,450,450 0 3,450,450 0 

96 T-53 SAN DIEGUITO ROAD SPOT IMPROVEMENTS 
(El Camino Real east to City Limit/Subarea I) Completed 3,395,954 142,078 3,876 3,250,000 

97 T-54.1 SR-56 DEBT SERVICE Completed 2,517,690 569,652 0 1,948,038 

98 T-54.2 SR-56 WIDENING (Interstate 5 to Interstate 15 - 
add 2 lanes) FY 2014-2040 135,000,000 12,091,000 0 122,909,000 

99 T-55 INTERSTATE 15 ENHANCEMENTS (Lake 
Hodges Bridge south to SR-56) Completed 471,000,000 7,150,000 0 463,850,000 
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100 T-56 SR-56 AT I-15 INTERCHANGE 
IMPROVEMENTS Completed 25,000,000 580,000 0 24,420,000 

101 T-57 BLACK MOUNTAIN ROAD WIDENING (SR-56 
south to Mercy Road) FY 2017 9,369,000 993,000 0 8,376,000 

102 T-58 SR-56 AT 1-5 INTERCHANGE 
IMPROVEMENTS FY 2002-2017 9,937,298 580,000 0 9,357,298 

103 T-59 SUBAREA I TRANSIT PROGRAM FY 2015 2,364,707 2,364,707 0 0 

104 T-60 EL CAMINO REAL (Extension of right turn lane 
between Valley Centre Rd and Carmel Valley Rd) FY 2013 293,188 0 293,188 0 

105 T-61 
SR-56 (Auxiliary Lane between westbound off-
ramp and westbound on-ramp at Carmel Creek 
Road) 

SEE T-54.2 0 0 0 0 

106 T-62 Del Sur Ridge Road (Paseo del Sur to Nighthawk 
Lane - 2 lanes) FY 2013 1,238,450 0 1,238,450 0 

107 T-63 NICOLE RIDGE ROAD (Camino San Bernardo to 
Potomac Ridge Road -2 lanes) FY 2013 826,150 826,150 0 0 

108 T-64 BABCOCK STREET (Camino del Sur south for 
about 370 feet - 2 lanes) FY 2012 521,056 0 521,056 0 

  TOTAL TRANSPORTATION PROJECTS:  1,069,576,879 177,194,556 85,064,327 775,023,483 
 
PARK AND RECREATION PROJECTS: 
109 P-1 COMMUNITY PARK FY 2002-2017 19,393,993 17,502,304 282,905 1,608,784 

110 P-2 COMMUNITY RECREATION BUILDING (Black 
Mountain Ranch) FY 2017-2020 9,360,000 7,675,200 0 1,684,800 

111 P-3 COMMUNITY SWIMMING POOL FY 2020-2025 6,230,000 2,448,390 0 3,781,610 
112 P-4 SOUTH NEIGHBORHOOD PARK (NP #1) Completed 1,378,047 1,305,912 72,135 0 
113 P-5 NORTH NEIGHBORHOOD PARK (NP#2) FY 2013-2014 3,706,437 3,706,437 0 0 
114 P-6 LA JOLLA VALLEY BIKE PATH FY 2013 638,000 0 638,000 0 
115 P-7 TRAIL - LA JOLLA VALLEY LINK Completed 385,000 0 385,000 0 
116 P-8 TRAIL - SOUTH LOOP Completed 580,000 0 580,000 0 
117 P-9 TRAIL - NORTH LOOP FY 2007-2016 638,000 0 638,000 0 

  TOTAL PARK AND RECREATION 
PROJECTS:  42,309,477 32,638,243 2,596,040 7,075,194 
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FIRE PROJECTS: 
119 F-1 SOUTH FIRE STATION - NO. 46 Completed 4,095,470 1,852,471 0 2,242,999 
120 F-2 NORTH FIRE STATION - NO. 48 FY 2013-2014 9,540,143 9,540,143 0 0 
  TOTAL FIRE PROJECTS:  13,635,613 11,392,614 0 2,242,999 
 
LIBRARY PROJECTS: 
121 L-1 BRANCH LIBRARY  FY 2015-2029 19,324,000 7,592,000 0 11,732,000 
  TOTAL LIBRARY PROJECTS:  19,324,000 7,592,000 0 11,732,000 
 
WATER AND SEWER PROJECTS: 
123 U-1 CARMEL VALLEY TRUNK SEWER FY 2002-2013 9,892,000 2,261,000 0 7,631,000 

  TOTAL WATER AND SEWER PROJECTS:  9,892,000 2,261,000 0 7,631,000 
  GRAND TOTALS  1,154,737,969 231,078,413 87,660,367 803,704,676 



CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SAN DIEGUITO ROAD (City Limit east to Camino del Sur-2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-1
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

     PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

3,693,967 BMR-FBA 3,693,967
466,925 SUBDIVIDER 466,925

 
 
 
 
 

4,160,892    TOTAL 4,160,892 0 0 0 0 0 0

Description:  Design and construct the extension of San Dieguito Road from the existing terminus of the roadway in the
community of Fairbanks Ranch to Camino del Sur as a two-lane Collector Street with projected left turn lanes.  This project 
also includes the installation of a new water main within this right-of-way.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule: Project complete.

Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the FBA.  The water main was 
constructed as a Subdivider expense.

Notes:  Torrey Highlands PFFP Project T-8.    

$3,693,967

$466,925
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL APAJO WIDENING (San Dieguito Road to Via de Santa Fe)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-2
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 

200,000 COUNTY 200,000
 
 
 
 

200,000    TOTAL 200,000 0 0 0 0 0 0

Description:  Widen and/or restripe this two-lane roadway sufficiently to allow a center two-way left turn lane between San
Dieguito Road and Via De Sante Fe.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  Project was funded and constructed by the County of San Diego.

Notes:  See County of San Diego CIP Project Rd-13.

$200,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD (Carmel Valley Road south to Rancho Penasquitos-4 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-3
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

2,130,712 BMR-FBA 2,130,712
374,677 SUBDIVIDER 374,677

 DEV. ADVANCE 0
 
 
 
 

2,505,389    TOTAL 2,505,389 0 0 0 0 0 0

Description:  Design and construct the extension of Black Mountain Road from Carmel Valley Road southerly to the existing
terminus of this roadway in the community of Rancho Penasquitos as a four-lane Major Street, to the satisfaction of the City
Engineer.  Provide traffic signal at intersection of Black Mountain Road and Carmel Valley Road.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete. 

Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.

Notes:  Torrey Highlands PFFP Project T-7

$2,130,712

$374,677
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO PENASQUITOS INTERSECTION IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:               T-4
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2018

1,377,107 BMR-FBA 1,414,334 (37,227)
 
 

37,227 PHR-FBA 37,227
 

90,000 OTHERS-RPLMD 90,000
 

1,504,334    TOTAL 1,504,334 0 0 0 0 0 0

Description:  A.  Construct a traffic signal at existing Black Mountain Road and Maler Road intersection.
B.  Widen the westbound ramp of SR-56 at Black Mountain Road for dual left turn and single right turn lanes.  Modify the
traffic signal to match the modified intersection.
C.  Widen the southbound approach on Black Mountain Road at SR-56 for dual left turns and widen the northbound
approach for an exclusive right turn lane.  Modify the traffic signal to match the modified intersection.
D.  Widen the northbound approach on Black Mountain Road at Park Village Road to provide for dual left turn lanes from
Black Mountain Road to Park Village Road.  Modify the traffic signal to match the modified intersection.
E.  Widen the westbound ramp of SR-56 at Rancho Penasquitos Boulevard to provide a center left/through/right turn lane.
Modify the traffic signal to match the modified intersection.
F. Rancho Penasquitos Median Improvements.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  First Developer Advance was provided by Santaluz LLC.  Second Developer Advance for median improvements (F.) 
provided by BMR LLC.  Pacific Highlands Ranch contributed a fair share to intersection D.  
Others-RPLMD = Rancho Penasquitos Landscape Maintenance District.

Notes:  Pacific Highlands Ranch PFFP Project T-11.2.

$1,377,107

$37,227
$90,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (San Dieguito Road to Bing Crosby Drive - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:               T-5
CIP or JO#: 52-401/ S-00842
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

16,797,774 BMR-FBA 15,230,799 1,566,975
2,393,898 SUBDIVIDER 2,393,898

 DEV. ADVANCE 1,329,014 (1,329,014)
 
 
 
 

19,191,672    TOTAL 18,953,711 0 237,961 0 0 0 0

Description:  Design and construct the two outside lanes and median of a four-lane major roadway northward from San 
Dieguito Road to Artesian Road and the westerly two lanes and transitions from Artesian Road to Bing Crosby Drive to
serve the units being developed within Black Mountain Ranch (BMR).  Right-of-way and slope rights for six lanes to be
included.  (See companion project T-7).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and 
and to maintain access to surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.  Remaining reimbursement is scheduled for FY 2013.

Funding:  Developer Advance was provided by BMR LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.

Notes:

$16,559,813

$2,393,898
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR WIDENING (San Dieguito Road to Paseo del Sur - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-6
CIP or JO#: RD-11003
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013

2,727,684 BMR-FBA 1,363,842 1,363,842
 
 DEV. ADVANCE 2,727,684 (2,727,684)
 
 
 
 

2,727,684    TOTAL 4,091,526 (2,727,684) 1,363,842 0 0 0 0

Description:  Construct the widening of Camino del Sur from its initial two lanes northward from San Dieguito Road to Paseo 
del Sur as an ultimate four-lane major street. (See companion project T-8). This project also includes a traffic signal at the
intersection of Camino del Sur and Del Sur Court located about 300 feet north of the bridge over Lusardi Creek.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is complete.  Remaining reimbursement is scheduled for FY 2013.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:

$2,727,684
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR NORTH WILDLIFE CROSSING (2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:               T-7
CIP or JO#: 52-402.0/ S-00843
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

4,536,633 BMR-FBA 4,536,633
702,722 SUBDIVIDER 702,722

 
 
 
 
 

5,239,355    TOTAL 5,239,355 0 0 0 0 0 0

Description:  Design and construct a large span bridge for Camino del Sur across Lusardi Creek to provide for an open space
linkage and to accommodate a regional wildlife corridor.  The construction of this crossing will occur concurrent with the 
construction of Camino del Sur.  (See companion project T-5).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  Developer Advance was provided by BMR LLC.  The "Subdivider" portion represents project costs not 
reimbursed by the FBA.

Notes:

$4,536,633

$702,722
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR NORTH WILDLIFE CROSSING WIDENING (add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:               T-8
CIP or JO#: 53-063.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

4,506,381 BMR-FBA 4,506,381
702,722 SUBDIVIDER 702,722

 
 
 
 
 

5,209,103    TOTAL 5,209,103 0 0 0 0 0 0

Description:  Construct the widening of the bridge for Camino del Sur across the Lusardi Creek from its initial configuration 
to a full four-lane width. (See companion projects T-6 and T-7).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project is complete.  This bridge widening project was required in advance of T-6 in order to provide utilities to the 
northerly half of the community. 

Funding:  Developer Advance was provided by BMR LLC.  The "Subdivider" portion represents project costs not 
reimbursed by the FBA.

Notes:

$4,506,381

$702,722
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (San Dieguito Road south to Carmel Valley Road - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:               T-9
CIP or JO#: 52-403.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

15,477,889 BMR-FBA 12,322,387 0 271,608 1,029,600 1,070,784 783,510
3,013,652 SUBDIVIDER 3,013,652

 DEV.ADVANCE 3,155,502 (271,608) (1,029,600) (1,070,784) (783,510)
 
 
 
 

18,491,541    TOTAL 18,491,541 0 0 0 0 0 0

Description:  Design and construct Camino del Sur from San Dieguito Road south to Carmel Valley Road as a two-lane interim
facility within a six-lane right-of-way.  Provide wildlife undercrossing and traffic signals and intersection widening at San
Dieguito Road, B Street and Carmel Valley Road.  Subdivider costs include construction of a 16" and a 24" water main and
sewer main within the right-of-way.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule: Project complete.  Remaining Reimbursement is scheduled for FY 2013-16.

Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.  The cost of Project T-11 included here.

Notes:  Torrey Highlands PFFP T-2.4

$15,477,889

$3,013,652
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR WIDENING (San Dieguito Road south to Carmel Valley Road - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-10
CIP or JO#: 52-403.1/S-00710
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2003 - 2012

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

7,186,191 BMR-FBA 1,294,091 347,028 5,545,072
3,748 SUBDIVIDER 3,748

 DEV. ADVANCE 5,892,100 (347,028) (5,545,072)
 
 
 
 

7,189,939    TOTAL 1,297,839 5,892,100 0 0 0 0 0

Description:  Construct an additional two lanes of Camino del Sur from San Dieguito Road southward to Carmel Valley Road.
Modify traffic signals at San Dieguito Road, B Street and Carmel Valley Road to be consistent with this cross section. (see
companion project T-12).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Shea Homes constructed a portion of this project adjacent to its development in the South Village in 2003.
Construction of the remainder of the project will start in FY 2012, with reimbursement anticipated in FY 2013/14.

Funding:  Shea advanced the cost of the portion of the project adjacent to its development ($980,020).  Developer Advance 
for the remainder provided BMR LLC.  The "Subdivider" portion represents projects costs not reimbursed by the FBA.

Notes:

$7,186,191

$3,748
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR SOUTH WILDLIFE CROSSING (San Dieguito Rd to Carmel Valley Rd - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-11
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:       SEE T-9
COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 

0    TOTAL 0 0 0 0 0 0 0

Description:  Design and construct a large span bridge beneath Camino del Sur to provide an open space linkage and to 
accommodate a regional wildlife corridor.  The construction of this crossing will occur concurrent with the construction of
Camino del Sur. (See companion project T-9).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  See project T-9.

Funding:  Cost and scope included in project T-9.

Notes:  Torrey Highlands PFFP Project T-2.4.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR SOUTH WILDLIFE CROSSING (San Dieguito Rd to Carmel Valley Rd - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:            T-12
CIP or JO#: S-10016
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2012

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

3,726,473 BMR-FBA 3,726,473
 
 DEV. ADVANCE 3,726,473 (3,726,473)
 
 
 
 

3,726,473    TOTAL 0 3,726,473 0 0 0 0 0

Description:  Construct the additional width necessary for the wildlife crossing under Camino del Sur (see project T-11) to
allow for the widening of Camino del Sur (see project T-10).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction will start in FY 2012. Reimbursement is scheduled for FY 2014.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:

$3,726,473
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (Carmel Valley Road south to SR-56 - 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-13
CIP or JO#: 52-725.0/ S-00899
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 

10,964,810 TH - FBA 7,315,000 3,649,810
 TH - DEV. ADVANCE 3,649,810 (3,649,810)
 
 

10,964,810    TOTAL 10,964,810 0 0 0 0 0 0

Description:  Construct Camino del Sur between SR-56 and Carmel Valley Road as a two-lane interim roadway (40' paved 
width) within the right-of-way for a future six-lane facility.  Additional lanes may be required in the intermediate vicinity of 
the interchange.  (See companion project T-14).

Justification: This facility is required to accommodate traffic generated by new development in Torrey Highlands and 
surrounding communities as well as existing sub-regional traffic needs.

Schedule:  This project was required with the first phase of development within Torrey Highlands.  

Funding:  The right-of-way for this roadway came as a subdivider contribution in conjunction with the tentative subdivision
map approval process (Western Pacific Housing).

Notes:  Construction of this roadway satisfied the development agreement requirement 
that Black Mountain Ranch, Phase I, has to participate in the construction of Camino del Sur, south of Carmel Valley Road 
See Exhibit B-2, item 27, of the Second Amended and Restated Development Agreement Between the City of San Diego
and Black Mountain Ranch Limited Partnership.

Torrey Highlands PFFP Project T-2.1.

$10,964,810
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR WIDENING (Carmel Valley Road south to SR-56)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-14
CIP or JO#:  52-725.0/S-00899
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2002 - 2017

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2017 2018

4,314,157 BMR-FBA 3,775,796 538,361
 
 DEV. ADVANCE 538,361 (538,361)

2,400,000 TH - FBA 2,400,000
 
 
 

6,714,157    TOTAL 2,400,000 0 0 0 0 4,314,157 0

Description:  Design and construct additional travel lanes for Camino del Sur, complete with median improvement, within a 
six-lane right-of-way.  (See companion project T-13).  This project addresses the incremental widening of this six-lane major 
roadway.  It is anticipated that this widening will occur in two phases.  The first phase commensurate with Phase III of the
Torrey Highlands Transportation Phasing (TPP), will cover the widening to four travel lanes.  As part of this initial phase, 
a total of six travel lanes may be required in the immediate vicinity of the Camino del Sur interchange.  The second phase 
will complete the six-lane facility for its entire length, which may not be required until build out of Torrey Highlands. 

Justification: This facility is required to accommodate traffic generated by new development in Torrey Highlands and 
surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Phase 1 of this project is complete.  Phase 2 will occur commensurate with the requirements of the Black Mountain
Ranch Transportation Phasing Plan.

Funding:  Phase 1 of the project was funded by the Torrey Highlands FBA.  Phase 2 will be funded by the BMR FBA.
The actual timing for FBA contribution may differ as PFFP's are updated separately.

Notes:  Torrey Highlands PFFP Project T-2.2.

$4,314,157

$2,400,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR AND SR-56 INTERCHANGE

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-15.1
CIP or JO#:  52-463.4/S-00714
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2001 - 2019

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2019

 
 
 

37,075,823 TH - FBA 29,973,248 2,575 7,100,000
457,140 DEV/SUBD 457,140

 
 

37,532,963    TOTAL 30,430,388 2,575 0 0 0 0 7,100,000

Description:  This project provides for the design and construction of a full six-lane, grade- separated (with dual left turn 
lanes) freeway interchange at the intersection of Camino del Sur and SR-56.  This interchange will be built in three phases.  
Phase I- Westerly two-lane extension of SR-56 from the westerly limits of the city's portion of the SR-56 project to the two on/
off ramps on the east side of the interchange.  Phase II- Construction of the freeway overcrossing and westerly on ramp and 
the easterly off-ramp to the freeway.  Phase III- the north to westbound cloverleaf on ramp and the south to eastbound 
cloverleaf on ramp.

Justification:  Due to the regional servicing nature of this interchange, the project will be funded as part of the freeway
improvements.

Schedule:  Phase I -East is complete. Phase II- West is complete. Phase III- Loop Ramp has been scheduled for design
and construction in FY 2019, depending on funding availability.

Funding:  Caltrans has been assigned the responsibility to construct the westerly extension of SR-56 and the freeway
overcrossing of Camino del Sur.  New development is responsible for funding the freeway ramps, acquisition of the 
right-of-way for the interchange, and mitigation costs for the interchange.  Cost and scope includes project T-16.

Notes:  Phase I was funded by direct contributions by Torrey Highlands Subdividers into a separate fund.  
Torrey Highlands PFFP Project T-1.3.

$37,075,823

$457,140
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 BIKE INTERCHANGES

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-15.2
CIP or JO#: 58-171.0/ S-00955
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:    2005-2018

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2018 2020 2024

605,168 BMR-FBA 605,168
 

530,400 PHR-FBA 530,400
1,822,592 DMMA-FBA/RP-FBA 1,822,592
1,200,000 SANDAG 1,200,000

295,900 TH-FBA 295,900
7,869,940 UNIDENTIFIED

12,324,000    TOTAL 1,200,000 0 0 0 605,168 295,900 2,352,992

Description:  This project will provide grade-separated bicycle path interchange facilities along State Route 56, at
Camino Del Sur and Black Mountain Rd.

Justification:  Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the interchange areas
would have to contend with high volumes of conflicting vehicular traffic.  The bicycle path facilities to be proposed in the
project study report will expedite the movements along the bicycle path through and connecting to the interchange areas.

Schedule:  Environmental, design, and construction to be completed as funding becomes available.

Funding:  The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Black Mountain Ranch Limited Partnership and the City are parties to a development agreement. Pursuant to this
Agreement, Black Mountain Ranch (BMR)  did not object to the inclusion of this project in the Facilities Financing Program
because this project did not result in an increase in the FBA fee applicable to BMR.  As part of the FY 2006 Update to the
PFFP, the contribution to be made by BMR was fixed at the amount shown above.

Torrey Highlands PFFP Project T-11.
Pacific Highlands Ranch PFFP Project T-1.7.
Del Mar Mesa PFFP Project 43-26.

$605,168
$530,400

$1,822,592

$295,900

$1,200,000$7,869,940
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR and SR-56 COMPLETE INTERCHANGE LOOPS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:            T-16
CIP or JO#:  
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:      SEE T-15.1

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 

0    TOTAL 0 0 0 0 0 0 0

Description:  Completion of a full grade separated, six-lane (with dual left turn lanes and loops) freeway interchange at the
intersection of Camino del Sur and SR-56.  This intersection will be built in two phases, with the first phase being a diamond
interchange (see project T-15.1) with ramps at all four quadrants of the interchange.

Justification:  See Project T-15.1.

Schedule:  See Project T-15.1.

Funding:  Cost and scope included in project T-15.1.

Notes:  Torrey Highlands PFFP Project T-1.3.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR and SR-56 PARK & RIDE

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-17
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2018

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2018

 
 
 

1,488,370 TH - FBA 1,488,370
 
 
 

1,488,370    TOTAL 0 0 0 0 0 0 1,488,370

Description:  Provide for the design and construction of a one-acre park and ride facility to accommodate 100 cars near the
SR-56/Camino del Sur interchange.  

Justification:  This facility is required to accommodate traffic generated by new development in Torrey Highlands and
surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Completion is scheduled for FY 2018.

Funding:  Torrey Highlands FBA.

Notes: Torrey Highlands PFFP Project T-2.3.

$1,488,370
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD at I-5 (Extension of right turn lane on El Camino Real)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-18
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 

50,000 CALTRANS 50,000
 

50,000    TOTAL 50,000 0 0 0 0 0 0

Description:  Modify traffic signal at the southbound I-5 ramp at Carmel Valley Road for split phasing and restripe intersection
for a westbound shared left and through lane.  

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  This project was completed by Caltrans prior to the commencement of construction within BMR.

Funding:  Project funded and constructed by Caltrans.

Notes:

$50,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (SR-56 east to Via Abertura - First Phase Improvements)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-19
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

4,023,283 BMR-FBA 4,023,283
263,832 SUBDIVIDER 263,832

1,380,000 SUBDIVIDER (2) 1,380,000
 
 
 
 

5,667,115    TOTAL 5,667,115 0 0 0 0 0 0

Description:  Design and construct interim widening of existing Carmel Valley Road from existing SR-56 to Via Abertura as a
two-lane facility.  (See companion projects T-21.1 and T-22.1).  Includes traffic signal at Rancho Santa Fe Farms Road.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  Developer Advance was provided by Santaluz, with reimbursement from development within Pacific Highlands 
Ranch.  Prorata funding distribution was based on the share of traffic contributed by each community. 
"SUBDIVIDER" costs represent Santaluz' share of the project costs which were not reimbursed by the BMR FBA.
"SUBDIVIDER (2)" represents shares of cost from Seabreeze Farms, Pardee Homes, and the Catholic High School in PHR.

Notes:  Pacific Highlands Ranch PFFP Project T-4.1.

$4,023,283

$263,832

$1,380,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Del  Mar Heights Road east to Via Abertura - 4 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:            T-20
CIP or JO#: 52-747.0/ S-00906
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2006 - 2015

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017/18

 
 
 

19,905,000 PHR-FBA 6,319,198 567,813 1,167,989 2,000,000 600,000 9,250,000
 PHR DEV. ADVANCE 1,170,989 (3,000) 5,532,011 (2,000,000) 5,150,000 (600,000) (9,250,000)
 
 

19,905,000    TOTAL 7,490,187 564,813 6,700,000 0 5,150,000 0 0

Description:  Design and construct Carmel Valley Road from Del Mar Heights Road to Via Abertura as a four-lane facility
within a 122 foot right-of-way that could accommodate six lanes in the future.

Justification:  This facility is required to accommodate traffic generated by new development in Pacific Highlands Ranch (PHR) 
and surrounding communities (such as BMR) as well as existing sub-regional traffic needs.

Schedule:  The widening of Carmel Valley from Del Mar Heights Rd to Lopelia Meadows Place has been completed.  The
widening of Carmel Valley Rd from Lopelia Meadows Place to Via Abertura will be done in two phases.  Phase I is 
scheduled for completion in FY 2013.  Phase II is anticipated to be constructed with adjacent subdivision development 
estimated to occur in FY 2015.

Funding: This project is presented here for information only.  A Pacific Highlands Ranch Developer (Pardee) advanced 
funding for the project and will be reimbursed through the Pacific Highlands Ranch (PHR) FBA under the terms of a 
reimbursement agreement.

Notes:  Pacific Highlands Ranch PFFP Projects T-4.3 & T-4.4.

$19,905,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Via Abertura to Camino del Sur - 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-21.1
CIP or JO#: 292754/S-00854
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

1,521,917 BMR-FBA 1,521,917
267,623 SUBDIVIDER 267,623

 DEV. ADVANCE 0
 
 
 
 

1,789,540    TOTAL 1,789,540 0 0 0 0 0 0

Description:  Design and construct Carmel Valley Road from Via Abertura to Camino del Sur as a two-lane interim facility.  
(See companion project T-22.1).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete. 

Funding:  Developer Advance provided by Santaluz LLC with reimbursement from the BMR FBA.  Cost included project T-23.  
Water main improvements were constructed as a subdivider improvement.

Notes:  Torrey Highlands PFFP Project T-4.1.

$1,521,917

$267,623
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Camino del Sur to Black Mountain Road - 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-21.2
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

6,439,394 BMR-FBA 1,169,939 5,269,455
1,132,340 SUBDIVIDER 1,132,340

 DEV. ADVANCE 5,269,455 (5,269,455)
 
 
 
 

7,571,734    TOTAL 7,571,734 0 0 0 0 0 0

Description:  Design and construct Carmel Valley Road from Camino del Sur to Black Mountain Road as a two-lane interim 
facility including traffic signal at Black Mountain Road.  (See companion project T-22.2).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.  

Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.  The cost of Project T-24 included here.

Notes:  Torrey Highlands PFFP Project T-4.2.

$6,439,394

$1,132,340
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Via Abertura east to Camino del Sur)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-22.1
CIP or JO#: 52-466.0/ S-00854
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2004 - 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

 
 
 

15,223,324 TH-FBA 2,674,667 7,706,783 2,420,937 2,420,937
 
 
 

15,223,324    TOTAL 2,674,667 7,706,783 2,420,937 2,420,937 0 0 0

Description:  Design and construct two additional travel lanes in two increments.  This widening shall occur in two 
increments.  The first increment requires the widening along the frontage of Torrey del Mar development.  The second 
increment completes the remainder of the widening.  (See companion project T-21.1).  Timing of each increment of widening
will be based on the transportation phasing plan for Torrey Highlands.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  The first phase has been completed. The second phase is scheduled for FY 2013/14.

Funding:  Developer Advance to be provided by Western Pacific Housing. 

Notes:  Torrey Highlands PFFP Project T-4.3.

$15,223,324
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Widen to Four Lanes: Camino del Sur to Black Mountain Road)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-22.2
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2000 - 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

3,453,870 BMR-FBA 3,453,870
607,348 SUBDIVIDER 607,348

 DEV. ADVANCE 0
1,774,058 TH - FBA 1,774,058

 
 
 

5,835,276    TOTAL 4,061,218 0 1,774,058 0 0 0 0

Description:  Design and construct two additional travel lanes for Carmel Valley Road.  This widening shall occur in two
increments.  The first increment occurred at each end of this reach to accommodate intersection requirements.  The second 
increment extends the widening in the middle portion of this roadway.  Timing of each increment of widening will be based
on the Transportation Phasing Plan for Torrey Highlands.  (See companion project T-21.2).

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
 
Schedule:  The first phase of the project is complete. Construction of second increment scheduled for FY 2013.

Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA. The actual timing of FBA contributions may differ as PFFP's
are updated separately.

Notes:  Torrey Highlands PFFP Project T-4.4.

$3,453,870
$607,348

$1,774,058
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD WEST WILDLIFE CROSSING (Via Abertura east to Camino del Sur)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-23
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:    SEE T-21.1

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 

0    TOTAL 0 0 0 0 0 0 0

Description:  Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor.  The construction of this crossing occurred concurrent with the construction
Carmel Valley Road.  The scope of work for this project is now included in project T-21.1.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  See project T-21.1

Funding:  Cost included in project T-21.1

Notes:  Torrey Highlands PFFP Project T-4.1.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD WEST WILDLIFE CROSSING WIDENING

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-24
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   SEE T-22.1

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 

0    TOTAL 0 0 0 0 0 0 0

Description:  Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor.  The construction of this crossing occurred concurrent with the construction
Carmel Valley Road.  The scope of work for this project is now included in project T-22.1.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  See project T-22.1.

Funding:  Cost included in T-22.1.

Notes:  Project is assured by WPH.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Black Mountain Road east to Camino Crisalida - 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-25.1
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
25,200,000 SUBDIVIDER 25,200,000

 
 
 
 
 

25,200,000    TOTAL 25,200,000 0 0 0 0 0 0

Description:  Design and construct the two outboard lanes, the median, one bridge and transitions of Carmel Valley Road 
from Black Mountain Road east to Camino Crisalida within a six-lane right-of-way.   

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete. 

Funding:  The funding source listed above as "Subdivider" is the developer of 4S Ranch, which is located in the County
of San Diego.

Notes:

$25,200,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO PIPELINE

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-25.2
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

3,066,114 BMR-FBA 3,066,114
18,228 SUBDIVIDER 18,228

 
 
 
 
 

3,084,342    TOTAL 3,084,342 0 0 0 0 0 0

Description:  Design and relocation of existing Rancho Bernardo water pipeline in the area into the right-of-way for this
project.

Justification:  Design and relocation of existing Rancho Bernardo water pipeline in the area into the right-of-way for this
project.

Schedule:  Project complete. 

Funding:  Developer Advance was provided by BMR LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.

Notes:
 
 
 

$3,066,114

$18,228
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY ROAD (Black Mountain Road east to Camino Crisalida - add 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-25.3
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2015

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

4,816,052 BMR-FBA 4,816,052
 
 DEV. ADVANCE 4,816,052 (4,816,052)
 
 
 
 

4,816,052    TOTAL 0 0 0 0 4,816,052 0 0

Description:  Design and construct  the two inside lanes from Black Mountain Road east to Camino Crisalida within a six-lane
right-of-way.  

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is anticipated in FY 2015. Reimbursement is anticipated in FY 2017.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a 
reimbursement agreement.

Notes:
 

 

$4,816,052
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY RD EAST WILDLIFE CROSSING (btwn Blk Mtn Rd & Cm Crisalida - add 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-27
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2015

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

2,269,318 BMR-FBA 1,799,346 469,972
 
 DEV. ADVANCE 2,269,318 (1,799,346) (469,972)
 
 
 
 

2,269,318    TOTAL 0 0 0 0 2,269,318 0 0

Description:  Design and construct a large span bridge beneath Carmel Valley Road to provide for an open space linkage
and to accommodate a regional wildlife corridor.  The construction of this crossing will occur concurrent with the construction
of Carmel Valley Road.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is scheduled for FY 2015. Reimbursement is anticipated in FY 2016/17.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:

 

 
 
 

$2,269,318
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL at SAN DIEGUITO ROAD INTERSECTION IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-28
CIP or JO#: 292754
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

473,665 BMR-FBA 473,665
 
 
 
 
 
 

473,665    TOTAL 473,665 0 0 0 0 0 0

Description:  Widen the westbound approach on San Dieguito Road at El Camino Real to provide a shared left and right turn
lane.  Modify existing traffic signal as necessary.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.
 
Funding:  Developer Advance was provided by Santaluz LLC with reimbursement from the BMR FBA. 

Notes:  Pacific Highlands Ranch PFFP Project T-12.1.

$473,665
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (Sea Country Lane north to San Dieguito Road - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-29.1
CIP or JO#: 52-767.0; S-00916
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2003 - 2020

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2020

4,256,000 BMR-FBA 3,406,621 849,379
988,383 SUBDIVIDER 988,383
100,000 SUBDIVIDER (2) 100,000
100,000 PHR-FBA 955 99,045

 
 
 

5,444,383    TOTAL 3,407,576 1,048,424 0 0 0 0 988,383

Description:  Complete the construction of existing El Camino Real between Sea Country Lane and San Dieguito Road as a 
four-lane major street within the existing graded right-of-way.  The cost includes a traffic signal at El Camino Real and Sea 
Country Lane and a wildlife undercrossing.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  The widening improvements to four lanes was completed in FY 2011.  The traffic signal is under construction.  
The wildlife undercrossing is expected to be completed in FY 2013.

Funding:  The Subdivider funding refers to the future construction of curb, gutter and sidewalk on the west side of the road-
way, if ultimately required, shall be the obligation of others; either the fronting property owner(s) or the Pacific Highlands 
FBA, when they develop.  The Subdivder (2) funding refers to Pardee, a developer in Pacific Highlands Ranch, who is 
obligated to contribute $100,000 for the wildlife undercrossing associated with this project.  The actual timing of FBA 
contributions may differ as PFFP's are updated separately.

Notes:  The completion of the widening improvements in FY 2011 fulfilled the BMR Transportation Phasing Plan requirements.

Pacific Highlands Ranch PFFP Project T-12.2.

 

$4,256,000

$100,000

$988,383
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL WIDENING (San Dieguito Road north to Via de la Valle - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-29.2
CIP or JO#:  52-479.0/S-00856
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2004 - 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

714,354 BMR-FBA 714,354
 
 DEV. ADVANCE 714,354 (714,354)

796,300 PHR-FBA 57,688 738,612
29,712,246 OTHERS 3,351,806 3,493,690 3,050,000 4,700,000 3,000,000 12,116,750

1,110,407 SUBDIVIDER 1,110,407
675,560 DIF-FRCC 675,560

33,008,867    TOTAL 4,085,054 4,232,302 4,874,761 4,700,000 3,000,000 0 12,116,750

Description:  Reconstruct existing El Camino Real between San Dieguito Road and Via De La Valle as a four-lane major street 
and construct a 900-foot taper on Via de la Valle from El Camino Real West eastbound.  Replace the existing El Camino Real 
bridge over the San Dieguito River with a new four-lane bridge.   Widening of Via de la Valle to four lanes between West El 
Camino Real and East El Camino Real.  (See companion project T-29.1).

Justification:  This project is required in order to improve the structural integrity of the bridge over the San Dieguito river,
alleviate problems associated with high flood events, improve pedestrian and vehicular access to nearby coastal and 
recreational resources, relieve traffic congestion and improve consistency with the adopted land use plan for the project area.

Schedule:  Construction is scheduled for FY 2013-14. 

Funding:  Pardee Letter of Credit in the amount of $1,110,407 for Del Mar Highlands Estates obligation to El Camino Real.
HBRR = Highway Bridge Replacement/Repair fund $10,000,000.
RTIP = Regional Transportation Improvement Program= $6,987,000.
FRCC = Fairbanks Ranch Country Club.
The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Pacific Highlands Ranch PFFP Project T-12.3.

 

 

$714,354
$796,300

$29,712,246

$1,110,407
$675,560
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL  (Studies to support EIS/EIR)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-29.3
CIP or JO#: 59-025.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

552,991 BMR-FBA 552,991
22,152 SUBDIVIDER 22,152

 
 
 
 
 

575,143    TOTAL 575,143 0 0 0 0 0 0

Description:  In conjunction with companion project T-29.2 provide supplemental funding for El Camino Real studies to
support the EIS/EIR for this project.

Justification:  This project will pay for the engineering support for the environmental document necessary for project T-29.2.

Schedule:  Project complete. 

Funding:  Developer Advance was provided by BMR LLC with reimbursement from the BMR FBA.  The "Subdivider" 
portion represents project costs not reimbursed by the FBA.

Notes:

 

 
 
 

 

$552,991

$22,152
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: VIA DE LA VALLE WIDENING (West El Camino Real to San Andres Dr - add 2 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-32.1
CIP or JO#: RD-11001
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2002 - 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

8,615,306 BMR-FBA 1,351,395 2,176,329 5,087,582
14,141 SUBDIVIDER 14,141

 DEV.ADVANCE 7,263,911 (2,176,329) (5,087,582)
 

680,000 PHR-SUBD. 680,000
3,814,050 OTHERS 3,814,050

 
13,123,497    TOTAL 1,365,536 0 7,263,911 680,000 3,814,050 0 0

Description:  Reconstruct existing Via de la Valle between San Andres Drive and El Camino Real West to a modified 
four-lane major street to accommodate existing and projected sub-regional traffic.  Modify signals at San Andres Drive and El
Camino Real West as required and relocate existing overhead utilities to underground locations.  Restripe Via de la Valle 
between San Andres Drive and I-5 to six lanes.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Preliminary engineering and design is on-going, with final design and construction currently scheduled for 
FY 2013/2014.

Funding:  BMR LLC will advance the funding for the construction of this project.  There is also a Pardee Letter of Credit in 
the amount of $680,000 representing the Del Mar Highlands Estates obligation for this project.  The "Others" funding includes
the Flower Hill Mall LLC obligation of 7.7% of the project cost ($1,010,298); property owners within Subarea II with street 
frontage on Via de la Valle; Verde Del Mar (TM 92-0430); Lomas Santa Fe/ Via de la Valle Specific Plan/ Carmel Valley North
obligation for north half of improvements fronting Via de la Valle Specific Plan, and the 22nd Agricultural District. The Flower
Hill Mall LLC contribution will be collected by the City prior to issuance of a certificate of occupancy for the Flower Hill
Mall project.  BMR LLC may form a cost reimbursement district to collect reimbursement from fronting property owners, if and 
when they develop.  Reimbursement collected from fronting property owners would be used to reimburse the BMR FBA.
The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Pacific Highlands Ranch PFFP Project T-13.

$8,615,306

$14,141

$680,000

$3,814,050
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: VIA DE LA VALLE (Retaining Walls for bike path)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-32.2
CIP or JO#: 52-788.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

100,000 BMR-FBA 100,000
 
 
 
 
 
 

100,000    TOTAL 100,000 0 0 0 0 0 0

Description:  This project provided supplemental funding for the construction of retaining walls for a one mile Class II 
bike path along Via de la Valle.  The City CIP was 58-077.0.

Justification:  The bike path project will mitigate traffic congestion and air pollution by encouraging bicycle transportation. 

Schedule:  Project complete.

Funding:  Black Mountain Ranch provided $100,000 in supplemental funding to assure completion of this project in a timely 
manner.  The total cost of the project was $1,684,950.

Notes:  City CIP project 58-077.0

 

 
 
 

$100,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (Paseo del Sur east to Bernardo Lakes Drive - 4 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-34.1
CIP or JO#: RD-11002
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

3,067,861 BMR-FBA 3,067,861
4,979,000 SUBDIVIDER 4,979,000

 DEV. ADVANCE 653,409 (653,409)
 
 
 
 

8,046,861    TOTAL 8,700,270 (653,409) 0 0 0 0 0

Description:  The project was built in two phases.  The first phase consisted of design and construction of the two internal 
lanes from Paseo del Sur to Artesian Road and the second phase consisted of the two southerly and easterly lanes including
the median from Artesian Road to Bernardo Lakes Drive within a six-lane right-of-way.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete. 

Funding:  Developer Advance was provided by BMR LLC with reimbursement from the BMR FBA.  The funding source 
listed above as "Subdivider" consists of the developers of Santa Fe Valley and/or 4S Ranch, which are located in the County 
of San Diego.

Notes:

$3,067,861

$4,979,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL SUR (Bernardo Lakes Drive east to Lone Quail Road- 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-34.2
CIP or JO#: RD-11000
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2011-2012

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

5,767,192 BMR-FBA 2,303,579 3,463,613
1,600,000 SUBDIVIDER 1,600,000

 DEV. ADVANCE 3,463,613 (3,463,613)
 
 
 
 

7,367,192    TOTAL 3,903,579 3,463,613 0 0 0 0 0

Description:  Design and construct a four-lane major roadway within a six-lane right-of-way.  The project will be built in two    
phases.   The first phase consisted of the two northerly lanes between Bernardo Lakes Drive and Lone Quail Road that have
been built as a subdivider improvement.  The second phase consists of design and construction of the southerly two lanes
and the median from Bernardo Lakes Drive to Lone Quail Road.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is scheduled to start in FY 2012. Reimbursement is anticipated in FY2012 - FY 2013.

Funding:  Developer Advance to be provided by BMR LLC.  The funding source listed above as "Subdivider" consists of the
developers of Santa Fe Valley and/or 4S Ranch, which are located in the County of San Diego.

Notes:

$5,767,192

$1,600,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE (City Limit East to 4S Parkway - 4 Lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-35
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
1,500,650 SUBDIVIDER 1,500,650

 
 
 
 
 

1,500,650    TOTAL 1,500,650 0 0 0 0 0 0

Description:  Design and construct a four-lane major roadway for Camino Del Norte eastward from the Black Mountain
Ranch (BMR) boundary to 4S Parkway.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding: The funding source listed above as "Subdivider" consists of the developers of Santa Fe Valley and/or 4S Ranch,
which are located in the County of San Diego.

Notes:

$1,500,650
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE (4S Parkway east to Camino San Bernardo - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-36
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
4,132,850 SUBDIVIDER 4,132,850

 
 
 
 
 

4,132,850    TOTAL 4,132,850 0 0 0 0 0 0

Description:  Design and construct a four-lane roadway for Camino Del Norte between the 4S Parkway and Camino San 
Bernardo.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consists of the developers of Sante Fe Valley and/or 4S Ranch,
which are located in the County of San Diego.

Notes:

$4,132,850
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-37
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
2,103,708 SUBDIVIDER 2,103,708

 
 
 
 
 

2,103,708    TOTAL 2,103,708 0 0 0 0 0 0

Description:  Design and construct improvements at the intersection of Camino Del Norte and Bernardo Center Road 
including dual left turns from each approach and full use of the through lanes.  Provide right turn lane for westbound to
northbound movement.  Provide pedestrian bridge over Camino Del Norte.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding: The funding source listed above as "Subdivider" consists of the developers of Sante Fe Valley and/or 4S Ranch,
which are located in the County of San Diego.

Notes:

 
 

$2,103,708
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO DEL NORTE AT I-15 RAMP IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-38
CIP or JO#: 52-791.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

1,967,000 BMR-FBA 1,967,000
9,515,000 SUBDIVIDER 9,515,000

 
 
 
 
 

11,482,000    TOTAL 11,482,000 0 0 0 0 0 0

Description:  Design and construct improvements to the interchange at I-15 and Camino Del Norte to achieve dual left turn
lanes from Camino Del Norte entering I-15 and selected ramp widening.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  BMR LLC advanced the funds for this project with reimbursement from the BMR FBA.  The funding source listed 
above as "Subdivider" consists of the developers of Santa Fe Valley and/or 4S Ranch, which are located in the County of 
San Diego.

Notes:  The BMR FBA share of the project cost shown is taken from the "Joint Community Facilities Agreement", 
dated April 3, 2006, Agreement No. 110623.

$1,967,000

$9,515,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD WIDENING (West Bernardo Drive east to I-15 - add 2 lanes)

DEPARTMENT:  ENGINEERING AND DEVELOPMENT  PROJECT:             T-39
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
7,855,622 SUBDIVIDER 7,855,622

 
 
 
 
 

7,855,622    TOTAL 7,855,622 0 0 0 0 0 0

Description:  Design and construct the addition of two lanes to the existing four-lane portion of Rancho Bernardo Road 
between west Bernardo Road and I-15 southbound ramps to attain the six-lane major cross section identified in the 
adopted community plan.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.
 
Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consists of the developers of Sante Fe Valley and/or 4S Ranch,
which are located in the County of San Diego. 

Notes:  Cost and scope of projects T-41 and T-42 included here.

 

$7,855,622
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD WIDENING (I-15 east to Bernardo Center Drive - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-40
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

1,327,008 BMR-FBA 1,327,008
 
 DEV. ADVANCE 1,327,008 (1,327,008)
 
 
 
 

1,327,008    TOTAL 0 0 0 1,327,008 0 0 0

Description:  Design and construct the addition of two lanes to the existing four-lane portion of Rancho Bernardo Road
between the I-15 northbound ramps and Bernardo Center Drive to attain a modified six-lane major street as identified in the
adopted community plan.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is anticipated in FY 2014. Reimbursement is anticipated in FY 2016.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:  Rancho Bernardo PFFP Project T-21.

 

 

$1,327,008
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD AT I-15 RAMP IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-41
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:      SEE T-39
COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 
 0 0 0 0 0 0 0

Description:  Design and construct improvements to Rancho Bernardo Road at the I-15 interchange to benefit from the 
adjacent widening of Rancho Bernardo Road.  
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.  See project T-39.

Funding:  Cost included in project T-39.

Notes:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: RANCHO BERNARDO ROAD AT WEST BERNARDO DRIVE INTERSECTION IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-42
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:      SEE T-39
COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 
 
 
 
 
 0 0 0 0 0 0 0

Description:  Design and construct improvements at the intersection of Rancho Bernardo Road at West Bernardo Drive,
including dual left turns from each approach and shared through and right turn lanes for the southbound, eastbound and
northbound approach.  Provide exclusive right turn lanes for the westbound and northbound approaches.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.  See project T-39.

Funding:  Cost included in project T-39.

Notes:
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE SPOT IMPROVEMENTS (I-15 SOUTH TO AGUAMIEL ROAD)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-43
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

2,786,591 BMR-FBA 2,786,591
 
 DEV. ADVANCE 2,786,591 (2,786,591)
 
 
 
 

2,786,591    TOTAL 0 0 0 2,786,591 0 0 0

Description:  Design and construct spot widening to allow two through lanes, bike lanes and additional width at 
intersections with park entrances to West Bernard Road between the I-15 southbound ramps southward to Aguamiel Road.

 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is scheduled in FY 2014. Reimbursement is anticipated in FY 2015.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a
reimbursement agreement.

Notes:

$2,786,591
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE AT I-15 RAMP IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-44
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
 
 

220,000 CALTRANS 220,000
 
 
 

220,000    TOTAL 220,000 0 0 0 0 0 0

Description:  Design and construct improvements at the West Bernardo Drive approach to the I-15 southbound ramps to
provide for signalization and to provide a transition of the improvements on west Bernardo Road to the south.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  Project funded and constructed by Caltrans.

Notes:

$220,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: WEST BERNARDO DRIVE AT BERNARDO CENTER DRIVE INTERSECTION IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-45
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

701,450 BMR-FBA 701,450
 
 DEV. ADVANCE 701,450 (701,450)
 
 
 
 

701,450    TOTAL 0 0 0 701,450 0 0 0

Description:  Design and construct intersection improvements to provide additional right turns from Bernardo Center Drive
to West Bernardo Drive including a minor widening.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is scheduled in FY 2014. Reimbursement is anticipated in FY 2015.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a
reimbursement agreement.

Notes:

$701,450
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BERNARDO CENTER DRIVE AT I-15 RAMP IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:             T-46
CIP or JO#: 52-796.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

252,000 BMR-FBA 252,000
341,000 SUBDIVIDER 341,000

 
 
 

940,000 CALTRANS 940,000
 

1,533,000    TOTAL 1,533,000 0 0 0 0 0 0

Description:  Design and construct improvements at the interchange of Bernardo Center Drive at I-15 including improvements
to the northbound I-15 ramps consisting of dual left turn lanes from each approach and an exclusive right turn lane for the
westbound to northbound movement.  Includes a southbound right turn lane from I-15 to Bernardo Center Drive.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding: This project was completed by CALTRANS, with funding from BMR LLC per a Joint Community Facilities 
Agreement, as well as funding from developers from Santa Fe Valley and 4S Ranch in the County of San Diego.

Notes:  The BMR FBA share of project cost shown is taken from the "Joint Community Facilities Agreement", dated
April 3, 2006, Agreement No. 110623.

$252,000

$940,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PASEO DEL SUR (Camino del Sur east to High School Entrance)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:          T-47.1
CIP or JO#: 52-797.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: FY 2012-2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

12,839,728 BMR-FBA 9,066,154 1,316,812 2,456,762
1,597,410 SUBDIVIDER 1,597,410

 DEV. ADVANCE 1,316,812 1,139,950 (2,456,762)
 
 
 
 

14,437,138    TOTAL 10,663,564 1,316,812 2,456,762 0 0 0 0

Description:  Design and construct Paseo del Sur as a modified two-lane major street between Camino del Sur and Babcock
Street and from Babcock Street to the High School Entrance as a two-lane collector. The project will be constructed in 
two phases.  The first phase (T-47.1a) consists of Paseo del Sur as a modified two-lane major between Camino del Sur and 
Babcock Street.  The second phase (T-47.1b) encompasses Paseo del Sur as a two-lane collector from Babcock Street  
easterly to the Del Norte High School entrance.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  The first phase (T-47.1a) is complete. The second phase (T-47.1b)  is scheduled to start in FY 2012.
Reimbursement for the second phase is currently scheduled for FY 2013, extending into FY 2015.

Funding:  Developer Advance for the first phase was provided by BMR LLC, and will be provided for the second 
phase by BMR LLC with reimbursement from the BMR FBA.  The "Subdivider" portion represents project costs not 
reimbursed by the FBA.

Notes: The alignment of this project was modified because of the resubdivision activity in the North Village.

$12,130,172

$1,597,410
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (Nicole Ridge Road east to City Limit - 2 lanes )

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-47.2
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:     2007-2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

2,414,512 BMR-FBA 1,312,801 1,101,711
1,312,801 SUBDIVIDER 1,312,801

 DEV. ADVANCE 1,312,801 (1,312,801) 1,101,711 (1,101,711)
 
 
 
 

3,727,313    TOTAL 2,625,602 0 0 1,101,711 0 0 0

Description:  Design and construct Camino San Bernardo as a two-lane collector street between Nicole Ridge Road and the 
City limits to the east. This road is built in phases. Phase 1 (T-47.2a) is the portion between Nighthawk Lane and the City
 Limits.  Phase 2 (T-47.2b) is the remaining portion between Nighthawk Lane and Nicole Ridge Road.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule: Phase 1 (T-47.2a) adjacent to the high school was completed in FY 2008. The construction of Phase 2 (T-47.2b)
 is scheduled for FY 2013-2014.

Funding:  Developer Advance was provided for Phase 1 and will be provided for Phase 2 by BMR LLC with reimbursement 
from the BMR FBA per the terms of a reimbursement agreement.  For Phase 1 Poway Unified School District funded half of
the improvements as the fronting subdivider.

Notes:

$2,414,512

$1,312,801
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: PASEO DEL SUR ( Potomac Ridge Road to Camino del Sur - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-47.3
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

1,595,972 BMR-FBA 0 1,595,972
 
 
 
 
 
 

1,595,972    TOTAL 0 0 0 1,595,972 0 0 0

Description:  Design and construct Paseo del Sur as a two-lane collector street from Potomac Ridge Road to Camino del Sur.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is anticipated in FY 2014. 

Funding:  The project will be funded by the BMR FBA.

Notes:

$1,595,972
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (City Limits east to 4S Parkway - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-48
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
1,373,400 SUBDIVIDER 1,373,400

 
 
 
 
 

1,373,400    TOTAL 1,373,400 0 0 0 0 0 0

Description:  Design and construct Camino San Bernardo as a four-lane major street between the city limit and 4S Ranch
Parkway to the east.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, 
which are located in the County of San Diego.

Notes:

 

$1,373,400
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CAMINO SAN BERNARDO (4S Parkway east to Camino del Norte - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-49
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
1,086,150 SUBDIVIDER 1,086,150

 
 
 
 
 

1,086,150    TOTAL 1,086,150 0 0 0 0 0 0

Description:  Design and construct Camino San Bernardo as a four-lane major street between 4S Ranch Parkway and Camino
del Norte to the east.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, 
which are located in the County of San Diego.

Notes:

 

$1,086,150
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Rancho Bernardo Road south to Camino del Norte - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-50
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
1,736,550 SUBDIVIDER 1,736,550

 
 
 
 
 

1,736,550    TOTAL 1,736,550 0 0 0 0 0 0

Description:  Design and construct Dove Canyon Road as a four-lane major street between Rancho Bernardo Road on the
north and Camino Del Norte on the south.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, 
which are located in the County of San Diego.

Notes:

$1,736,550
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Camino del Norte south to Camino San Bernardo - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-51
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
2,850,000 SUBDIVIDER 2,850,000

 
 
 
 
 

2,850,000    TOTAL 2,850,000 0 0 0 0 0 0

Description:  Design and construct Dove Canyon Road as a four-lane major street between Camino Del Norte on the north
and Camino San Bernardo on the south.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, 
which are located in the County of San Diego.

Notes:

 

$2,850,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DOVE CANYON ROAD (Camino San Bernardo south to Carmel Valley Rd - 4 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-52
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
3,450,450 SUBDIVIDER 3,450,450

 
 
 
 
 

3,450,450    TOTAL 3,450,450 0 0 0 0 0 0

Description:  Design and construct Dove Canyon Road as a four-lane major between Camino San Bernardo on the north and
Carmel Valley Road on the south.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  The funding source listed above as "Subdivider" consisted of the developers of Santa Fe Valley and/or 4S Ranch, 
which are located in the County of San Diego.

Notes:

$3,450,450
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SAN DIEGUITO ROAD SPOT IMPROVEMENTS (El Camino Real east to City Limit/Subarea I)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-53
CIP or JO#: 62-330.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

142,078 BMR-FBA 142,078
3,876 SUBDIVIDER 3,876

3,000,000 FAIRBANKS 3,000,000
250,000 OTHER 250,000

 
 
 

3,395,954    TOTAL 3,395,954 0 0 0 0 0 0

Description:  Design and construct spot improvements along the length of San Dieguito Road to enhance safety and 
capacity.  These improvements included left turn channelization and/or traffic signalization at public street
intersections where required.  In addition, this project includes those improvements made by the Fairbanks Ranch 
Association pursuant to a Settlement Agreement with the City of San Diego, Black Mountain Ranch Limited Partnership,
and the Perimeter Property Owners within Black Mountain Ranch.  This Agreement is dated February 2, 2000.
 
Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  Developer Advance for the traffic signal was provided by BMR LLC.  The "Subdivider" portion represents project 
costs not reimbursed by the FBA.  As part of the Settlement Agreement, the Fairbanks Ranch Association received 
multiple payments from Black Mountain Ranch that totaled $3M to be used for this project.

Notes:  "Other" funding is Pacific Highlands Ranch Subdividers (Del Mar Highlands Estates) and County of San Diego
Subdividers.

$142,078

$3,876

$250,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 DEBT SERVICE

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:           T-54.1
CIP or JO#:  52-703.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

569,652 BMR-FBA 569,652
 
 

431,673 TH-FBA 431,673
486,365 PHR-FBA 486,365

1,030,000 DMM-FBA 1,030,000
 

2,517,690    TOTAL 2,517,690 0 0 0 0 0 0

Description:  This project provided for the debt service for Transnet Commercial Paper Funding issued in FY 2001 for the 
construction of the SR-56 between Carmel Valley and Los Penasquitos (CIP 52-463.0).

Justification:  From FY 2003 to FY 2006, various FBAs within the SR-56 corridor reimbursed the Transnet Commercial Paper
Funding utilized in FY 2001 for CIP 52-463.0, including interest.  The above allocation of cost represents each Subarea's fair
share, absent sufficient funding from other sources.  

Schedule:  Repayment of funding from various FBA communities to Transnet was completed in FY 2006.

Funding:  Repayment of funding from various FBA communities to Transnet was completed in FY 2006.

Notes: Pacific Highlands Ranch PFFP Project T-1.2A
Torrey Highlands PFFP Project T-1.2A
Del Mar Mesa PFFP Project 43-5B

 

$569,652

$431,673

$486,365

$1,030,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 WIDENING (Interstate 5 to Interstate 15 - add 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT: T-54.2
CIP or JO#:  
COUNCIL DISTRICT: 1 COMMUNITY PLAN: Black Mountain Ranch

       PROJECT YEAR:    2014 - 2040

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2020

12,091,000 BMR-FBA 500,000 1,500,000 1,500,000 8,591,000
 
 

8,796,000 TH-FBA
11,546,000 PHR-FBA

567,000 DMM-FBA
102,000,000 OTHER-TRANSNET
135,000,000    TOTAL 0 0 0 500,000 1,500,000 1,500,000 8,591,000

Description:  Conversion of the four-lane freeway into a six-lane facility.  High occupancy vehicle lanes can be accommodated 
within the center median at some point in the future once regional funding is identified.  This project will be completed in 
multiple phases as funding becomes available. 

Justification:  Due to the regional serving nature of this freeway, it is anticipated that federal, state or other outside funding for
this segment of SR-56 will be obtained to finance the cost of this project.  In the absence of these other funding sources,
development within the individual communities of the North City Future Urbanizing Area may be required to fund, or at least 
advance, the cost of this project.  

Schedule:  This project will be completed when funding for the entire project is identified.

Funding: This project is now funded by the TRANSNET half-cent sales tax, with funding programmed for sometime after 
FY 2020. The above allocation of costs represents each community's fair share of the cost of the project, absent sufficient
funding from other sources.  This contribution will be reduced as these other funds, e.g. TRANSNET, become available. The 
timing for the funding by the other communities, as shown above, is contingent on the actual buildout schedule of each 
community.  The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  If outside funding is obtained for this project, Black Mountain Ranch and Pacific Highlands Ranch will be reimbursed
on a priority basis until advances are reduced to a proportionate share calculated utilizing a traffic link analysis.  Thereafter,
any reimbursements would be distributed to all communities on a prorata basis.
Black Mountain Ranch Limited Partnership and the City are parties to a development agreement which provides that the
Black Mountain Ranch (BMR)  project will be subject to the inclusion of this project in the Facilities Financing Program.
As part of the FY 2006 Update to the PFFP, the contribution to be made by BMR was fixed at the amount shown above.
PHR PFFP Project T-1.2B., TH PFFP Project T-1.2B, Del Mar Mesa PFFP Project 43-5C.

$12,091,000
$8,796,000

$11,546,000

$567,000

$102,000,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: INTERSTATE 15 ENHANCEMENTS (Lake Hodges Bridge south to SR-56)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-55
CIP or JO#: 52-800.0/ S-00931
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

7,150,000 BMR-FBA 7,150,000
 
 

463,850,000 OTHERS 463,850,000
 
 
 

471,000,000    TOTAL 471,000,000 0 0 0 0 0 0

Description:  Design and construction of capacity improvements on the I-15 freeway between SR-56 and the northern City of 
San Diego limits near Lake Hodges that included HOV/express lanes, direct access ramps, and widening of the northbound
bridge over Lake Hodges.  These improvements were known as the Middle Segment of the I-15 Express Lanes Project.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.
 
Schedule:  Project complete.

Funding:  "Other" funding comprised of City, State and Federal freeway construction funding.

Notes:  The BMR FBA share of the project cost shown is taken from the "Joint Community Facilities Agreement", dated
April 3, 2006, Agreement No. 110623.

$7,150,000

$196,350,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 AT I-15 INTERCHANGE IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-56
CIP or JO#: 52-801.0/ 52-771.0/ S-00920
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

580,000 BMR-FBA 580,000
 
 

580,000 PHR-FBA 580,000
23,840,000 OTHERS 23,840,000

 
 

25,000,000    TOTAL 25,000,000 0 0 0 0 0 0

Description:  Design and construct the missing loop ramp in the southeast quadrant of SR-56 at I-15 for eastbound to 
northbound movements to eliminate the need for making left turns at the existing traffic signal.  Widen southbound to
westbound ramp and eastbound to southbound ramp.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Project complete.

Funding:  "Other" funding comprised of City, State and Federal freeway construction funding.  The actual funding of FBA
contributions may differ as PFFP's are updated separately.

Notes:  The BMR FBA share of the project cost shown is taken from the "Joint Community Facilities Agreement", dated
April 3, 2006, Agreement No. 110623.

Pacific Highlands Ranch PFFP Project T-1.6.

$580,000 $580,000

$23,840,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BLACK MOUNTAIN ROAD WIDENING (SR-56 south to Mercy Road)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-57
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2017

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2017 2018 2024

993,000 BMR-FBA 993,000
0
0 DEV. ADVANCE 993,000 (993,000)

750,000 PHR-FBA 750,000
7,626,000 UNIDENTIFIED

0
 

9,369,000    TOTAL 0 0 0 0 993,000 0 750,000

Description:  Widen Black Mountain Road in Rancho Penasquitos, from SR-56 southerly to Mercy Road to a modified six-lane
arterial with class II bike lanes.  The intersection of Black Mountain Road and Park Village Road will be modified to provide 
for the class II bicycle lanes.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and
surrounding communities as well as existing sub-regional traffic needs.

Schedule: This project will be completed when funding for the entire project is identified.

Funding:  The funding allocation between FBAs is based on the share of traffic contributed by each community.  BMR share 
is 10.6%, while PHR share is 8%. The actual timing for FBA contributions may differ as PFFP's are updated separately.

Notes: Pacific Highlands Ranch PFFP Project T-11.1.
Rancho Penasquitos PFFP Projects 2C and 2D.

$993,000

$750,000

$7,626,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 AT 1-5 INTERCHANGE IMPROVEMENTS

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:            T-58
CIP or JO#: 52-311.0/S-00707
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:  2002 - 2017

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2016 2017 2018 2029

580,000 BMR-FBA 580,000
 
 PHR-DEV. ADVANCE 6,020,676 (6,020,676)

7,000,000 PHR-FBA 711,027 168,297 100,000 6,020,676
1,942,000 FD GRANT 1,107,188 834,812

375,298 FD GRANT 349,367 25,931
40,000 STP/LTF 40,000

9,937,298    TOTAL 2,207,582 1,029,040 100,000 6,020,676 580,000 0 0

Description:  This project provides for the preparation of a project report and environmental document (PR/ED) for the northerly
connectors of the I-5 and SR-56 freeways.  Alternatives under consideration include direct freeway to freeway from west bound
SR-56 to northbound I-5 and southbound I-5 to eastbound SR-56; an auxiliary lane alternative which proposes providing
operational improvements on I-5 between Del Mar Heights Rd and Carmel Valley Rd between I-5 and SR-56, and on SR-56 west 
of Carmel Country Rd; or direct freeway connectors from westbound SR-56 to northbound I-5 and the auxiliary lane
improvements on southbound I-5, eastbound on Carmel Valley Rd, and eastbound SR-56.

Justification:  State Route 56 introduced a significant volume of traffic to the Interstate 5 corridor in Carmel Valley, some of
which will need to go to or from the north.  This project will provide the improvements necessary to make these moves
most efficiently and avoid the heavy use of local streets.

Schedule:  Preparation of the project report and environmental document (PR/ED) began in FY 2004 and is scheduled to be
completed in FY 2012.  The proposed interim improvements were scheduled to be constructed in FY 2006.  The ultimate 
improvements are scheduled for FY 2014-2016.

Funding:  Due to the regional serving nature of this project, funding for Phase 1 of this project was provided by federal
funds approved by Congress. It is anticipated that additional federal, state or other outside funding will also be 
used for Phase 2 of this project.  Pardee will advance or otherwise assure the Pacific Highlands Ranch share of the project.
The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Some funding from Pacific Highlands Ranch (PHR) as well as others may be provided as a "local match" as an 
inducement to obtain these outside funds.  These funds may permit portions of Phase 2 to be constructed in advance of 
receipt of funds from other sources.  The Black Mountain Ranch obligation to contribute funds for this project is capped at
$580,000 and is not subject to increase.
Pacific Highlands Ranch PFFP Project T-1.5.

$580,000

$7,000,000

$1,942,000

$40,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SUBAREA I TRANSIT PROGRAM

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-59
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2015

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

2,364,707 BMR-FBA 2,364,707
 
 DEV. ADVANCE 2,364,707 (2,364,707)
 
 
 
 

2,364,707    TOTAL 0 0 0 0 2,364,707 0 0

Description:
A)  Design and construct transit center including shelter, bicycle storage and vehicle parking facilities in the South Village 
of Black Mountain Ranch (BMR).
B)  Design and construct transit center including shelter, bicycle storage and vehicle parking facilities in the North Village of
BMR.
C)  Provide passenger vans for van pool services until Subarea is linked to I-15.
D)  Provide shuttle buses for shuttle service once connections are made to I-15 express bus corridor.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is scheduled for FY 2015. Reimbursement is anticipated in FY 2017.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:

 

$2,364,707
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: EL CAMINO REAL (Extension of right turn lane between Valley Centre Rd and Carmel Valley Rd)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-60
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

     PROJECT YEAR: 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

293,188 SUBDIVIDER 293,188
 
 
 
 
 

293,188    TOTAL 0 293,188 0 0 0 0 0

Description:  This project consists of the extension of the right turn lane on southbound El Camino Real between Valley
Centre Road and Carmel Valley Road (frontage of vacant pad to the north of AM/PM).

Justification:  This facility is required to accommodate additional traffic experienced following the completion of SR-56 as
a four-lane freeway.

Schedule:  Construction is anticipated in FY 2013.

Funding:  This project has been assured by the fronting property owner, Carmel Valley Residence Inn, who was issued a
public improvement permit in FY2012.

Notes:  Torrey Highlands PFFP Project T-12.

$293,188
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SR-56 (Auxiliary Lane between westbound off-ramp and westbound on-ramp at Carmel Creek Road)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-61
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

     PROJECT YEAR: SEE T-54.2

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2020

 
 
 

 
 

0    TOTAL 0 0 0 0 0 0 0

Description:  The project will connect the existing westbound auxiliary lanes between the Carmel Country Road, Carmel Creek
Road and El Camino Real interchanges to create a third westbound lane to Interstate 5. A new auxiliary lane will be constructed
between the Carmel Creek Road on-ramp and the El Camino Real off-ramp, and the Carmel Creek Road on-ramp will be realigned

Justification:  This facility will improve capacity by allowing vehicles to avoid the queue in the main lanes of SR-56 after they
are west of the Carmel Country Road interchange. It will also accommodate traffic generated by the new development in
Torrey Highlands and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Preliminary engineering, final design, and construction will be scheduled when full funding is identified. 

Funding:  The scope and funding for this project are now included in Project T-54.2.

Notes: 
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: DEL SUR RIDGE ROAD (Paseo del Sur to Nighthawk Lane - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-62
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

 
1,238,450 SUBDIVIDER 1,238,450

 
 
 
 
 

1,238,450    TOTAL 0 0 1,238,450 0 0 0 0

Description:  Design and construct Del Sur Ridge Road as a two-lane collector street between Paseo del Sur and Nighthawk Lane.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is anticipated in FY 2013. 

Funding:  Funding to be provided by BMR LLC.
 
Notes:

 

 

$1,238,450
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: NICOLE RIDGE ROAD (Camino San Bernardo to Potomac Ridge Road -2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-63
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

826,150 BMR-FBA 826,150
 
 DEV. ADVANCE 826,150 (826,150)
 
 
 
 

826,150    TOTAL 0 0 826,150 0 0 0 0

Description:  Design and construct Nicole Ridge Road as a two-lane collector street between Camino San Bernardo and
Potomac Ridge Road.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule:  Construction is anticipated in FY 2013. Reimbursement is scheduled in FY 2015.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a 
reimbursement agreement.

Notes:
 

 

$826,150
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BABCOCK STREET (Camino del Sur south for about 370 feet - 2 lanes)

DEPARTMENT:  ENGINEERING AND CAPITAL PROJECTS  PROJECT:              T-64
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2012

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

521,056 SUBDIVIDER 521,056
 
 
 
 
 

521,056    TOTAL 0 521,056 0 0 0 0 0

Description:  Design and construct Babcock Street as a two-lane collector street from Camino del Sur south for 370 feet.

Justification:  This facility is required to accommodate traffic generated by new development in Black Mountain Ranch 
(BMR) and surrounding communities as well as existing sub-regional traffic needs.

Schedule: Construction is anticipated in FY 2012. 

Funding:  Funding to be provided by BMR LLC.

Notes:

 

 

$521,056
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY PARK

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-1
CIP or JO#: 29-427.0/S-00639
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2002 - 2017

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

17,502,304 BMR-FBA 5,066,304 9,000,000 3,436,000
282,905 DEV./ SUBDIVIDER 282,905

 
1,608,784 TH-FBA 1,258,784 350,000

 
 
 

19,393,993    TOTAL 6,607,993 0 0 0 0 9,350,000 3,436,000

Description:  Acquisition and development of a 30.0 usable acre community park.  The facilities planned at this park include
four multi-purpose ball fields with lighting, three soccer fields, four basketball courts, security lighting, and a pre-fabricated
restroom facility.  Park development will be implemented in two phases.  Phase 1 has been completed.  This phase developed
approximately 13 acres, and includes four multi-purpose sports fields, including one lighted field.  Phase 2, which is currently
scheduled for FY 2016, is expected to complete all the remaining park improvements planned at this park.

Justification:  In accordance with the City's General Plan guidelines, this project will satisfy the population-based park
guidelines to serve a population of 18,000 to 25,000 persons within a radius of 1.5 miles.   Black Mountain Ranch LLC 
has made available a park site that exceeds the General Plan requirements and which provides a greater opportunity to 
provide community park facilities for the development that is anticipated in the NCFUA.

Schedule:  Design was completed in FY 2003.  Phase 1 construction was completed in FY 2005. Phase 2 construction is   
currently estimated to begin in FY 2016.  However, this schedule is dependent upon the actual rate of development within the 
Black Mountain Ranch and Torrey Highlands communities.

Funding:  Phase 1 of the park was constructed by Santaluz LLC per a reimbursement agreement with the City of San Diego.  
BMR LLC advanced $1M for the park per the terms of its Development Agreement with the City of San Diego.  Pardee Homes
and Western Pacific Housing (DR Horton) advanced a total of $3.2M for the park per the terms of the Four Party Agreement.  
The Torrey Highlands FBA also provided it prorata share, and has budgeted funding for a temporary comfort station.  The
actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Black Mountain Ranch Limited Partnership and the City are parties to a development agreement which provides that
the Black Mountain Ranch (BMR)  project will be subject to the inclusion of this project in the Facilities Financing Program.
The development agreement limits changes in the scope of the project.
Torrey Highlands PFFP Project P-3.

$282,905

$17,502,304

$1,608,784
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY RECREATION BUILDING (Black Mountain Ranch)

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-2
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:   2017 - 2020

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2017 2020

7,675,200 BMR-FBA 7,675,200
 
 

1,684,800 TH-FBA 1,684,800
 
 
 

9,360,000    TOTAL 0 0 0 0 0 1,684,800 7,675,200

Description:  Design and construction of a 17,000 SF recreation building to be located at the community park site in Black 
Mountain Ranch (see companion project P-1).
 
Justification:  This project is in conformance with the city's General Plan guidelines for population-based park and recreation
facilities, and implements the Black Mountain Ranch and Torrey Highland Subarea Plans.

Schedule:  The schedule for this facility is dependent upon the actual rate of development within both the Black Mountain
Ranch (BMR) and Torrey Highlands (TH) communities.

Funding:  The majority of this project will be funded by the BMR FBA, with an incremental share of the funding provided
by the Torrey Highlands FBA.  The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes:  Torrey Highlands PFFP Project P-4.

 

$7,675,200

$1,684,800
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: COMMUNITY SWIMMING POOL

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-3
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:  2020 - 2025

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2020 2025

2,448,390 BMR-FBA 2,448,390
 
 

1,177,470 TH-FBA 1,177,470
2,348,710 PHR-FBA 2,348,710

255,430 DMM-FBA 255,430
 

6,230,000    TOTAL 0 0 0 0 0 3,625,860 2,604,140

Description:  Design and construction of a new swimming pool complex, including a standard 25 meter by 25 yard 
swimming pool, and other recreational or therapeutic aquatic elements, to be located at the Black Mountain Ranch
Community Park.  

Justification:  This project is in conformance with the city's General Plan guidelines for population-based park and recreation
facilities, and implements the Black Mountain Ranch, Torrey Highlands, and Pacific Highlands Ranch Subarea Plans, as well 
as the Del Mar Mesa Specific Plan recommendations.

Schedule: The schedule for this facility is dependent upon the actual rate of development within the Black Mountain Ranch, 
(BMR), Torrey Highlands (TH), Pacific Highlands Ranch (PHR),  and Del Mar Mesa (DMM) communities.

Funding:  Design and construction costs for this project will be shared by the BMR (39.3%),  PHR (37.7%), TH (18.9%)  and 
DMM (4.1%) communities on a pro rata basis determined as a percentage of population.   The actual timing of FBA 
contributions may differ as PFFP's are updated separately.

Notes: Torrey Highlands PFFP Project P-5.
Pacific Highlands Ranch PFFP Project P-3.3.
Del Mar Mesa PFFP Project  43-20.

$2,448,390

$1,177,470

$2,348,710

$255,430
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SOUTH NEIGHBORHOOD PARK (NP #1)

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-4
CIP or JO#: 29-525.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

1,305,912 BMR-FBA 79,520 330,105 896,287
72,135 SUBDIVIDER 72,135

 DEV. ADVANCE 1,226,392 (330,105) (896,287)
 
 
 
 

1,378,047    TOTAL 1,378,047 0 0 0 0 0 0

Description:  Acquisition, design and development of a 5.0 acre (usable acres) neighborhood park adjacent to a proposed
elementary school site.  This project included the cost of half-width street improvements for the local roadways adjacent to 
the project.

Justification:  This project is in conformance with the City's General Plan guidelines for population-based park acreage,
and implements the Black Mountain Ranch Subarea Plan.

Schedule:  Construction was completed in FY 2005. Remaining Reimbursement is scheduled for FY 2016/17.

Funding:  Developer Advance was provided by Santaluz with reimbursement from the BMR FBA.  Remaining reimbursement
scheduled for FY 2016/2017.  The "Subdivider" portion represents the project costs not reimbursed by the FBA.  

Notes: 

 

 

$1,305,912

$72,135
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: NORTH NEIGHBORHOOD PARK (NP#2)

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-5
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:     2013-2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

3,706,437 BMR-FBA 926,609 610,828 2,169,000
 
 DEV. ADVANCE 926,609 1,853,219 (610,828) (2,169,000)
 
 
 
 

3,706,437    TOTAL 0 0 926,609 2,779,828 0 0 0

Description:  Acquisition and development of a 5.0 acre (useable acres) neighborhood park adjacent to a  proposed 
elementary school site.  This project includes the cost of half-width street improvement for the local roadway(s) adjacent to
the project.
 
Justification:  This project is in conformance with the City's General Plan guidelines for population-based park acreage,
and implements the Black Mountain Ranch Subarea Plan.

Schedule:  Design is scheduled to begin in FY 2013, with construction scheduled to be completed in FY 2014.  However, this
schedule is dependent on the actual rate of development in Black Mountain Ranch.

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:
 

$3,706,437
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: LA JOLLA VALLEY BIKE PATH

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-6
CIP or JO#: S-10081
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

 
638,000 SUBDIVIDER 638,000

 
 
 
 
 

638,000    TOTAL 0 0 638,000 0 0 0 0

Description:  Construction of 1.7 miles of 8 foot wide, asphalt bike path along the south side of La Jolla Valley between Carmel
Valley Road and Camino del Sur within the area of Black Mountain Ranch (BMR) to be dedicated for public use.
 
Justification:  This project is in conformance with the City's General Plan guidelines for population-
based park acreage, and implements the Black Mountain Ranch Subarea Plan, the Del Mar Mesa Specific Plan,
the Pacific Highlands Ranch Subarea Plan and the Torrey Highlands Subarea Plan recommendations.

Schedule:

Funding: The cost estimate was provided by the developer and is included for information purposes.

Notes:  Project is to be constructed by Santaluz developers under the terms of their development agreement.

$638,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - LA JOLLA VALLEY LINK

DEPARTMENT:  PARK AND RECREATION  PROJECT:               P-7
CIP or JO#: S-10082
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
385,000 SUBDIVIDER 385,000

 
 
 
 
 

385,000    TOTAL 385,000 0 0 0 0 0 0

Description:  Construction of 3.6 miles of 8 - 10 foot wide unpaved, multi-purpose trail within the area of Black Mountain 
Ranch (BMR) to be dedicated as open space, generally parallel to Lusardi Creek within La Jolla Valley.
This trail will provide a link from the BMR community park (P-1) to the western limit of Lusardi Creek within BMR near its
connection to the San Dieguito River Regional Park.

Justification:  This project is in conformance with the City's General Plan guidelines for population-
based park acreage, and implements the Black Mountain Ranch Subarea Plan, the Del Mar Mesa Specific Plan,
the Pacific Highlands Ranch Subarea Plan and the Torrey Highlands Subarea Plan recommendations..

Schedule:  Project complete.

Funding:  Project was constructed by Santaluz developers under the terms of their development agreement.

Notes: 

$385,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - SOUTH LOOP

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-8
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

 
580,000 SUBDIVIDER 580,000

 
 
 
 
 

580,000    TOTAL 580,000 0 0 0 0 0 0

Description:  Construction of 6.2 miles of 8 - 10 foot wide, unpaved, multi-purpose trail within the area of Black Mountain 
Ranch (BMR) to be dedicated as open space, in the southern portion of BMR.  This trail will connect to the La Jolla Valley
Trail (P-7) and form a loop around the southern portion of BMR.
 
Justification:  This project is in conformance with the City's General Plan guidelines for population-based park acreage, 
and implements the Black Mountain Ranch Subarea Plan, the Del Mar Mesa Specific Plan, the Pacific Highlands Ranch
Subarea Plan and the Torrey Highlands Subarea Plan recommendations.

Schedule: Construction was completed in FY 2006.

Funding:  Project was constructed by Santaluz developers under the terms of their development agreement.

Notes:

$580,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: TRAIL - NORTH LOOP

DEPARTMENT:  PARK AND RECREATION  PROJECT:                P-9
CIP or JO#: S-10083
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:    2007-2016

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

 
638,000 SUBDIVIDER 319,000 160,000 159,000

 
 
 
 
 

638,000    TOTAL 319,000 0 0 0 160,000 159,000 0

Description:  Construction of 6.6 miles of 8 - 10 foot wide unpaved, multi-purpose trail within the area of Black Mountain 
Ranch (BMR) to be dedicated as open space, in the northern portion of BMR.  This trail will connect to the La Jolla Valley
Trail (P-7) and form a loop around the northern portion of BMR.
 
Justification:  This project is in conformance with the City's Progress Guide and General Plan guidelines for population-
based park acreage, and implements the Black Mountain Ranch Subarea Plan, the Del Mar Mesa Specific Plan,
the Pacific Highlands Ranch Subarea Plan and the Torrey Highlands Subarea Plan recommendations.

Schedule: The northerly portion of this project is partially complete.  Project is scheduled for completion in FY 2015-16
concurrent with the construction of the development adjacent to the trail.

Funding:  Project to be constructed by BMR LLC developers under the terms of their development agreement.

Notes:

$638,000
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Black Mountain Ranch Public Facilities Financing Plan FY 2013 
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: SOUTH FIRE STATION - NO. 46

DEPARTMENT:  FIRE-RESCUE  PROJECT:                F-1
CIP or JO#: 33-099.0
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR: COMPLETED

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP

1,852,471 BMR-FBA 1,852,471
 
 

2,242,999 TH-FBA 2,242,999
 
 
 

4,095,470    TOTAL 4,095,470 0 0 0 0 0 0

Description:  Design and construction of  an approximately 9,900 square foot fire station on a one-acre site in Black Mountain 
Ranch (BMR) to serve development in both BMR and Torrey Highlands (TH).  The station houses 10 fire personnel, one
engine company and a ladder truck.  

Justification:  The developers of BMR, pursuant to their development agreement, agreed to construct a fire station facility,
complete with necessary furnishings and apparatus.  This facility also provides support to Torrey Highlands.

 
Schedule:  Project complete.

Funding:  Santaluz developers advanced this project under the terms of their development agreement and received FBA 
credits per the terns of a reimbursement agreement.

Notes:  Torrey Highlands PFFP Project F-1.

$1,852,471

$2,242,999
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: NORTH FIRE STATION - NO. 48

DEPARTMENT:  FIRE-RESCUE  PROJECT:                F-2
CIP or JO#:
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:    2013-2014

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

9,540,143 BMR-FBA 600,440 3,034,336 816,371 5,088,996
 
 DEV. ADVANCE 1,784,596 4,120,771 (816,371) (5,088,996)
 
 
 
 

9,540,143    TOTAL 0 0 2,385,036 7,155,107 0 0 0

Description:  Design and construct a 10,500 square foot fire station in the northern portion of Black Mountain Ranch (BMR) 
to accommodate six fire personnel, one engine, and brush apparatus.

Justification:  This facility will provide the fire protection needs of development in BMR and adjacent communities that 
meet City and national response times standards.

Schedule:  The phasing of this project is dependent on the actual rate of development.  

Funding:  Developer Advance to be provided by BMR LLC with reimbursement from the BMR FBA per terms of a reimburse-
ment agreement.

Notes:  Black Mountain Ranch Limited Partnership and the City are parties to a development agreement which provides that
the Black Mountain Ranch (BMR)  project will be subject to the inclusion of this project in the Facilities Financing Program.
The development agreement limits changes in the scope of the project.

$9,540,143
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: BRANCH LIBRARY 

DEPARTMENT:  LIBRARY  PROJECT:                L-1
CIP or JO#: 
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:    2015-2029

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2015 2020 2027 2029

7,592,000 BMR-FBA 7,592,000
 
 

3,656,000 TH-FBA 3,656,000
7,286,000 PHR-FBA 2,700,000 4,586,000

790,000 DMM-FBA 790,000
 

19,324,000    TOTAL 0 0 0 4,446,000 7,592,000 2,700,000 4,586,000

Description:  Construct an 18,000 square foot Branch Library facility on a three-acre site in Pacific Highlands Ranch (PHR)
 to serve the entire NCFUA.  The library will be located adjacent to a two-acre site that will be utilized for civic activities 
such as the transit center and a pedestrian plaza.

Justification:  The combined population of the North City Future Urbanizing Area (NCFUA) warrants construction of one
branch library to be located in Subarea 3 (Pacific Highlands Ranch) and shared by all five Subareas.  Each Subarea FBA,
except for Subarea 2, will provide its proportionate share of the cost of the library.

Schedule: The schedule for this facility is dependent upon the actual rate of development within the Black Mountain Ranch, 
(BMR), Torrey Highlands (TH), Pacific Highlands Ranch (PHR),  and Del Mar Mesa (DMM) communities.

Funding:  Each Subarea within the North City Future Urbanizing Area (NCFUA) is contributing its prorata share of a 
complete library facility.  Funding contributions for BMR (39.3%), PHR (37.7%), TH (18.9%)  and DMM (4.1%) are based
on population.  The actual timing of FBA contributions may differ as PFFP's are updated separately.

Notes: Pacific Highlands Ranch PFFP Project L-1.
Torrey Highlands PFFP Project L-1.
Del Mar Mesa PFFP Project L-1.

$7,592,000

$3,656,000

$7,286,000

$790,000
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TITLE: CARMEL VALLEY TRUNK SEWER

DEPARTMENT:  PROJECT:               U-1
CIP or JO#: 46-136.0/S-00325
COUNCIL DISTRICT: 1      COMMUNITY PLAN: Black Mountain Ranch

            PROJECT YEAR:  2002 - 2013

FUNDING: SOURCE
EXPEND/ 
ENCUMB

CONT 
APPROP 2013 2014 2015 2016 2017

2,261,000 BMR-FBA 834,857 1,181,480 244,663
 
 

1,353,000 TH-FBA 1,353,000
1,283,000 PHR-FBA 1,283,000

95,000 DMM-FBA 95,000
4,900,000 CITY-CIP 4,900,000
9,892,000    TOTAL 5,734,857 3,912,480 244,663 0 0 0 0

Description:  Provide funding for the replacement and upsizing of this existing 18" - 27" sewer line in order to provide 
capacity to most all of the NCFUA and Rancho Penasquitos.  The project includes design, environmental mitigation, and
pipeline construction, together with access roads and right-of-way, where required.
 
Justification:  While there is capacity available within this existing pipeline for approximately 10 years, the exact condition
of this pipeline is not fully known at this time.  This project will provide prorata funding for future upgrades to replace the
existing pipeline and provide for additional capacity to meet the anticipated demands at build out for the NCFUA.

Schedule:  Project has been completed.  Final allocation and reimbursement from the NCFUA communities to Public Utilities 
is pending.

Funding:  The City provided interim funding to replace and upsize this pipeline and with reimbursement from each of the
communities in the NCFUA at such time as the available capacity in the existing trunk sewer has been exceeded.

Notes: Torrey Highlands PFFP Project U-1.
Pacific Highlands Ranch PFFP Project U-1.
Del Mar Mesa PFFP Project 43-23

$2,261,000

$1,353,000

$1,283,000$95,000

$4,900,000
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REV 8/23/2012 &Thru Doc#390/ 11-21-05added par 2 (Rev-9-07-12)

SF 50,900 MF 35,630 SENIOR UNIT 19,342 Types of Development

COMM 8,653 INSTITUTION 168,479 SF - Single Family Unit (ea) EMP / OFF - Employment Center / Office (1000 sf)    

EMP / OFF 4,581 HOTEL ROOM 23,414 MF - Multifamily Unit (ea) Comm - Commercial (1000 sf)    Institutional (acre)

Asmt#

Assessors 

Parcel No.

SUBDIV or 

Parcel Map

Lot or Par 

#

TYPE of 

DEV.

ESTIMATED 

NEDUs
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1 2671500600 PM18504 PAR 8 OS 286.63 $0 BLACK MOUNTAIN RANCH L L C

1 2671500700 PM18504 PAR 10 OS 2.52 $0 BLACK MOUNTAIN RANCH L L C

1 2671503300 PM20877 PAR 1 SENIOR UNIT 150 $3,512,100 BLACK MOUNTAIN RANCH L L C

1 2671501300 PM18504 PAR 17 OS 7.17 $0 BLACK MOUNTAIN RANCH L L C

1 2671502600 PM19546 PAR 1 PUMP STATION $0 CITY OF SAN DIEGO

1 2671503400 PM20877 PAR 2 SENIOR UNIT 150 $3,512,100 BLACK MOUNTAIN RANCH L L C

1 2672315400 FM15149 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672315500 FM15149 LOT G OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672315600 FM15149 LOT P OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672315700 FM14880 PAR B PRIVATE PARK $0 BLACK MOUNTAIN RANCH L L C

1 2672328500 FM15150 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672328600 FM15150 LOT B OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672328700 FM15150 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672328800 FM15150 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672328900 FM15150 LOT E OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672329000 FM15150 LOT Q OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672329100 FM15150 LOT R OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672701000 PM18504 PAR 21 OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2672701300 LOT 1 OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673000100 FM15151 LOT 1 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000200 FM15151 LOT 2 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000300 FM15151 LOT 3 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000400 FM15151 LOT 4 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000500 FM15151 LOT 5 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000600 FM15151 LOT 6 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000700 FM15151 LOT 7 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000800 FM15151 LOT 8 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673000900 FM15151 LOT 9 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673001000 FM15151 LOT 10 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673001100 FM15151 LOT 11 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673001200 FM15151 LOT 12 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673001300 FM15151 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673001400 FM15151 LOT B OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673001500 FM15151 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673001600 FM15151 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673001700 FM15151 LOT E OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673100800 FM15090 LOT 8 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673102100 FM15090 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673102200 FM15090 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673102500 FM15090 LOT K OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673102600 FM15090 LOT O OS 0 $0 BLACK MOUNTAIN RANCH L L C

BLACK MOUNTAIN RANCH
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1 2673112900 FM15090 LOT J OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673130100 FM15090 LOT L OS 18.95 $0 BLACK MOUNTAIN RANCH L L C

1 2673130200 FM15090 LOT M OS 1.34 $0 BLACK MOUNTAIN RANCH L L C

1 2673130300 FM15090 LOT N OS 0.69 $0 BLACK MOUNTAIN RANCH L L C

1 2673400800 FM15148 LOT 65 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673400900 FM15148 LOT 66 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401000 FM15148 LOT 67 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401100 FM15148 LOT 68 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401200 FM15148 LOT 69 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401300 FM15148 LOT 70 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401400 FM15148 LOT 71 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401500 FM15148 LOT 72 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401600 FM15148 LOT 73 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401700 FM15148 LOT 74 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401800 FM15148 LOT 75 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673401900 FM15148 LOT 76 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402000 FM15148 LOT 77 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402100 FM15148 LOT 78 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402200 FM15148 LOT 79 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402300 FM15148 LOT 80 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402400 FM15148 LOT 81 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402500 FM15148 LOT 82 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402600 FM15148 LOT 83 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402700 FM15148 LOT 84 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402800 FM15148 LOT 85 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673402900 FM15148 LOT 108 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403000 FM15148 LOT 109 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403100 FM15148 LOT 110 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403200 FM15148 LOT 111 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403300 FM15148 LOT 112 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403400 FM15148 LOT 113 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403500 FM15148 LOT 114 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673403600 FM15148 LOT 115 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673407100 FM15148 LOT G OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673407200 FM15148 LOT H OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673412300 FM15165 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673412400 FM15032 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673505800 FM15164 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673505900 FM15164 LOT B OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673506000 FM15164 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673506100 FM15164 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673506200 FM15164 LOT I OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673607400 FM15207 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673607500 FM15207 LOT B OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673607600 FM15207 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C
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1 2673607700 FM15207 LOT L OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673607800 FM15207 LOT N OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673607900 FM15207 LOT O OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673608000 FM15207 LOT P OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673608100 FM15207 LOT Q OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673608200 FM15207 LOT R OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673608300 FM15207 LOT AE SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673608400 FM15207 LOT AF SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673610100 FM15207 LOT 74 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673610200 FM15207 LOT 75 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673610300 FM15207 LOT 76 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673610400 FM15207 LOT 77 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673610500 FM15207 LOT 78 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611400 FM15207 LOT 87 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611500 FM15207 LOT 88 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611600 FM15207 LOT 89 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611700 FM15207 LOT 90 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611800 FM15207 LOT 91 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673611900 FM15207 LOT 92 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612000 FM15207 LOT 93 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612100 FM15207 LOT 94 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612200 FM15207 LOT 95 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612300 FM15207 LOT 96 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612400 FM15207 LOT 97 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612500 FM15207 LOT 98 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612600 FM15207 LOT 99 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612700 FM15207 LOT 100 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612800 FM15207 LOT 101 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673612900 FM15207 LOT 102 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613000 FM15207 LOT 103 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613100 FM15207 LOT 104 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613200 FM15207 LOT 105 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613300 FM15207 LOT 106 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613400 FM15207 LOT 107 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613500 FM15207 LOT 108 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613600 FM15207 LOT 109 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613700 FM15207 LOT 110 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613800 FM15207 LOT 111 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673613900 FM15207 LOT 112 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614000 FM15207 LOT 113 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614100 FM15207 LOT 114 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614200 FM15207 LOT 115 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614300 FM15207 LOT 116 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614400 FM15207 LOT 117 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614500 FM15207 LOT 118 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C
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1 2673614600 FM15207 LOT 119 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614700 FM15207 LOT 120 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614800 FM15207 LOT 121 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673614900 FM15207 LOT 122 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615000 FM15207 LOT 123 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615100 FM15207 LOT 136 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615200 FM15207 LOT 137 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615300 FM15207 LOT 138 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615400 FM15207 LOT 221 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615500 FM15207 LOT 222 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615600 FM15207 LOT 223 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615700 FM15207 LOT 224 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615800 FM15207 LOT 225 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673615900 FM15207 LOT 226 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673616100 FM15207 LOT M OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673616200 FM15207 LOT S OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673616300 FM15207 LOT T OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673616400 FM15207 LOT U OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673616500 FM15207 LOT V OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673616600 FM15207 LOT W OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673620100 FM15207 LOT 124 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620200 FM15207 LOT 125 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620300 FM15207 LOT 126 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620400 FM15207 LOT 127 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620500 FM15207 LOT 128 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620600 FM15207 LOT 129 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620700 FM15207 LOT 130 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620800 FM15207 LOT 131 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673620900 FM15207 LOT 132 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621000 FM15207 LOT 154 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621100 FM15207 LOT 155 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621200 FM15207 LOT 156 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621300 FM15207 LOT 157 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621400 FM15207 LOT 158 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621500 FM15207 LOT 159 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621600 FM15207 LOT 160 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621700 FM15207 LOT 161 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621800 FM15207 LOT 162 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673621900 FM15207 LOT 163 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622000 FM15207 LOT 164 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622100 FM15207 LOT 165 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622200 FM15207 LOT 166 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622300 FM15207 LOT 167 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622400 FM15207 LOT 168 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622500 FM15207 LOT 169 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C
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1 2673622600 FM15207 LOT 170 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622700 FM15207 LOT 171 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622800 FM15207 LOT 172 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673622900 FM15207 LOT 173 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673623000 FM15207 LOT 174 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673624800 FM15207 LOT 212 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673624900 FM15207 LOT 213 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625000 FM15207 LOT 214 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625100 FM15207 LOT 215 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625200 FM15207 LOT 216 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625300 FM15207 LOT 217 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625400 FM15207 LOT 218 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625500 FM15207 LOT 219 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625600 FM15207 LOT 220 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673625700 FM15207 LOT E OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673625800 FM15207 LOT G OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673626100 FM15207 LOT X OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673626200 FM15207 LOT Y OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673626300 FM15207 LOT Z OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673626400 FM15207 LOT AB SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673626500 FM15207 LOT AM SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630100 FM15207 LOT 133 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630200 FM15207 LOT 134 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630300 FM15207 LOT 135 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630400 FM15207 LOT 139 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630500 FM15207 LOT 140 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630600 FM15207 LOT 141 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630700 FM15207 LOT 142 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630800 FM15207 LOT 143 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673630900 FM15207 LOT 144 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631000 FM15207 LOT 145 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631100 FM15207 LOT 146 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631200 FM15207 LOT 147 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631300 FM15207 LOT 148 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631400 FM15207 LOT 149 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631500 FM15207 LOT 150 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631600 FM15207 LOT 151 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631700 FM15207 LOT 152 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631800 FM15207 LOT 153 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673631900 FM15207 LOT F OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673632000 FM15207 LOT AA SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673632100 FM15207 LOT AG SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673632200 FM15207 LOT AH SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640100 FM15207 LOT 175 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640200 FM15207 LOT 176 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C
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1 2673640300 FM15207 LOT 177 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640400 FM15207 LOT 178 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640500 FM15207 LOT 179 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640600 FM15207 LOT 180 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640700 FM15207 LOT 181 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640800 FM15207 LOT 182 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673640900 FM15207 LOT 183 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641000 FM15207 LOT 184 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641100 FM15207 LOT 185 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641200 FM15207 LOT 186 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641300 FM15207 LOT 187 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641400 FM15207 LOT 188 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641500 FM15207 LOT 189 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641600 FM15207 LOT 190 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641700 FM15207 LOT 191 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641800 FM15207 LOT 192 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673641900 FM15207 LOT 193 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673642000 FM15207 LOT 194 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673642100 FM15207 LOT J OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673642200 FM15207 LOT K OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673642300 FM15207 LOT AC SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673642400 FM15207 LOT AD SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673642500 FM15207 LOT AI SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673642600 FM15207 LOT AL SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673650100 FM15207 LOT AJ SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673650200 FM15207 LOT AK SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673700200 FM15304 LOT A PUBLIC PARK 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673700300 FM15304 LOT B PRIVATE PARK 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673700400 FM15304 LOT C OS 10.31 $524,779 BLACK MOUNTAIN RANCH L L C

1 2673700500 FM15304 LOT D OS 11.15 $567,535 BLACK MOUNTAIN RANCH L L C

1 2673700600 FM15304 LOT E OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2673800700 FM15328 LOT 40 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2673801400 FM15328 LOT 62 SF 1 $50,900 TENCATE FAMILY TRUST 

1 2673801500 FM15328 LOT 63 SF 1 $50,900 ORLANSKY INTER VIVOS TRUST

1 2674003000 FM15327 LOT 30 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674003100 FM15327 LOT 31 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674003200 FM15327 LOT 32 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674003300 FM15327 LOT 33 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674004200 FM15327 LOT 42 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674004600 FM15327 LOT 46 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674004700 FM15327 LOT 47 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674004800 FM15327 LOT 48 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674004900 FM15327 LOT 49 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674005500 FM15327 LOT A OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674005600 FM15327 LOT B OS 0 $0 BLACK MOUNTAIN RANCH L L C
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1 2674005700 FM15327 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674016500 FM15327 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674016600 FM15327 LOT E OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674016700 FM15327 LOT F OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674016800 FM15327 LOT G OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674016900 FM15327 LOT H OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674017000 FM15327 LOT I OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674017100 FM15327 LOT Q OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674017200 FM15327 LOT J OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674017400 FM15327 LOT R OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674020500 FM15327 LOT 123 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674020600 FM15327 LOT 124 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674020700 FM15327 LOT 125 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674020800 FM15327 LOT 126 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674020900 FM15327 LOT 127 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021000 FM15327 LOT 128 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021100 FM15327 LOT 129 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021200 FM15327 LOT 130 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021300 FM15327 LOT 131 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021400 FM15327 LOT 132 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021500 FM15327 LOT 133 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021600 FM15327 LOT 134 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021700 FM15327 LOT 135 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021800 FM15327 LOT 136 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674021900 FM15327 LOT 137 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022000 FM15327 LOT 138 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022100 FM15327 LOT 139 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022200 FM15327 LOT 140 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022300 FM15327 LOT 141 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022400 FM15327 LOT 142 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022500 FM15327 LOT 143 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 2674022600 FM15327 LOT L OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674022700 FM15327 LOT M OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674022800 FM15327 LOT S OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674022900 FM15327 LOT U OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674023000 FM15327 LOT T OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674030200 FM15327 LOT N OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674030300 FM15327 LOT O OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 2674030400 FM15327 LOT P OS 0 $0 BLACK MOUNTAIN RANCH L L C

1 3121420600 PM18504 PAR 6 MF 17 $605,710 BLACK MOUNTAIN RANCH L L C

1 3121420600 PM18504 PAR 6 SF 44 $2,239,600 BLACK MOUNTAIN RANCH L L C

1 3121420700 PM18504 PAR 7 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 3121600500 PM18504 PAR 1 SF 90 $4,581,000 BLACK MOUNTAIN RANCH L L C

1 3121600600 PM18504 PAR 2 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 3121600700 PM18504 PAR 3 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C
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1 3121600800 PM18504 PAR 4 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 3121600900 PM18504 PAR 5 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

1 3121601100 PM18504 PAR B OS 0.85 $0 BLACK MOUNTAIN RANCH L L C

1 3122910500 FM14720 PAR J OS 16.50 $0 BLACK MOUNTAIN RANCH L L C

1 6782303900 PM12046 PAR 3 MF 514 $18,313,820 BLACK MOUNTAIN RANCH L L C

1 6782301900 PM18504 PAR 24 OS 2.61 $0 BLACK MOUNTAIN RANCH L L C

1 6782302000 PM18504 PAR 25 OS 4.54 $0 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 SF 0 $0 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 MF 0 $0 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 EMP / OFF 65 $297,765 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 EMP / OFF 450 $2,061,450 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 COMM 225 $1,946,925 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 SENIOR UNIT 200 $3,868,400 BLACK MOUNTAIN RANCH L L C

1 6782303800 PM20146 PAR 1 HOTEL 300 $7,024,200 BLACK MOUNTAIN RANCH L L C

1 6782303200 PM18504 PAR 20 $0 BLACK MOUNTAIN RANCH L L C

2 3122920600 FM14720 LOT H SF 1 $50,900 CITY OF SAN DIEGO

4 3032303600 FM14583 LOT 36 SF 1 $50,900 MIRASOL COMMUNITY ASSOC

4 3032303700 FM14583 LOT 37 SF 1 $50,900 MIRASOL COMMUNITY ASSOC

5 3032401900 FM14672 LOT A OS 0 $0 PARDEE HOMES

6 3030701800 PAR 2 MF 10 $356,300 MAY FAMILY TRUST 05-10-91

6 3030701800 PM08982 PAR 2 SF 52 $2,646,800 MAY FAMILY TRUST 

7 3030701900 PAR 1 MF 5 $178,150 EQUINE HAVEN L L C

7 3030701900 PM08982 PAR 1 SF 27 $1,374,300 EQUINE HAVEN L L C

8 3120103800 PAR A SF 12 $610,800 CITY OF SAN DIEGO

9 3122920800 PAR 1 OS 0 $0 CITY OF SAN DIEGO

10 3120101500 LOTS 1 & 2 MF 31 $1,104,530 FAZIO SALVATORE

10 3120101500 LOTS 1 & 2 SF 164 $8,347,600 FAZIO SALVATORE

11 3120101600 MF 19 $676,970 DEBEVOISE FAMILY TRUST

11 3120101600 SF 98 $4,988,200 DEBEVOISE FAMILY TRUST

12 3121410200 LOT 8 MF 150 $5,344,500 CAMELOT INVESTMENTS

12 6782300400 LOT 5 MF 150 $5,344,500 CAMELOT INVESTMENTS

13 3121600200 SF 25 $1,272,500 FAZIO SALVATORE

14 3130105900 OS 80 $0 TOM VIII PARTNERSHIP

15 2672701100 PM18504 PAR 22 OS 0 $0 SAN DIEGO GAS&ELECTRIC COMPANY

15 2672701200 LOT 1 OS 0 $0 SAN DIEGO GAS&ELECTRIC CO

16 3122931400 PM18925 PAR 3 OS SANTALUZ L L C

17 3122931100 PM17996 PAR 6 SF 1 $50,900 POWAY UNIFIED SCHOOL DISTRICT

17 6782300800 PM17995 PAR 2 POWAY UNIFIED SCHOOL DISTRICT

18 3138110200 FM14589 POR 6 SF 1 $50,900 CITY OF SAN DIEGO

22 2692501900 FM14255 LOT 30 OS SANTALUZ L L C

22 2692502000 FM14255 LOT 31 OS SANTALUZ L L C

22 2692502100 FM14255 LOT 32 OS SANTALUZ L L C

22 2692502300 FM14255 LOT 34 OS SANTALUZ L L C

22 2692503300 SF 1 $50,900 SANTALUZ L L C

22 2692503500 PM19580 PAR 1 SANTALUZ L L C
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22 2692511200 FM14255 LOT 36 SANTALUZ L L C

23 2692206600 PM18892 LOT 236 OS 2.67 $0 SANTALUZ L L C

23 2692320500 FM14307 LOT 265 OS 7.61 $0 SANTALUZ L L C

24 3031102700 FM14065 LOT 137 SANTALUZ MAINTENANCE ASSOC

28 3031742000 PM19362 PAR 1 SF 1 $50,900 SANTALUZ L L C

28 3031760600 FM14223 LOT 110 SANTALUZ L L C

29 3031514800 FM14231 LOT A OS 1.68 $0 SANTALUZ L L C

30 3031520300 FM14231 LOT C SF 10 $509,000 SANTALUZ L L C

30 3031604900 FM14231 LOT A SANTALUZ MAINTENANCE ASSOC

30 3031606300 FM14863 LOT B SANTALUZ MAINTENANCE ASSOC

30 3031606400 FM14863 LOT C SANTALUZ MAINTENANCE ASSOC

36 3031822800 FM14276 LOT 124 SANTALUZ L L C

36 3031823000 FM14276 LOT 126 SANTALUZ L L C

36 3031823300 FM14276 LOT 146 SANTALUZ L L C

36 3031834000 PM19363 PAR 1 SANTALUZ L L C

36 3031840900 FM14276 LOT 131 SANTALUZ L L C

36 3031841000 FM14276 LOT 148 SANTALUZ L L C

37 3031520100 FM14231 LOT 72 SF 1 $50,900 SANTALUZ L L C

38 3031411600 FM14097 LOT 65 SANTALUZ MAINTENANCE ASSOC

38 3031421200 FM14097 LOT 64 OS 0.69 $0 SANTALUZ L L C

39 3138110300 FM14589 POR 6 SF 1 $50,900 CITY OF SAN DIEGO

40 6786200500 FM14699 PAR 5 PUMP STATION $0 SANTALUZ L L C

47 2692400700 PM19666 PAR 2 SF 1 $50,900 CITY OF SAN DIEGO

47 2692410900 PM19666 PAR 2 SF 1 $50,900 CITY OF SAN DIEGO

47 2692502700 FM14255 LOT 41 OS 24.35 $0 CITY OF SAN DIEGO

47 2692703300 FM14297 LOT 33 CITY OF SAN DIEGO

47 2692804900 FM14893 LOT C OS 0 $0 CITY OF SAN DIEGO

47 2692805000 FM14893 LOT D OS 0 $0 CITY OF SAN DIEGO

47 2692805100 FM14893 LOT E OS 0 $0 CITY OF SAN DIEGO

47 2692811000 FM14878 LOT C SF 0 $0 CITY OF SAN DIEGO

47 3031200900 FM14065 LOT 149 OS 3.8 $0 CITY OF SAN DIEGO

47 3031240500 FM14065 LOT 130 OS CITY OF SAN DIEGO

47 3031304300 FM14096 LOT A OS 0 $0 CITY OF SAN DIEGO

47 3031312500 FM14096 LOT F OS 1.13 $0 CITY OF SAN DIEGO

47 3031411700 FM14097 LOT B CITY OF SAN DIEGO

47 3031411800 FM14097 LOT E CITY OF SAN DIEGO

47 3031421700 FM14097 LOT C CITY OF SAN DIEGO

47 3031520200 FM14231 LOT B CITY OF SAN DIEGO

47 3122931300 PM18925 PAR 2 CITY OF SAN DIEGO

48 3031904600 FM14338 LOT 225 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031904700 FM14338 LOT 226 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031904800 FM14338 LOT 230 VERRAZZANO HOMEOWNERS ASSOC

48 3031904900 FM14338 LOT 231 VERRAZZANO HOMEOWNERS ASSOC

48 3031914600 FM14338 LOT 232 VERRAZZANO HOMEOWNERS ASSOC

48 3031914700 FM14338 LOT 236 VERRAZZANO HOMEOWNERS ASSOC
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48 3031923800 FM14338 LOT 222 VERRAZZANO HOMEOWNERS ASSOC

48 3031923900 FM14338 LOT 227 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031924000 FM14338 LOT 233 VERRAZZANO HOMEOWNERS ASSOC

48 3031924100 FM14338 LOT 237 VERRAZZANO HOMEOWNERS ASSOC

48 3031924200 FM14338 LOT 238 VERRAZZANO HOMEOWNERS ASSOC

48 3031924300 FM14338 LOT 239 VERRAZZANO HOMEOWNERS ASSOC

48 3031936100 FM14338 LOT 223 OS VERRAZZANO HOMEOWNERS ASSOC

48 3031936200 FM14338 LOT 224 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031936300 FM14338 LOT 234 VERRAZZANO HOMEOWNERS ASSOC

48 3031936400 FM14338 LOT 240 VERRAZZANO HOMEOWNERS ASSOC

48 3031936500 FM14338 LOT 241 VERRAZZANO HOMEOWNERS ASSOC

48 3031936600 FM14338 LOT 242 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031943500 FM14338 LOT 228 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031943600 FM14338 LOT 229 SF 1 $50,900 VERRAZZANO HOMEOWNERS ASSOC

48 3031943700 FM14338 LOT 235 VERRAZZANO HOMEOWNERS ASSOC

49 2692703200 FM14297 LOT 32 OS 0 $0 SANTALUZ L L C

50 2692400400 FM14179 LOT D OS 0 $0 SANTALUZ L L C

50 2692400500 FM14497 LOT 2 SF 1 $50,900 SANTALUZ L L C

50 2692411000 FM14497 LOT 3 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

50 2692411100 FM14497 LOT 4 SF 1 $50,900 SANTALUZ L L C

50 2692411300 FM14497 LOT 6 SF 1 $50,900 SANTALUZ L L C

50 2692411700 FM14497 LOT B SF 1 $50,900 SANTALUZ L L C

51 2692810400 FM14878 LOT 1 SF 1 $50,900 NATIONAL BANK OF ARIZONA

51 2692810500 FM14878 LOT 2 SF 1 $50,900 NATIONAL BANK OF ARIZONA

51 2692810700 FM14878 LOT 4 SF 1 $50,900 BAYWOOD HOMES II-SANTALUZ L L C

53 3032110300 FM14438 LOT X 2.63 $0 SANTA MONICA AT BLACK MOUNTAIN HOA

57 2692901300 PM19050 PAR 2 OS $0 SANTALUZ L L C

57 2692911800 FM14358 LOT 50 SF 1 $50,900 SANTALUZ L L C

57 2692912500 FM14709 LOT 40 SF 1 $50,900 SANTALUZ L L C

57 2692912600 FM14709 LOT 56 SANTALUZ L L C

57 2692921300 FM14709 LOT 41 SF 1 $50,900 SANTALUZ L L C

57 2692921400 FM14709 LOT 57 SANTALUZ L L C

57 2692931500 FM14358 LOT 46 SF 1 $50,900 SANTALUZ L L C

57 2692931600 FM14358 LOT 47 SF 1 $50,900 SANTALUZ L L C

57 2692931700 FM14358 LOT 48 SF 1 $50,900 SANTALUZ L L C

57 2692931800 FM14358 LOT 49 SF 1 $50,900 SANTALUZ L L C

57 2692932300 FM14709 LOT 45 SF 1 $50,900 SANTALUZ L L C

63 2692313200 FM14307 LOT 204 SF 1 $50,900 F A E C HOLDINGS 376661 L L C

64 2692313300 FM14307 LOT 206 SF 1 $50,900 SCHMIDT ARNOLD&VALERIE REVOCABLE 2005 TRUST

71 2692133300 FM14307 LOT 40 SF 1 $50,900 HALLAM REVOCABLE TRUST

77 2692215400 FM14307 LOT 125 SF 1 $50,900 SAVOIA TRUST 09-21-05

80 2692100600 FM14064 LOT 64 SF 1 $50,900 EVP HOMES L L C

86 3031230300 FM14065 LOT 113 SF 1 $50,900 JAMES THOMAS A&NANCY B TRUST

95 2692600900 FM14296 LOT 9 SF 1 $50,900 MUNOZ ENRIQUE W

100 2692610100 FM14296 LOT 15 SF 1 $50,900 HENRY&DEBBIE HOLDINGS L L C
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103 2692610600 FM14296 LOT 20 SF 1 $50,900 D&D LANDHOLDINGS

103 2692610700 FM14296 LOT 21 SF 1 $50,900 D&D LANDHOLDINGS

107 2692600700 FM14296 LOT 7 SF 1 $50,900 MULVEY CUSTOM BUILDERS INC

109 2692600100 FM14296 LOT 1 SF 1 $50,900 MOORE FAMILY REVOCABLE TRUST

116 3122931200 PM18925 PAR 1 SF 1 $50,900 SAINT DEMIANA COPTIC ORTHODOX CHURCH

117 6786200600 FM14699 PAR B OS 0 $0 TAYLOR WOODROW HOMES INC

117 6786200700 FM14699 PAR B SF 12 $610,800 TAYLOR WOODROW HOMES INC

121 2692701900 FM14297 LOT 19 SF 1 $50,900 DAVIS STEPHEN R&DEANNE M

121 2692702000 FM14297 LOT 20 SF 1 $50,900 GOMEZ FAMILY TRUST 

121 2692702500 FM14297 LOT 25 SF 1 $50,900 VIEN TRUST 08-18-81

122 2692702200 FM14297 LOT 22 SF 1 $50,900 ALBION LIVING TRUST 

124 3031710200 FM14223 LOT 11 SF 1 $50,900 MAICHEN GROUP INC

131 3031712200 FM14223 LOT 46 SF 1 $50,900 SANTA LUZ DEVELOPMENT L L C

133 3031700200 FM14223 LOT 2 SF 1 $50,900 ABDOU M SAMY

139 3031700900 FM14223 LOT 9 SF 1 $50,900 CLARK ROBERT M&MCMAHON JULIE P

140 3031701100 FM14223 LOT 50 SF 1 $50,900 SCHMIDT 1984 TRUST 

142 2692510200 FM14255 LOT 7 SF 1 $50,900 ALI MIR&MIR ISHRAQ

146 2692500100 FM14255 LOT 1 SF 1 $50,900 NATIONAL BANK OF ARIZONA

149 2692500400 FM14255 LOT 4 SF 1 $50,900 DIXON FAMILY TRUST 

150 2692500500 FM14255 LOT 5 SF 1 $50,900 ELLIS KEVIN M&DONNA J

151 2692503200 SF 0 $0 ASP PROPERTIES GROUP L P

152 2692503100 SF 1 $50,900 SCHMIDT ARNOLD J

152 2692503400 SF 1 $50,900 SCHMDT ARNOLD&VALERIE TR

153 2692921000 FM14709 LOT 17 SF 1 $50,900 PODSTRELENY STJEPAN S&HATT HOLLY D

156 3031800600 FM14276 LOT 115 SF 1 $50,900 SCHMIDT MARK S&MARIA D

157 3031240600 FM14065 LOT 131 OS 14.81 $0 SANTALUZ CLUB

157 3031801400 FM14698 LOT A SANTALUZ CLUB

157 3031801500 FM14698 LOT B OS $0 SANTALUZ CLUB

159 6782302100 PM19273 PAR 1 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

162 3031200200 FM14065 LOT 93 SF 1 $50,900 HIGHLAND PRODUCTIONS I LLC

164 3031820200 FM14276 LOT 16 SF 1 $50,900 SCHMIDT ARNOLD&VALERIE REVOCABLE 2005 TR

166 3031820500 FM14276 LOT 19 SF 1 $50,900 HAMBARIAN PROPERTIES L P

170 3031822500 FM14276 LOT 90 SF 1 $50,900 MAICHEN GROUP

172 3031822700 FM14276 LOT 92 SF 1 $50,900 ADINS FAMILY TRUST 10-23-06

175 2692122700 FM14307 LOT 17 SF 1 $50,900 HICKEL W&R FAMILY TRUST

181 3031840400 FM14276 LOT 63 SF 1 $50,900 PACIFIC ART GROUP INC

184 3031834100 PM19363 PAR 2 SF 1 $50,900 MIDDLETON CHRISTINA

189 3031820400 FM14276 LOT 18 SF 1 $50,900 VILLA CHAI L L C

190 3031820800 FM14276 LOT 22 SF 1 $50,900 COLESTOCK FAMILY TRUST 02-12-02

191 3031823800 FM14772 LOT 83 SF 1 $50,900 HAUF WILLIAM J

193 3031710400 FM14223 LOT 13 SF 1 $50,900 FARMANI FRED&HONARCARARAGHI PARICHEHR

194 3031801000 FM14698 LOT 1 SF 1 $50,900 SILVERMAN DAVID E&SUSAN H

195 2692501200 FM14255 LOT 23 SF 1 $50,900 DABELGOTT CHARLES

199 2692911200 FM14358 LOT 36 SF 1 $50,900 LEE SCOTT&LUANN N

201 2692911400 FM14358 LOT 38 SF 1 $50,900 SWIFT WENDY
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202 2692912300 FM14709 LOT 7 SF 1 $50,900 GOODRICH FAMILY INTER VIVOS TRUST

203 2692921200 FM14709 LOT 23 SF 1 $50,900 SCHMIDT MARK S

206 3031103200 PM19292 PAR 2 SF 1 $50,900 SCHMIDT ARNOLD&VALERIE REVOCABLE 2005 TR

207 3031103100 PM19292 PAR 1 SF 1 $50,900 WILLMARK COMMUNITIES INC

207 3031103300 PM19292 PAR 3 SF 1 $50,900 WILLMARK COMMUNITIES INC

207 3031103400 PM19292 PAR 4 SF 1 $50,900 WILLMARK COMMUNITIES INC

207 3031103600 PM19292 PAR 6 SF 1 $50,900 WILLMARK COMMUNITIES INC

208 3031823900 FM14772 LOT 85 SF 1 $50,900 MARKS ELLEN J TRUST 05-08-97

210 3031721000 FM14223 LOT 36 SF 1 $50,900 LI ELIZABETH SURVIVORS TRUST

211 3031721200 FM14223 LOT 38 SF 1 $50,900 MULVEY DOUGLAS&MARYROSE

212 3031200300 FM14065 LOT 94 SF 1 $50,900 NABAVI FAMILY TRUST 

217 3031750200 FM14223 LOT 69 SF 1 $50,900 SMITH VINCENT XAVIER JR&MARIA CARMEN

218 3031750300 FM14223 LOT 70 SF 1 $50,900 H M INDUSTRIES LTD

219 3031750500 FM14223 LOT 72 SF 1 $50,900 SCHMIDT MARK S LIVING TRUST 

221 3031750700 FM14223 LOT 74 SF 1 $50,900 TELFER GRANT R

224 2692101900 FM14307 LOT 2 SF 1 $50,900 SHIH JENG-KANG&STEPHANIE

226 2692102100 FM14307 LOT 4 SF 1 $50,900 ANDERSON PAUL J TRUST

234 2692701700 FM14297 LOT 17 SF 1 $50,900 BISHOP BRANDON J SEPARATE PROPERTY TRUST

238 2692701300 FM14297 LOT 13 SF 1 $50,900 FINN KATHLEEN M

239 2692113000 FM14307 LOT 5 SF 1 $50,900 GOLDSTEIN CAROLINA

240 2692113100 FM14307 LOT 9 SF 1 $50,900 HOPE JEAN F&MONIQUE

243 2692122900 FM14307 LOT 45 SF 1 $50,900 CHARLES FAMILY TRUST 12-07-87

248 2692932200 FM14709 LOT 27 SF 1 $50,900 TRAVER TIMOTHY C 2001 TRUST

249 3031210100 FM14065 LOT 91 SF 1 $50,900 COHRS ROBERT L&JUDITH

251 3031701500 FM14768 LOT 123 SF 1 $50,900 MCCHESNEY JOHN A&CHRISTINE L FAMILY TRUST

253 3031730100 FM14223 LOT 51 SF 1 $50,900 HARTSOCK WILLIAM D

256 3031733200 FM14768 LOT 57 SF 1 $50,900 SIGNATURE PROJECTS L L C

257 3031733300 FM14768 LOT 59 SF 1 $50,900 WELDNER SCOTT&TAMMY

262 3031740200 FM14223 LOT 66 SF 1 $50,900 BOTTE MICHAEL J

265 3031742200 PM19362 PAR 3 SF 1 $50,900 CABRAL JOHN

267 3031800500 FM14276 LOT 114 SF 1 $50,900 SANTA LUZ DEVELOPMENT L L C

270 3031814300 FM14772 LOT 104 SF 1 $50,900 HIGHLAND PRODUCTIONS I LLC

272 3032000500 FM14436 LOT 5 SF 1 $50,900 CHAUDHARY F JAVED&FARZANA

273 3032000600 FM14436 LOT 6 SF 1 $50,900 KEVAL ANUP&ARUNA

274 3122900400 FM14720 LOT 4 SF 1 $50,900 KHAN MUHAMMAD K R&SHABANA K

275 3122900500 FM14720 LOT 5 SF 1 $50,900 NATIONAL BANK OF ARIZONA

276 3122900600 FM14720 LOT 6 SF 1 $50,900 HENRY&DEBBIE HOLDINGS L L C

279 2692301300 FM14064 LOT 246 SF 1 $50,900 SIGNATURE PROJECTS L L C

282 2673130400 PM18504 PAR 13 OS 0 $0 OLIVENHAIN MUNICIPAL WATER DIST

282 2673130500 PM18504 PAR 13 OS 0 $0 OLIVENHAIN MUNICIPAL WATER DIST

284 2692503600 PM19580 PAR 2 SF 1 $50,900 BARI MOHAMMED A&KANITA K FAMILY TRUST 

284 2692620600 PM19580 PAR 2 SF 1 $50,900 BARI MOHAMMED A&KANITA K FAMILY TRUST 

285 3031421800 FM14231 LOT G OS 0.74 $0 PARDEE HOMES

286 2692100900 FM14064 LOT 220 OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 2692101100 FM14064 LOT 222 OS 0 $0 SANTALUZ MAINTENANCE ASSOC
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286 2692101200 FM14064 LOT 242 OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 2692101300 FM14064 LOT 242 OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 2692102200 FM14307 LOT 221 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692123200 FM14307 LOT 229 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692204900 FM14064 LOT 300 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692206800 PM18892 PAR 13 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692214600 FM14064 LOT 243 SANTALUZ MAINTENANCE ASSOC

286 2692216600 PM19011 PAR 15 SANTALUZ MAINTENANCE ASSOC

286 2692218200 PM19047 PAR 16 SANTALUZ MAINTENANCE ASSOC

286 2692218300 PM19047 PAR 17 SANTALUZ MAINTENANCE ASSOC

286 2692218500 PM19047 PAR 19 SANTALUZ MAINTENANCE ASSOC

286 2692224000 FM14064 LOT 250 SANTALUZ MAINTENANCE ASSOC

286 2692224100 FM14064 LOT 251 SANTALUZ MAINTENANCE ASSOC

286 2692225100 PM19049 PAR 6 SANTALUZ MAINTENANCE ASSOC

286 2692301700 FM14064 LOT 257 SANTALUZ MAINTENANCE ASSOC

286 2692302500 PM19048 PAR 3 OS 0.68 $0 SANTALUZ MAINTENANCE ASSOC

286 2692330100 FM14064 LOT 244 OS 8 $0 SANTALUZ MAINTENANCE ASSOC

286 2692330200 FM14064 LOT 244 OS 3.22 $0 SANTALUZ MAINTENANCE ASSOC

286 2692502500 FM14255 LOT 37 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 2692502600 FM14255 LOT 39 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692511300 FM14255 LOT 38 SANTALUZ MAINTENANCE ASSOC

286 2692511500 FM14255 LOT 43 SANTALUZ MAINTENANCE ASSOC

286 2692601500 FM14296 LOT 30 SANTALUZ MAINTENANCE ASSOC

286 2692601600 FM14296 LOT 31 SANTALUZ MAINTENANCE ASSOC

286 2692601800 FM14296 LOT 33 SANTALUZ MAINTENANCE ASSOC

286 2692601900 FM14296 LOT 41 SANTALUZ MAINTENANCE ASSOC

286 2692602200 FM14296 LOT 44 SANTALUZ MAINTENANCE ASSOC

286 2692602300 FM14296 LOT 45 SANTALUZ MAINTENANCE ASSOC

286 2692602400 FM14296 LOT 46 SANTALUZ MAINTENANCE ASSOC

286 2692611400 FM14296 LOT 28 SANTALUZ MAINTENANCE ASSOC

286 2692611700 FM14296 LOT 39 SANTALUZ MAINTENANCE ASSOC

286 2692611800 FM14296 LOT 40 OS 22 $0 CITY OF SAN DIEGO

286 2692620100 FM14296 LOT 34 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692620300 FM14296 LOT 36 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692620400 FM14296 LOT 37 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692620500 PM19580 PAR 1 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692702700 FM14297 LOT 27 SANTALUZ MAINTENANCE ASSOC

286 2692702800 FM14297 LOT 28 SANTALUZ MAINTENANCE ASSOC

286 2692702900 FM14297 LOT 29 SANTALUZ MAINTENANCE ASSOC

286 2692703000 FM14297 LOT 30 SANTALUZ MAINTENANCE ASSOC

286 2692803600 FM14893 LOT 16 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692803700 FM14893 LOT 17 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692803800 FM14893 LOT 18 OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692804800 FM14893 LOT B OS $0 SANTALUZ MAINTENANCE ASSOC

286 2692810900 FM14878 LOT B SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC
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286 2692811100 FM14878 LOT D SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 2692811200 FM14878 LOT E SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 2692811300 FM14878 LOT F SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 2692911900 FM14358 LOT 51 SF 1 $50,900 SANTALUZ MAINTAINANCE ASSOC

286 3031120600 FM14065 LOT 117 OS $0 SANTALUZ MAINTENANCE ASSOC

286 3031120700 FM14065 LOT 118 OS $0 SANTALUZ MAINTENANCE ASSOC

286 3031121000 FM14065 LOT 150 OS $0 SANTALUZ MAINTENANCE ASSOC

286 3031132200 FM14065 LOT 151 OS $0 SANTALUZ MAINTENANCE ASSOC

286 3031132700 FM14308 LOT 126 OS 1 $50,900 SANTALUZ MAINT ASSOC

286 3031142900 FM14065 LOT 92 SEVANA REAL ESTATE DEVELOPMENT INC

286 3031200800 FM14065 LOT 148 SANTALUZ MAINTENANCE ASSOC

286 3031221300 FM14065 LOT 116 SANTALUZ MAINTENANCE ASSOC

286 3031221400 FM14065 LOT 119 SANTALUZ MAINTENANCE ASSOC

286 3031240200 FM14065 LOT 125 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031240300 FM14308 LOT 129 OS 4.03 $0 SANTALUZ MAINT ASSOC

286 3031240400 FM14065 LOT 130 OS 2.13 $0 SANTALUZ MAINTENANCE ASSOC

286 3031240700 FM14065 LOT 133 SANTALUZ MAINTENANCE ASSOC

286 3031240800 FM14065 LOT 152 SANTALUZ MAINTENANCE ASSOC

286 3031240900 FM14308 LOT 124 OS 4.44 $0 SANTALUZ MAINTENANCE ASSOC

286 3031304400 FM14096 LOT C SANTALUZ MAINTENANCE ASSOC

286 3031304500 FM14096 LOT D SANTALUZ MAINTENANCE ASSOC

286 3031312400 FM14096 LOT B OS 5.86 $0 SANTALUZ MAINTENANCE ASSOC

286 3031403900 FM14097 LOT A SANTALUZ MAINTENANCE ASSOC

286 3031411900 FM14097 LOT F OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 3031412000 FM14097 LOT G OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 3031412100 FM14097 LOT H SANTALUZ MAINTENANCE ASSOC

286 3031421400 FM14097 LOT D SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031502600 LOT G OS 1.05 $0 SANTALUZ MAINTENANCE ASSOC

286 3031514900 FM14231 LOT F SANTALUZ MAINTENANCE ASSOC

286 3031520400 FM14231 LOT D SF 10 $509,000 SANTALUZ MAINTENANCE ASSOC

286 3031520500 FM14231 LOT H SF 10 $509,000 SANTALUZ MAINTENANCE ASSOC

286 3031520600 FM14231 LOT I SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031520700 FM14863 LOT A SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031712500 FM14223 LOT 102 SANTALUZ MAINTENANCE ASSOC

286 3031721600 FM14223 LOT 100 SANTALUZ MAINTENANCE ASSOC

286 3031722100 PM19077 PAR 2 SANTALUZ MAINTENANCE ASSOC

286 3031733900 FM14768 LOT 99 SANTALUZ MAINTENANCE ASSOC

286 3031734000 FM14768 LOT 115 SANTALUZ MAINTENANCE ASSOC

286 3031734100 FM14768 LOT 116 SANTALUZ MAINTENANCE ASSOC

286 3031760100 FM14223 LOT 122 OS $0 SANTALUZ MAINTENANCE ASSOC

286 3031760700 FM14223 LOT 120 SANTALUZ MAINTENANCE ASSOC

286 3031760800 FM14223 LOT 121 SANTALUZ MAINTENANCE ASSOC

286 3031800700 FM14276 LOT 116 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031813200 FM14276 LOT 117 SANTALUZ MAINTENANCE ASSOC

286 3031813300 FM14276 LOT 118 SANTALUZ MAINTENANCE ASSOC
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286 3031813400 FM14276 LOT 128 SANTALUZ MAINTENANCE ASSOC

286 3031813500 FM14276 LOT 129 SANTALUZ MAINTENANCE ASSOC

286 3031813600 FM14276 LOT 130 SANTALUZ MAINTENANCE ASSOC

286 3031822900 FM14276 LOT 125 SANTALUZ MAINTAINANCE ASSOC

286 3031823100 FM14276 LOT 127 SF 1 $50,900 SANTALUZ MAINTAINANCE ASSOC

286 3031823400 FM14276 LOT 147 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3031823500 FM14276 LOT 149 SANTALUZ MAINTAINANCE ASSOC

286 3122900900 FM14720 LOT M SANTALUZ MAINTENANCE ASSOC

286 3122901000 FM14720 LOT U OS 0 $0 SANTALUZ MAINTENANCE ASSOC

286 3122901200 PM19045 PAR 2 SF 1 $50,900 SANTALUZ MAINTENANCE ASSOC

286 3122920700 FM14720 LOT K OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930100 FM14720 LOT G OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930300 FM14720 LOT L OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930400 FM14720 LOT N OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930500 FM14720 LOT O OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930600 FM14720 LOT P OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930700 FM14720 LOT Q OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930800 FM14720 LOT R OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122930900 FM14720 LOT S OS $0 SANTALUZ MAINTENANCE ASSOC

286 3122931000 FM14720 LOT S OS $0 SANTALUZ MAINTENANCE ASSOC

287 3032110100 OS 1.63 $0 SANTA MONICA AT BLACK MOUNTAIN HOA

287 3032110200 FM14438 LOT 141 23.65 $0 WESTERN PACIFIC HOUSING INC

288 3032204000 FM14437 LOT M OS 0 $0 SANTA MONICA AT BLACK MOUNTAIN HOA

288 3032204100 FM14437 LOT N OS 0 $0 SANTA MONICA AT BLACK MOUNTAIN HOA

288 3032204200 FM14437 LOT O OS 0 $0 SANTA MONICA AT BLACK MOUNTAIN HOA

288 3032212800 FM14437 LOT P SF 1 $50,900 SANTA MONICA AT BLACK MOUNTAIN HOA

289 2672311700 FM15100 LOT F OS 0 $0 STANDARD PACIFIC CORP

290 2672700800 FM15032 LOT 8 OS 0 $0 C I C FAIRBANKS L P

291 2692802400 FM14893 LOT 4 SF 1 $50,900 HENRY&DEBBIE HOLDINGS L L C

292 2692804100 FM14893 LOT 21 SF 1 $50,900 SVET ROBERT

294 2692802100 FM14893 LOT 1 SF 1 $50,900 ENCENDIDO 1&2 L L C

294 2692802200 FM14893 LOT 2 SF 1 $50,900 ENCENDIDO 1&2 L L C

296 2692803000 FM14893 LOT 10 SF 1 $50,900 MULVEY DOUGLAS&MARYROSE

296 2692804000 FM14893 LOT 20 SF 1 $50,900 MULVEY DOUGLAS&MARYROSE

297 2692803100 FM14893 LOT 11 SF 1 $50,900 MOJAVER FAMILY TRUST

298 2692803900 FM14893 LOT 19 SF 1 $50,900 HOROZ CHANTELLE D

299 2692804300 FM14893 LOT 23 SF 1 $50,900 MCKINLEY STEVEN A&KAREN G

300 2692804400 FM14893 LOT 24 SF 1 $50,900 J F C A 46 L L C

303 2692912400 FM14709 LOT 9 SF 1 $50,900 LEDFORD MICHAEL S TRUST

306 3031733400 FM14768 LOT 61 SF 1 $50,900 MINAI M HOSSEIN&MITRA

308 2692411400 FM14497 LOT 7 SF 1 $50,900 SANTALUZ M C C INC

310 2672404200 FM15093 LOT N OS 0 $0 DW LA JOLLA VALLEY L P

310 2672404300 FM15093 LOT O OS 0 $0 DW LA JOLLA VALLEY L P

311 2672414200 LOT J OS 0 $0 SHEA HOMES LIMITED PARTNERSHIP

311 2672414300 LOT K OS 0 $0 SHEA HOMES LIMITED PARTNERSHIP
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311 2672414400 FM15076 LOT L OS 0 $0 SHEA HOMES LIMITED PARTNERSHIP

311 2672813800 FM15076 LOT G OS 0 $0 SHEA HOMES LIMITED PARTNERSHIP

312 2672905300 FM15123 LOT M OS 0 $0 WILLIAM LYON HOMES INC

312 2672905400 FM15123 LOT A OS 0 $0 WILLIAM LYON HOMES INC

314 2673102300 FM15090 LOT H OS 0 $0 STANDARD PACIFIC CORP

314 2673102400 FM15090 LOT I OS 0 $0 STANDARD PACIFIC CORP

314 2673112600 FM15090 LOT B OS 0 $0 STANDARD PACIFIC CORP

314 2673112700 FM15090 LOT E OS 0 $0 STANDARD PACIFIC CORP

314 2673112800 FM15090 LOT G OS 0 $0 STANDARD PACIFIC CORP

314 2673121500 FM15090 LOT A OS 0 $0 STANDARD PACIFIC CORP

314 2673121600 FM15090 LOT F OS 0 $0 STANDARD PACIFIC CORP

314 2673201600 FM15094 LOT I OS 0 $0 DEL SUR COMMUNITY ASSOC

314 2673211500 FM15094 LOT H OS 0 $0 STANDARD PACIFIC CORP

314 2673303200 FM15095 LOT 211 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303300 FM15095 LOT 212 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303400 FM15095 LOT 213 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303500 FM15095 LOT 214 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303600 FM15095 LOT 215 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303700 FM15095 LOT 216 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673303800 FM15095 LOT 217 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304200 FM15095 LOT 221 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304300 FM15095 LOT 222 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304400 FM15095 LOT 223 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304500 FM15095 LOT 224 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304600 FM15095 LOT 225 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304700 FM15095 LOT 226 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673304800 FM15095 LOT 227 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673307000 FM15095 LOT A OS 0 $0 STANDARD PACIFIC CORP

314 2673307100 FM15095 LOT B OS 0 $0 DEL SUR COMMUNITY ASSOC

314 2673307200 FM15095 LOT C OS 0 $0 DEL SUR COMMUNITY ASSOC

314 2673307300 FM15095 LOT D OS 0 $0 DEL SUR COMMUNITY ASSOC

314 2673307400 FM15095 LOT E OS 0 $0 STANDARD PACIFIC CORP

314 2673307500 FM15095 LOT F OS 0 $0 STANDARD PACIFIC CORP

314 2673307600 FM15095 LOT R SF 1 $50,900 STANDARD PACIFIC CORP

314 2673307700 FM15095 LOT S OS 0 $0 STANDARD PACIFIC CORP

314 2673307800 FM15095 LOT T SF 1 $50,900 STANDARD PACIFIC CORP

314 2673307900 FM15095 LOT W OS 0 $0 DEL SUR COMMUNITY ASSOC

314 2673308000 FM15095 LOT PP SF 1 $50,900 STANDARD PACIFIC CORP

314 2673606900 FM15207 LOT 69 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673607000 FM15207 LOT 70 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673607100 FM15207 LOT 71 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673607200 FM15207 LOT 72 SF 1 $50,900 STANDARD PACIFIC CORP

314 2673607300 FM15207 LOT 73 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674013900 FM15327 LOT 93 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014000 FM15327 LOT 94 SF 1 $50,900 STANDARD PACIFIC CORP

140



Asmt#

Assessors 

Parcel No.

SUBDIV or 

Parcel Map

Lot or Par 

#

TYPE of 

DEV.

ESTIMATED 

NEDUs

ESTIMATED 

ASSESSMENT Black Mountain Ranch Owner List

314 2674014100 FM15327 LOT 95 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014200 FM15327 LOT 96 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014300 FM15327 LOT 97 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014400 FM15327 LOT 98 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014500 FM15327 LOT 99 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014600 FM15327 LOT 100 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014700 FM15327 LOT 101 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014800 FM15327 LOT 102 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674014900 FM15327 LOT 103 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674015000 FM15327 LOT 104 SF 1 $50,900 STANDARD PACIFIC CORP

314 2674015100 FM15327 LOT 105 SF 1 $50,900 STANDARD PACIFIC CORP

316 3031823600 FM14772 LOT 25 SF 1 $50,900 DURHAM MICHAEL D

318 2673800600 FM15328 LOT 39 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673800800 FM15328 LOT 56 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673800900 FM15328 LOT 57 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801000 FM15328 LOT 58 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801100 FM15328 LOT 59 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801200 FM15328 LOT 60 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801300 FM15328 LOT 61 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801600 FM15328 LOT 64 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801700 FM15328 LOT 65 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801800 FM15328 LOT 66 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673801900 FM15328 LOT 67 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802300 FM15328 LOT A OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802400 FM15328 LOT B OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802500 FM15328 LOT E OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802600 FM15328 LOT F OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802700 FM15328 LOT G OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673802800 FM15328 LOT H OS 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673810900 FM15328 LOT 24 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673811000 FM15328 LOT 25 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673811200 FM15328 LOT 27 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812200 FM15328 LOT 41 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812300 FM15328 LOT 42 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812400 FM15328 LOT 43 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812500 FM15328 LOT 44 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812600 FM15328 LOT 45 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812700 FM15328 LOT 46 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812800 FM15328 LOT 47 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673812900 FM15328 LOT 48 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813000 FM15328 LOT 49 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813100 FM15328 LOT 50 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813200 FM15328 LOT 51 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813300 FM15328 LOT 52 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813400 FM15328 LOT 53 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

141



Asmt#

Assessors 

Parcel No.

SUBDIV or 

Parcel Map

Lot or Par 

#

TYPE of 

DEV.

ESTIMATED 

NEDUs

ESTIMATED 

ASSESSMENT Black Mountain Ranch Owner List

318 2673813500 FM15328 LOT 54 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813600 FM15328 LOT 55 SF 1 $50,900 BLACK MOUNTAIN RANCH L L C

318 2673813700 FM15328 LOT C OS 0 $0 BLACK MOUNTAIN RANCH L L C

318 2673813800 FM15328 LOT D OS 0 $0 BLACK MOUNTAIN RANCH L L C

318 2673813900 FM15328 LOT I OS 0 $0 BLACK MOUNTAIN RANCH L L C

318 2673814000 FM15328 LOT J OS 0 $0 BLACK MOUNTAIN RANCH L L C

320 2673616000 FM15207 LOT D OS 0 $0 W L HOMES L L C

320 2673625900 FM15207 LOT H OS 0 $0 W L HOMES L L C

320 2673626000 FM15207 LOT I OS 0 $0 W L HOMES L L C

321 2672404400 FM15093 LOT P OS 0 $0 DEL SUR COMMUNITY ASSOC

321 2672503000 FM15099 LOT L OS 0 $0 DELSUR COMMUNITY ASSOC

321 2672503100 FM14880 LOT A PRIVATE PARK $0 DEL SUR COMMUNITY ASSOC

321 2672803200 FM15082 LOT M OS 0 $0 DEL SUR COMMUNITY ASSOC

321 2672813900 FM15076 LOT U OS 0 $0 DEL SUR COMMUNITY ASSOC

321 2672814000 FM15076 LOT V OS 0 $0 DEL SUR COMMUNITY ASSOC

321 2672814100 FM14879 LOT A PRIVATE PARK $0 DEL SUR COMMUNITY ASSOC

322 3122900200 FM14720 LOT 2 SF 1 $50,900 ALLOS ANTHONY L TRUST 

324 3031103500 PM19292 PAR 5 SF 1 $50,900 D J S PROPERTIES GROUP L P

325 3122900100 FM14720 LOT 1 SF 1 $50,900 MINAI M HOSSEIN

326 3122900300 FM14720 LOT 3 SF 1 $50,900 KHOOBEHI KAMRAN&JILA

328 2692133400 FM14307 LOT 41 SF 1 $50,900 SANTALUZ PROJECT B L L C

329 2692503000 SF 1 $50,900 ASP PROPERTIES GROUP LP

331 2673605500 FM15207 LOT 55 SF 1 $50,900 WILLIAM LYON HOMES INC

333 2692701400 FM14297 LOT 14 SF 1 $50,900 CAPOZZA LIVING TRUST 04-15-01

335 2674030100 FM15327 LOT 144 MF 1 $35,630 BLACK MOUNTAIN RANCH L L C

336 2674000700 FM15327 LOT 7 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674000800 FM15327 LOT 8 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674000900 FM15327 LOT 9 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674001000 FM15327 LOT 10 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674001100 FM15327 LOT 11 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674002700 FM15327 LOT 27 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674002800 FM15327 LOT 28 SF 1 $50,900 C W V DEL SUR 54 L L C

336 2674002900 FM15327 LOT 29 SF 1 $50,900 C W V DEL SUR 54 L L C

337 2692802500 FM14893 LOT 5 SF 1 $50,900 RHODE FAMILY TRUST 

339 2692802800 FM14893 LOT 8 SF 1 $50,900 BENJAMIN MARK

341 2692804200 FM14893 LOT 22 SF 1 $50,900 SVET ADAM G

342 2692810600 FM14878 LOT 3 SF 1 $50,900 CAO HUY QUANG&DO THUY TRANG
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On-Site Roads

T-3 Black Mtn. Rd. Carmel Valley Rd. to existing Black Mtn. 

Rd.

Construct 4 lane major street. 
Complete

T-9 Camino Del Sur At San Dieguito Rd. Construct traffic signal. Complete

T-9 Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. Construct 2 lanes of an ultimate 4 lane 

major road. Complete

T-9 Camino Del Sur At B Street Construct traffic signal. Complete

T-9 Camino Del Sur At Carmel Valley Rd. Construct traffic signal. Complete

T-3 Carmel Valley Rd. At Black Mountain Rd. Construct traffic signal. Complete

T-1 San Dieguito Rd. Property boundary east to Camino Del 

Sur

Construct a 2-lane collector street with 

intersection widening. Complete

Off-Site Roads

T-4 Black Mtn. Rd. At Maler Rd. Construct traffic signal. Complete

T-4 Black Mtn. Rd. At SR-56 WB Ramp Widen WB approach for dual lefts and 

right turn lanes.  Modify signal. Complete

T-4 Black Mtn. Rd. At SR-56 EB Ramp Widen SB approach for dual lefts; Widen 

NB approach for exclusive right turn 

lane. Complete

T-4 Black Mtn. Rd. At Park Village Rd. Widen SB approach for exclusive right 

turn lane. Complete

T-19 Carmel Valley Rd. Western portion of SR-56 to Via Abertura Provide striping, signing, and widening 

improvements as required by City 

Engineer, enhance existing 2-lane road Complete

T-21.1 

T-21.2

Carmel Valley Rd. Via Abertura to Black Mtn. Rd. Construct 2 lanes of an ultimate 4 lane 

major road with intersection widening Complete

T-19 Carmel Valley Rd. At Rancho Santa Fe Farms Rd. Construct traffic signal Complete

T-28 El Camino Real At San Dieguito Rd. Widen WB approach for shared left and 

right turn lane Complete

T-4 Rcho Penasquitos Blvd. At SR-56 WB Ramp Widen WB off ramp to provide a center 

left/through/right turn lane. Complete

On-Site Roads

N/A SR-56 Black Mountain Rd. to Camino Del Sur Extend to Camino Del Sur (4 lanes are 

complete) Complete

or or or

 T-10 Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. Widen to 4 lane major street Assured

T-13     

T-14

Camino Del Sur Carmel Valley Rd. to SR-56 Construct 4-lane major street 
Complete

Off-Site Roads

T-18 Carmel Valley Rd. At I-5 SB Ramp Restripe the intersection for a WB 

shared left/through lane. Modify signal 

for split phasing Complete

Vesting Tentative Map Phase One: Prior to development in the Vesting Tentative Map area, the following improvements shall be 

assured to the satisfaction of the City Engineer:

Vesting Tentative Map Phase Two: Prior to exceeding 600 equivalent dwelling units in the Vesting Tentative Map area, the 

following improvements shall be assured to the satisfaction of the City Engineer:

Summary of Required Circulation Improvements By Phase

Black Mountain Ranch Revised VTM and the Remainder of Black Mountain Ranch Subarea I 

VTM PHASE

AAbeyta
Typewritten Text
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On-Site Roads

T-5 Camino Del Sur San Dieguito Rd. to Paseo Del Sur Construct 2 lanes of ultimate 4-lane 

major street Complete

T-47.1a 

T-47.2a    

T-48

Internal Roadways As required by internal development Construct roadways and traffic signals

Complete

Off-Site Roads

T-14 Camino Del Sur Carmel Valley Rd. to SR-56 If not complete, widen to  4 lanes Complete

T-22.1 Carmel Valley Rd. Via Abertura to Camino Del Sur Widen to 4 lanes 
Assured

N/A SR-56 Black Mountain Rd. to Camino Del Sur Construct 4 lane freeway (3) (4) Complete

T-53 San Dieguito Rd. At El Apajo Traffic signal or Contribute funding for 

improvement Complete

T-29.1 El Camino Real San Dieguito Rd. south to Half Mile Dr. Widen to 4 lanes Complete

T-32.1 Via de la Valle El Camino Real West to San Andres Dr. Widen to 4 lanes (1) (5) Assured

T-32.1 Via de la Valle San Andres Dr. to I-5 Restripe for  6 lanes (1) Complete

On-Site Roads

T-10,    

T-12

Camino Del Sur San Dieguito Rd. to Carmel Valley Rd. If not complete, widen roadway (T-10) 

and bridge (T-12) to  4 lanes Assured

T-47.1b 

T-47.2b

Internal Roadways As required by internal development Construct roadways and traffic signals

As Needed

T-6,       

T-34.1    

T-34.2

Camino Del Sur San Dieguito Rd. to Camino del Norte Widen to 4 lanes (6)

Assured

Off-Site Roads

T-19 Carmel Valley Rd. Del Mar Heights Rd. to SR-56 Construct 4 lanes Complete

N/A Del Mar Heights Rd. Lansdale Dr. to Carmel Valley Rd. Construct 4 lanes Complete

T-2 El Apajo Via de Santa Fe to San Dieguito Rd. Widen to 3 lanes Complete

N/A SR-56 Camino Del Sur to east of Carmel 

Country Rd.

Construct 4 lane freeway (3) (4)
Complete

T-15.1 SR-56 At Camino Del Sur Construct diamond interchange Complete

N/A SR-56 At Carmel Valley Rd. Construct diamond interchange Complete

T-56 SR-56 At  I-15 Contribution of $580,000 for interchange 

improvements Complete

T-29.2 El Camino Real Via de la Valle to San Dieguito Rd. Widen to four-lanes (2) Assured

T-29.2 Via de la Valle El Camino Real (E) to El Camino Real 

(W)

Widen to four-lanes (2) (5)
Assured

N/A Interstate 5 SR-56 to I-805 Construct dual freeways (3) Complete

Black Mountain Ranch Subarea I Phase I-A:   Prior to exceeding 2,022 equivalent dwelling units in the Vesting Tentative Map 

phase and any equivalent dwelling units in the remainder of Subarea I, the following improvements shall be assured to the 

satisfaction of the City Engineer.

Black Mountain Ranch Subarea I Phase I-B: Prior to exceeding 2,022 equivalent dwelling units in the Vesting Tentative Map 

phase and  1,870 equivalent dwelling units in the remainder of Subarea I, the following improvements shall be assured to the 

satisfaction of the City Engineer.

Summary of Required Circulation Improvements By Phase

Black Mountain Ranch Revised VTM and The Remainder of Black Mountain Ranch Subarea I

PHASE I-A & I-B
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PFFP 

Proj. 

Facility Location Required Improvement Description Status

On-Site Roadways

T-25.1 Carmel Valley Rd. Black Mountain Rd. to Camino Crisalida Construct 2 lanes (7)  (8) Complete

T-47.3 Internal Roadways As needed Construct roadways and traffic signals As Needed

Off-site Roadways

T-46 Bernardo Center Dr. At I-15 Construct ramp improvements Complete

T-35,    

T-36

Camino del Norte Camino Del Sur to Camino San Bernardo If not constructed, construct 4-lanes (9)
Complete

T-37 Camino del Norte At Bernardo Center Dr. Improve capacity at-grade, pedestrian 

bridge Complete

T-38 Camino del Norte At I-15 Ramps Complete interchange improvements, 

NB & SB truck climbing lanes Complete

T-55 I-15 SR-163 to Escondido Construct capacity enhancements (HOV, 

auxiliary lanes or comparable 

improvements) to facility. Complete

T-40 Rancho Bernardo Rd. Bernardo Center Dr. to  I-15 Widen to 6-lanes Remaining

T-39 Rancho Bernardo Rd. At West Bernardo Dr. Construct intersection improvements Complete

T-39 Rancho Bernardo Rd. At I-15 NB/SB Ramps Construct intersection improvements Complete

T-45 West Bernardo Dr. At Bernardo Center Dr. Construct intersection improvements Remaining

T-43 West Bernardo Dr. I-15 SB Ramps to Aguamiel Rd. Improve cross-section at park entries Remaining

T-44 West Bernardo Dr. At I-15 SB Ramp Construct traffic signal Complete

T-61 SR-56 Westbound Between Carmel Creek Rd. On & Off 

Ramps

Contribute fair share of $1,000,000. for 

Auxiliary Lane Assured

T-60 El Camino Real SB At Carmel Valley Rd./SR-56 Contribute fair share of $600,000 for turn 

pocket Assured

N/A Camino Del Sur SR-56 south to Carmel Mountain Rd. Complete construction plans for 4 lanes 

(10) Remaining

N/A Camino Del Sur Carmel Mountain Rd to Dormouse Rd. Complete construction plans for 2 lanes 

(2) (10) Remaining

T-20 Carmel Valley Rd. Via Abertura west to Del Mar Heights Rd. Widen to 4 lanes Assured

T-22.2 Carmel Valley Rd. Camino Del Sur to Black Mountain Rd. Widen to 4 lanes Remaining

On-Site Roadways

T-63 Internal Roadways As needed Construct roadways and traffic signals As Needed

Off-Site Roadways

N/A I-5 I-805 to Birmingham Construct  capacity enhancements 

(HOV, auxiliary lanes or comparable 

improvements) to facility. Complete

T-25.3 

T-27

Carmel Valley Rd. Black Mountain Rd. to Camino Crisalida Widen roadway (T-25.3) and                      

bridge (T-27) to 4 lanes (8) Remaining

N/A Camino Del Sur Carmel Mountain Rd to Dormouse Rd. Complete construction plans for  4 lanes 

(10) Remaining

Black Mountain Ranch Subarea I Phase II-B: Prior to exceeding 2,022 equivalent dwelling units in the Vesting Tentative Map 

phase and 3,190 equivalent dwelling units in the remainder of Subarea I, (totaling 5,212 equivalent dwelling units in all of Subarea 

I), the following improvements shall be assured to the satisfaction of the City Engineer.

Black Mountain Ranch Revised VTM and The Remainder of Black Mountain Ranch Subarea I 

Black Mountain Ranch Subarea I Phase II-A: Prior to exceeding 2,022 equivalent dwelling units in the Vesting Tentative Map 

phase and  2,170 equivalent dwelling units in the remainder of Subarea I, (totaling 4,192 equivalent dwelling units in all of Subarea 

I), the following improvements shall be assured to the satisfaction of the City Engineer.

Summary of Required Circulation Improvements By Phase

PHASE II-A & II-B

AAbeyta
Typewritten Text
145



PFFP 

Proj. 

Facility Location Required Improvement Description Status

On-Site Roadways

N/A Internal Roadways As needed Construct roadways and traffic signals As Needed

Off-Site Roadways

T-14 Camino Del Sur Carmel Valley Rd. to Torrey Santa Fe 

Road 

Widen to six-lanes and transition to 4 

lanes from Torrey Santa Fe to Carmel 

Mountain Road Remaining

T-54.2 State Route 56 I-5 to I-15 Contribute fairshare of cost to widen to 6-

lane freeway. Remaining

T-58 State Route 56 At I-5 Contribute $580,000 for north facing 

ramps. Remaining

T-15.1 State Route 56 At Camino Del Sur Construct partial cloverleaf interchange. Remaining

N/A Carmel Valley Rd, Del Mar Heights Rd. to SR-56 Widen to six-lanes. Remaining

T-57 Black Mountain Rd Twin Trails Rd. to north of Mercy Rd. Widen to six-lanes Remaining

NAME CHANGE NOTES:

a)       Former North Village Drive has been renamed Paseo Del Sur and is included herein as an Internal Roadway.

b)       Former Camino Ruiz and those portions of Camino del Norte within Subarea I and Subarea IV have been renamed Camino Del Sur.

c)       The portion of Camino Santa Fe within Subarea III at SR-56 and north to Del Mar Heights Road has been renamed Carmel Valley Road.

PHASING NOTES:

(3) SR-56 is assured by the City and the dual freeways are assured by Caltrans.

(4) SR-56 was formerly described as a single project from Carmel Valley to Black Mountain Road.

(5) Via de la Valle was formerly described as a single project from San Andres Drive to El Camino Real (E).

(8) Project formerly described as Black Mountain Rd. to Bernardo Center Dr.

(6) Project formerly described as three separate increments: Camino Ruiz from San Dieguito Road to North Village Drive, Camino Ruiz from North 

Village Drive to Camino del Norte and Camino del Norte from the Eastern Project Boundary to the Western Project Boundary.

(7) 138 EDUs will be released with the assurance of two lanes of Carmel Valley Road between Black Mountain Road and Camino Crisalida without 

regard to other transportation phasing or EDU limitations. (Referenced Carmel Valley Road project is complete.)

(9) Project formerly described as two separate increments: Camino del Norte from Eastern Project Boundary to 4S Parkway and from 4S Parkway to 

Existing Terminus which was Camino San Bernardo.

(10) At the start of  II-A, for development which  is  served by existing streets, the following Torrey Highlands FBA projects which are all located south 

of SR-56 are not required to be built or assured (T-3.1A, T-3.1B, T-5.1, T-5.2, T-3.2A and T-3.2B) in order to obtain building permits.  See Torrey 

Highlands Transportation Phasing Plan Notes (6) and(7) as well as Pacific Highlands Ranch Transportation Phasing Plan Note (12).

Summary of Required Circulation Improvements By Phase

Black Mountain Ranch Revised VTM and The Remainder of Black Mountain Ranch Subarea I

PHASE III

(2) Current City CIP projects. Project T-29.2 funding has been identified and project is assured as a City CIP project. 

(1) Project is assured by a Deferred Improvement Agreement between the City of San Diego and Black Mountain Ranch LLC dated March 3, 2010.  

Black Mountain Ranch Subarea I Phase III: Prior to exceeding 2,022 equivalent dwelling units in the Vesting Tentative Map 

phase and  4,270 equivalent dwelling units in the remainder of Subarea I, (totaling 6,292 equivalent dwelling units in all of Subarea 

I), the following improvements shall be assured to the satisfaction of the City Engineer.
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Land Use Units Intensity Daily Trip Rate 

(Vehicle Trips) 
Total Daily Trips  
(Vehicle Trips) 

VTM PHASE 
Black Mountain Ranch Land Uses Under VTM 95-0173  

Estate Residential Dwelling Units 71 12 852 
Single Family Residential Dwelling Units 871 10 8,710 
Affordable Housing Dwelling Units 179 8 1,432 
Middle School Acres 17 40 680 
Elementary School Acres 10 60 600 
Church (2) Acres (Total) 6 60 360 
Golf Course Courses (Total) 1 600 600 
Neighborhood Park (2) Acres (Total) 10 10 100 
Community Park Acres 30 10 300 

Subtotals: Dwelling Units: 1,121 Trips: 13,634 

Black Mountain Ranch Land Uses Under Proposition C 1996 and VTM 99-1161 

Neighborhood Commercial Thousand Sq. Feet 16 120 1,920 
Single Family Residential Dwelling Units 218 10 2,180 

Multi-Family Residential Dwelling Units 42 8 336 
Subtotals: Dwelling Units: 260 Trips: 4,436 

Perimeter Ownership Land Uses 

Single Family Residential Dwelling Units 190 10 1,900 

Affordable Housing Dwelling Units 36 7 252 
Subtotals: Dwelling Units: 226 Trips: 2,152 

VTM PHASE TOTALS: Dwelling Units: 1,607 Trips: 20,222 

     

PHASE I, II & III 

Phase I, II & III Black Mountain Ranch Ownership Land Uses 

Estate Residential Dwelling Units 120 12 1,440 
Single Family Residential Dwelling Units 1,600 10 16,000 

Multi-Family Residential Dwelling Units 830 8 6,640 
Age Restricted Residential Dwelling Units 500 4 2,000 
High School (portion) Acres 40 50 2,000 
Middle School Acres 20 40 800 
Elementary School Acres 10 60 600 
Employment Center Thousand Sq. Feet 450 16 7,200 
Neighborhood/ Community 
Shopping 

Thousand Sq. Feet 225 70 15,750 

Office Thousand Sq. Feet 65 20 1,300 
Hotel  Rooms 300 8 2,400 
Neighborhood Park Acres 7 40 280 

Subtotals: Dwelling Units: 3,050 Trips: 56,410 

Phase I, II & III Perimeter Ownership Land Uses 

SW Perimeter – Single Family Dwelling Units 79 10 790 
SW Perimeter - Affordable Dwelling Units 15 8 120 
SE Perimeter – Single Family Dwelling Units 293 10 2,930 
SE Perimeter - Affordable Dwelling Units 56 8 448 
NE Perimeter – Multi- Family Dwelling Units 252 8 2,016 
NE Perimeter - Affordable Dwelling Units 48 8 384 

Subtotals: Dwelling Units: 743 Trips: 6,688 

PHASE I, II & III TOTALS: Dwelling Units: 3,793 Trips: 63,098 

TOTAL DWELLING UNITS BLACK MOUNTAIN 
RANCH SUBAREA I 

5,400  

TOTAL TRIPS BLACK MOUNTAIN RANCH SUBAREA I  83,320* 

* Note: Original Subarea Plan EIR, Table 4B-6, shows the total approved trips as 84,206. The difference is mainly due to the 
deletion of the south High School and other small changes over time.
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FACILITIES BENEFIT ASSESSMENT SCHEDULE 
 

FISCAL 
YEAR SFDU MFDU SNR  CKSF INST 

AC 
E/O 
KSF 

HOTEL 
RM 

 
GOLF 

2013a1 60,452  42,316  0 20,010 200,085 10,412 27,684  2,346,074 
2013b2 50,900  35,630  19,342 8,653 168,479 4,581 23,414  2,439,914 
2014 52,936  37,055  20,116 8,999 175,218 4,764 24,351  2,054,324 
2015 55,053  38,537  20,920 9,359 182,225 4,955 25,324  2,136,497 
2016 57,255  40,079  21,757 9,733 189,514 5,153 26,337  2,221,939 
2017 59,545  41,682  22,627 10,123 197,094 5,359 27,391  2,310,812 
2018 61,927  43,349  23,532 10,528 204,978 5,573 28,486  2,403,236 
2019 64,404  45,083  24,474 10,949 213,177 5,796 29,626  2,499,374 
2020 66,980  46,886  25,452 11,387 221,704 6,028 30,811  2,599,345 

 
SFDU = Single-family dwelling unit 

MFDU = Multi-family dwelling unit 

SNR = Senior housing unit 

CKSF = Commercial (per 1,000 square feet) 

INSTAC = Institutional acre 

E/OKSF = Employment/Office (per 1,000 square feet) 

HOTELRM = Hotel Room 

GOLF=Golf Course 

 

                                                 
1 These are the FBA assessment rates currently in effect pursuant to the adopted FY2006 Public Facilities Financing Plan. 
2 These are the FBA assessment rates that will go into effect upon approval of this Public Facilities Financing Plan. 
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